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HINDUSTANCOPPER LIMITED 

(A Government of India Enterprise) 

„Tamra Bhawan‟ 

1, Ashutosh Chowdhury Avenue 

KOLKATA 700019 

NOTICE INVITING TENDER 

Tender Notice No.: HCL/M&C/ICC/Surda/2018/01  Dated 15.10.2018 

 

Hindustan Copper Limited (HCL), a Public Sector Undertaking under the 

administrative control of the Ministry of Mines, was incorporated on 9
th

 November 

1967. It is the only vertically integrated copper producing company in India with 

presence in mining, beneficiation, and smelting, refining and downstream saleable 

products. HCL holds all the operating mining leases of copper in India. 

HCL invites sealed tenders under two-bid system from reputed and experienced 

contractors for Development, Operation & Maintenance of Surda Mine at Indian 

Copper Complex, Jharkhand, India over a period of seven (7) years (excluding 4 

months of initial mobilization period). The interested contractors are requested to 

note the following: 

 

1. Under two-bid system, the first bid  (the “Technical Qualification Bid") of 

the process involves qualification of interested parties in accordance with the 

provisions of the pre-qualification criteria (PQC) stipulated in the tender and 

the second bid is the “Price Bid”. Both the bids have to be submitted in 

separate sealed envelopes. The price bid will be opened only of those bidders 

who qualify techno- commercially. Please refer clause no. 2.6 for detailed 

procedure for submission of offers. 

 

2. The Tender document can be purchased from the office of the Executive 

Director (Materials & Contracts), HCL, Kolkata as per clause 1.7 on any 

working day on payment of Rs 5,000/- (Rupees Five Thousand only) 

inclusive of 12% GST, through non-refundable demand draft/banker‟s 

cheque drawn on any schedule commercial bank in favor of “Hindustan 

Copper Limited”, payable at Kolkata. The bidders purchasing the document 

from HCL shall submit with their tender, the original receipt for payment of 

5,000/- (Rupees Five Thousand only) inclusive of GST@12%, to HCL 

towards the cost of the tender document. Tender document can also be 

downloaded from HCL website (http://www.hindustancopper.com). Bidders 

who download the tender document from HCL website must submit a tender 

http://www.hindustancopper.com/
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document fee of the same amount (Rs 5000/- inclusive of GST@12%) in the 

form of a non-refundable demand draft/banker‟s cheque  drawn on any 

schedule commercial bank in favor of “Hindustan Copper Limited”, payable 

at Kolkata along with their Part-I bid of the tender. The tenders not 

containing the fee towards cost of tender document as specified above shall 

be considered as non-responsive and summarily rejected. 

 

3. Addresses for Communication: 

a. Interested bidders may obtain further information from: 

Executive Director (Materials & Contracts) 

Hindustan Copper Limited 

„Tamra Bhawan‟ 

1, Ashutosh Chowdhury Avenue 

 Kolkata – 700 019 

Email    dkmahajan@hindustancopper.com 

Tel:      +91 33 22900397 

Mobile:   +91 9433001147 

 

b. The e bids (including the Part – II Price Bid) have to submitted in the e 

tendering portal and the documents pertaining to Part – I (Techno 

Commercial Bid) of the tender must be submitted on or before as per 

schedule mentioned in clause 1.7 at the above mentioned address or 

dropped in the tender box located on the 3
rd

 floor of „Tamra Bhawan‟. 

The Tenders shall be opened as per schedule mentioned in clause 1.7. 

However, in the eventuality of the day of opening of the tenders becomes 

a non-working day due to a force majeure event, the date of opening of 

the tenders will shift to the next working day at the same time. 

 

c. All communications, including the tenders should have the following 

information super scribed at the top of the envelopes in bold letters: 

“TENDER No: HCL/M&C/ICC/Surda/2018/01 Dated 15/10/2018 

 Development, Operation and Maintenance of Surda Mine, 

Jharkhand, India” 

The name and address of the bidders should be clearly mentioned at the 

left side of the envelopes.  

mailto:dkmahajan@hindustancopper.com
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d. Official website for notices: All notices related to this tender including 

Clarifications / Amendments / Corrigendum to the tender document shall 

be available on HCL website http://www.hindustancopper.com under 

the heading “Tenders”.  

(D K Mahajan) 

Executive Director (Materials & Contracts) 

for  

Hindustan Copper Limited 

http://www.hindustancopper.com/
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DISCLAIMER 

 

The information contained in this tender document or subsequently provided to 

bidder(s), whether verbally or in documentary or in any other form by or on behalf 

of Hindustan Copper Limited (“HCL”) or any of its employees or advisors, is 

provided to bidder(s) on the terms and conditions set out in this tender and such 

other terms and conditions subject to which such information is provided. 

This tender is not an agreement and is neither an offer nor invitation by HCL to the 

prospective bidders or any other person. The purpose of this tender is to provide 

interested parties with the information that may be useful to them in making their 

financial offers pursuant to this tender (the "Bid"). This tender includes statements, 

which reflect various assumptions and assessments arrived at by HCL in relation to 

the Work (as defined in the tender). Such assumptions, assessments and statements 

do not purport to contain all the information that each bidder may require. This 

tender may not be appropriate for all persons, and it is not possible for HCL, its 

employees or advisors to consider the investment objectives, financial situation and 

particular needs of each party who reads or uses this tender. The assumptions, 

assessments, statements and information contained in this tender may not be 

complete, accurate, adequate or correct. Each bidder should, therefore, conduct its 

own investigations if any required with respect to the tender and analysis and should 

check the accuracy, adequacy, correctness, reliability and completeness of the 

assumptions, assessments, statements and information contained in this tender and 

obtains independent advice from appropriate sources. 

Information provided in this tender to the bidder(s) is on a wide range of matters, 

some of which depends upon interpretation of law. The information given is not an 

exhaustive account of statutory requirements and should not be regarded as a 

complete or authoritative statement of law. HCL accepts no responsibility for the 

accuracy or otherwise for any interpretation or opinion on law expressed herein. 

HCL, its employees and advisors make no representation or warranty and shall have 

no liability to any person, including any bidder or bidder under any law, statute, 

rules or regulations or tort, principles of restitution or unjust enrichment or otherwise 

for any loss, damages, cost or expense which may arise from or be incurred or 

suffered on account of anything contained in this tender or otherwise, including the 

accuracy, adequacy, correctness, completeness or reliability of the tender and any 

assessment, assumption, statement or  information contained therein  or deemed to 

form part of this tender or arising in any way in the bid stage. 

HCL also does not accept liability of any nature whether resulting from negligence 

or otherwise howsoever caused arising from reliance of any bidder upon the 
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statements contained in this tender. 

HCL may in its absolute discretion, but without being under any obligation to do so, 

update, amend or supplement the information, assessment or assumptions contained 

in this tender. The issue of this tender does not imply that HCL is bound to select a 

Bidder or to appoint the selected bidder for the work and HCL reserves the right to 

reject all or any of the bidders or bids without assigning any reason whatsoever. 

The bidder shall bear all its costs associated with or relating to the preparation and 

submission of its bid including but not limited to preparation, copying, postage, 

delivery fees, expenses associated with any demonstrations or presentations which 

may be required by HCL or any other costs incurred in connection with or relating to 

its bid. All such costs and expenses will remain with the bidder and HCL shall not 

be liable in any manner whatsoever for the same or for any other costs or other 

expenses incurred by a bidder in preparation or submission of the bid, regardless of 

the conduct or outcome of the bidding process. 

The bidders are prohibited from any form of collusion or arrangement by a bidder 

(or its advisers or consultants) in an attempt to influence the selection and award 

process.  Giving or offering of any gift, bribe or inducement or any attempt to do any 

such act on behalf of the bidder towards any officer/employee of HCL or to any 

other person in a position to influence the decision of HCL for showing any favour 

in relation to this tender or any other contract, shall render the bidder liable  to such 

penalty as applicable under applicable law and as HCL may deem proper, including 

but not limited to rejection of the bid and forfeiture of its bid security (as defined in 

the tender). 

This tender shall be governed by the laws of India. 

Each bidder‟s acceptance of delivery of this tender constitutes its agreement to, and 

acceptance of, the terms set forth in this disclaimer. By acceptance of this tender, 

each bidder agrees that this tender and any information herewith supersedes 

document(s) or earlier information, if any, in relation to the subject matter hereof. 
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HINDUSTAN COPPER LIMITED 

(A GOVT OF INDIA ENTERPRISE) 

TENDER DOCUMENT 

SECTION I –TENDER INVITATION 

1. INTRODUCTION 

 
1.1 Background: 

 

1.1.1  HCL, a public sector undertaking under the administrative control of the 

Ministry of Mines, Government of India, was incorporated on November 

09, 1967. It is the only vertically integrated copper producing company in 

India with presence in mining, beneficiation, smelting, refining and 

downstream saleable products.  

 

1.1.2  Surda mine is an underground mine and the only operating mine at Indian 

copper Complex at present. It is located at latitude 22
0
 35' 17" N and 

longitude 86
0
 26' 04" E and features in Survey of India toposheet No. 73 

J/6. Surda mining lease area is 388.68 hectare. The lease is valid till 

31.03.2020 for the time being which is likely to extend further. Mine is at a 

distance of 11 km from Ghatsila Railway station on Howrah – Bombay 

main line and 6 km from Maubhandar smelter and township of M/s 

HCL/ICC. The mine is well connected by blacktopped road with Kolkata – 

Ranchi NH No. – 33 via Maubhandar, the district headquarter at Tatanagar 

and nearby Mosaboni Township. Surda mine is a part of Mosaboni group 

of copper mines and located between Pathargora mine in south and 

Kendadih mine in north.  

Starting with small scale operation in 1930, the Surda mine was fully 

developed in 1956 which now extends over a strike length of 2.2 km to a 

depth of 500 m i.e. 13
th

 level. Its installed production capacity is 1300 

tonnes per day (TPD). However, at the time of its closure on 16.06.2003, 

the mine produced @ 900 TPD.  

HCL later outsourced operation and maintenance of Surda mine along with 

Mosaboni Concentrator plant to an outside agency in the year 2007 for a 

period of 7 years initially and then extended the contract for a further 

period of 3 years. However HCL has now decided to operate the Mosaboni 

concentrator departmentally. 
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HCL has lease for Surda mine for 388.68 hectare up to 31.03.2020. 

Obtaining statutory Environment Clearance from Ministry of Environment 

& Forests (MoEF) for 0.9 million tonne per annum is under process.  

1.2 The rock formations  are  mostly  metamorphosed  sediments  and  meta 

volcanic  of  Precambrian  age. Garnetiferrous mica schist, quartzite, quartz-

kyanite-schist belong to Chaibasa stage.  Underlying this highly metamorphosed 

rock types are the less metamorphosed basic volcanics and quartzites of 

Dhanjori group. These rocks strike N15W with dip 35
0
 - 40

0
 NE.  

The mine is served by 2 shafts from the surface as given below:  

i) No.3 vertical shaft from northern end sunk up to 5
th

 level (L) (i.e. about 

160 m below surface). 

ii) No.4 incline shaft of size 4.4 m wide x 2.6 m height from southern side 

approx.  1200 m south of  No.3 shaft at 40
0 

inclination to the horizontal is 

sunk up to 10th level i.e. 360 m below surface. 

 

Both the shafts are equipped with winders for movement of man, materials and 

ore. 

At the close proximity of the vertical shaft No. 3 there is sub incline shaft of 4.9 m 

wide x 2.3 m height from 5
th
 level to 13

th
 level with the winder and ore bin  

installed at 4
th
 level. Levels are developed at 37.5 m intervals. 

A winze in ore is existing between 10
th
 L to 13

th
 L close to Sub-incline shaft at No. 

3 vertical shaft area with a size of 3 m wide x 1.6 m height almost at 30
o
 

inclination.  

Stoping is spread over different area / section from 6
th

 level to 11
th
 level.  It is 

planned to expand capacity of Surda mine from 0.4 million tonnes per annum to 

0.9 million tonnes per annum by expanding the operations in depth up to 14
th
 level 

now and in future up to 18
th
 Level through a Vertical shaft and further deepening 

of the sub- incline shaft upto 16
th
L as a 2

nd
 outlet. 

 

 The Selected Bidder shall be responsible for the engineering, procurement, 

construction and execution of all the activities in relation to the Project under 

and in accordance with the provisions of the Contract to be entered into 

between the Selected Bidder and HCL in the form provided by HCL. 
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1.3 The Scope of Work will broadly include: 

 
1.3.1 The successful bidder will be fully responsible for all operations and 

maintenance for ore production, development from Surda Mine, dispatch of 

the same to Mosaboni Concentrator plant. The payment to the successful 

bidder will be based on per tonne of Ore produced and dispatched up to 

Mosaboni Concentrator.  

Mining of copper ore which includes the exploration and exploitation of 

copper ore from Surda Mine in scientifically and in environment friendly 

way for production of copper ore, excavation of the rock as per the 

specification, loading, breaking, transportation, disposal of the rock & back 

filling of stopes after every cut in cut & fill stopes and after completion of 

mining in room & pillar stopes, with classified mill tailings brought from 

Mosaboni concentrator tailing pad, mine development, exploratory drilling, 

dispatch of copper ore from Surda Mine to Mosaboni Concentrator plant.  

 

The work pertains to producing Copper Ore during the period of initially for 

7  years (excluding mobilization period of 4 months), starting from 3.18 

Lakh MT per year of 0.90% grade of Copper Ore gradually upto expanded 

capacity as per the schedule given in the following pages of tender document 

through matching equipment subject to fulfillment of conditions stipulated in 

Clause 2.2 “Duration of the Contract”.  

It incorporates operation of the existing or higher sized mining equipment 

with a capacity to handle 3000 MT per day copper ore production through 

the vertical shaft when completed. The tonnage that is possible to hoist with 

the present system is 5 lakh tonnes of ore per year. 

 

The Successful Bidder shall be engaged at various underground levels for 

excavation of lateral mine development, deepening of Sub Incline through 

pilot raising , deepening of  25 S winze, deepening of No.4 shaft by sinking 

from 10
th

 L to 14
th

 L, haulage drive, ore pass, conventional  raise 

development following the ore body, excavation of pump sumps at 13
th

 at 

Sub-incline and No,4 shaft, excavation of ore bins of 50 T and 500T ore bins 

with Rock breaker and precast grizzly, man holes as & where required, 

Diamond Drilling (hole dia: 46.70 mm) and  other associated jobs mentioned 

in detail in the Schedule as given in the following pages of tender document 

for Surda Mine for contract duration. 
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The scope also includes detailed exploration, mine planning, stope layout 

designing, Mine Development designing, Production Drilling, Ventilation 

planning and any other work related to operation of Surda Mine. However, 

the planning and designing made by the Successful Bidder shall be vetted by 

HCL and approval of Stoping permission to be obtained from DGMS & 

IBM, prior to its execution. The successful bidder will make the stoping 

permission applications and drawings in consultation with the Mine Manager 

and the Engineer  in charge and help in getting the approval. The stoping 

application will go under the signature of the Mine Manager. 

 

For the purpose of Planning and designing, the Successful Bidder shall 

establish a Planning Cell supported by Mine Planning software having 

qualified & experienced persons of Mining, Survey, Geology, Civil 

discipline etc. in this regard. 

The Selected Bidder shall be responsible for the design & engineering, 

procurement, construction and execution of all the activities in relation to the 

Project under and in accordance with the provisions of the Contract to be 

entered into between the Selected Bidder and HCL in the form provided by 

HCL. 

 

Transportation of ore from Surda Mine to Mosaboni Concentrator Plant will 

be the responsibility of the successful bidder. 

The successful bidder shall make his own arrangement for Zero discharge of 

the effluents generated from mining operation. 

The successful bidder will have to arrange for 100% financing of the project.   

The successful bidder is to operate and maintain the equipment at the Surda 

Mine Project. Requirement of manpower, will be met by the successful 

bidder. The successful bidder may engage manpower for supervision 

including statutory supervision, at its own terms and conditions, provided that 

this manpower will have no legal right for the employment in HCL at the 

expiry of the term of the agreement with successful bidder. Details of the 

existing manpower regarding skills, training and terms of their employment 

can be obtained from the project site. The selected bidder will be required to 

deploy at first from the existing number of employees as available at the 

Project. Thereafter preference in employment should be in the principle of 

increasing distance as per the Govt. norms. 
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1.3.2 The successful Bidder should formulate a Project implementation strategy as 

per the best international practices and in Conformity to Indian Mining 

Legislation. The successful  Bidder can, while drawing mining scheme as 

per 1.1.5, propose optimum mining layout including level interval, location 

of ventilation raises, stope design and other relevant parameters/layouts. 

  

1.3.3 The Selected Bidder shall be responsible for the following: 

a) Shall establish store, work shop, garages and office structure within the Lease 

area of Surda Mine  and deploying their security personnel for restricting 

unauthorized entry to the Mine along with C.C. TV facility at the entrance duly 

maintained. The Mine Manager, Engineer-in-Charge and/or their representative 

shall be allowed to access the C.C. TV footage. However, it shall be not a 

breach of contract in case in addition HCL deploys its own security also. The 

area within the boundary shall be handed over to the Successful Bidder. 

b) Arrange Compressed Air set up by installing compressors and linking to the 

existing   compressed air line going below ground through shafts . However the 

compressed air line through the shaft may need replacement due to aging. All 

maintenance and extension of pipe lines will be the responsibility of the 

successful bidder for procurement and fixing. 

c) Arrange  water for drilling and  sand stowing  by re-circulation of pumped 

water and by drilling bore holes in the permitted area. Extension of drilling 

water line in mines to be arranged. 

Existing infrastructure of Compressed air and Drilling water pipe lines located 

at HCL‟s lease area to Belowground and at Levels shall be handed over to the 

Successful Bidder as is where is basis. Further maintenance and laying of new 

pipelines in the fresh area as well as left out area including shafts/winzes along 

with procurement as per requirement and as per instructions of Engineer-in-

Charge shall be the responsibility of the Successful Bidder. 

 

d) Shall ensure reliability/availability of equipment supplied for the scope of work 

during the contract period in such a way that the production does not suffer. In 

case of any break down of the equipment, the same should be immediately 

attended to and intimated to the Engineer-in-Charge or his authorized 

representative. 

e) Spare Parts: Procurement of spare parts and consumables required for 

maintenance and smooth running of equipment shall be the responsibility of the 

Successful Bidder at his own cost. The Successful Bidder should maintain a 
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stock of essential spares as per the recommendation of the manufacturer, which 

may be required to ensure immediate maintenance with minimum downtime. 

f) Safety Features in the equipment: The equipment supplied/used by the 

Successful Bidder must be provided with the safety features to meet the present 

requirement by DGMS and other Indian statutory bodies. The Successful 

Bidder shall maintain all standard safety devices/gadgets and additional 

facilities provided by manufacturer during the entire contract period. 

g) Shall undertake to construct and maintain the roads as mentioned below: 

Existing Approach roads to the mine site from state highway, Internal roads 

within mine premises, 

If the successful bidder fails to construct/maintain the roads as mentioned 

above, the works shall be carried by third party at the risk & cost of the 

successful bidder. The approximate road length will be 2.9 km which is used 

for ore and tailing transportation. 

 

h) Service Road and Maintenance thereof: Existing Service roads required 

shall be provided by the successful bidder at his own cost with the prior 

permission of the Engineer-in-Charge. Time to time maintenance/repairing of 

these service roads will also be the responsibility of the successful bidder and it 

should be done at his own expense. HCL, however, reserves the right to make 

use of these service roads as and when necessary without any payment to the 

successful bidder. It is to be clearly understood that the fair weather roads and 

the service roads to be constructed must be accessible during rains and 

therefore, the successful bidder will have to make adequate arrangements in this 

regard. The approximate road length will be 2.9 km which is used for ore and 

tailing transportation. 

i) The selected Bidder shall, facilitate / assist HCL to obtain statutory clearances 

from the concerned State & Central Ministries prior to and during undertaking 

any operation at the site, e.g. clearances/permissions from State Ministry of 

Mines, Ministry of Forest & Environment (inclusive of clearances from State 

Pollution Control Board), License(s) from Petroleum & Explosive Safety 

Organization, Central Ministries of Mines including DGMS & IBM, Labour, 

Environment & Forests, Ministry of Power etc. The Contractor shall indemnify 

HCL against any penalty leviable for non compliance of Central & State Acts 

by the Contractor. 
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j) Shall ensure Power supply of the heavy machinery to be deployed and other 

plant and machinery to be set up. HCL shall supply power on the surface at a 

fixed point. For second source of power supply there is an old 3.5MVA DG set 

installed at 33 KV receiving substation. Being statutory requirement, the 

maintenance, up keeping & operation shall be under the scope of the successful 

bidder. Any augmentation/repair/replacement required to the substation and 

DG Set for increased load on account of new equipment shall be the 

responsibility of the successful bidder. All existing/standby equipment shall be 

handed over by HCL to successful bidder on „as is where is‟ basis. 

1.3.4 Detailed scope of work for Ore Production and development of Surda 

Mine: 

  

1) Mine production: Mine production work includes stoping and 

development operations. 

There are two types of stoping methods practiced in this mine namely, 

Cut & fill and room & Pillar method of mining, depending on the width 

of the ore body. About 85 % of the tonnage comes from Cut & fill 

stoping method and the rest from room & Pillar. Room & Pillar stope 

also needs to be mined from the mineral conservation point of view and 

also to create void space for dumping waste rock. These Room & Pillar 

blocks if left will be difficult to mine at a later date and hence to be 

included in mining plan. In cut & fill method, horizontal cut and fill is 

practiced where the lode width is between 3.5m to 6 m.  When the 

width of lode is more than 6 m Post and Pillar method of mining is 

practiced. These stopes are required to be mined as per approved 

stoping permission obtained from DGMS and IBM. 

The horizontal cut & Fill stopes is developed by driving a sill drive  5 m 

above the main ore drive. The size of the sill drive is 3m wide x2.4 m 

height. Thus solid pillar of 5 m thickness is left below as sill. Each stope 

is divided into two panels, and the length of the stope is generally 100 

to 200 m in strike. Each panel should have minimum one entry from top 

and below level with proper ladder way and hand rails. A footwall 

haulage is developed 10m away from the footwall contact of the ore 

body for the entire strike length of the stope. Ore pass at 55
o 

is taken 

from the foot wall haulage with minimum one ore pass per panel. Initial 

ore passes can be taken from hang wall drive by extending steel rings of 

1.5 m diameter, but later it should not break in to the hang wall of the 

ore body. Stope drilling is done horizontally using air leg operated jack 
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hammer standing over the blasted muck pile. The maximum height of 

the panel is up to 5m height. The ore pass raise driven in waste rock 

from F/W haulage is connected by cross cut driven from footwall 

contact of the ore body. Before filling a concrete wall is constructed to 

prevent the fill material going down the ore pass. Before stowing a 

decantation pipe line is to be spread in the void panel and connected by 

pipe to below level. Filling is done up to the height to keep 2.4 m clear 

space between the filled floor and the roof. Electric LHD of 1 to 2 

m
3
are used or compressed air hopper loader are used in the stope to 

muck and dump the ore in to ore pass.  The is collected from the ore 

pass through a steel chute filling into mine cars and trammed by battery 

operated locomotive to the ore bin. 

Post and Pillar: Post and Pillar method of Mining is practiced when 

the ore body thickness is more than 6 m. Minimum two panels are 

required in any stope. One panel remains under production and the 

other under filling and drilling operation after the fill gets consolidated 

and the floor becomes hard. The Sill drive is driven at a vertical height 

of 10 m from the floor of the level from the hangwall raise between the 

two levels. The sill drive is made through to the other end raise of the 

stope. The end raise are protected by leaving 5 m pillar all along the 

raise length inside the panel.  The sill drive is stripped and widened up 

to 9m. Cross cuts are driven every 13 m along strike to form 4 m x 4m 

in situ pillar. Such pillars are to be formed every 9 m across the strike 

and 13 m along the strike. These pillars are to be rock bolted and should 

remain vertical in shape even after the panel is heightened to 5 m. The 

roof needs to be rock bolted standing on the muck pile before the muck 

is removed. Electric LHD‟s are used for mucking the blasted material. 

Cable bolting may be required in case of any geological disturb ground 

or in case of any  loose falling, required for safety of men and 

equipments working in the stope. 

The drilling is done by drilling up holes at 75 to 80
o
, of 3m length of 

41mm diameter using hydraulic drills mounted on double boom stope 

wagon. Air leg/ hydraulic operated jack hammers are required for 

stripping. Blasting is done using cartridge explosive with electric delay 

detonators blasting maximum 80 holes per round. In case ANFO is 

required approval from DGMS and other competent authorities are 

required to be obtained. Filling of the stope is done by classified mill 

tailings brought from Mosaboni mill tailing ponds into a surface 
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bunker. The bunker is connected with bore holes to underground fixed 

location and from there by HDPE pipes to the stope under fill. An 

efficient communication system by telephone is to be established at all 

strategic points up to the stope with the man on surface to control 

filling. No leakage will be allowed. Before a panel is filled decantation 

pipe lines will have to be laid on the floor and taking out the pipe line 

through the ladder way down or by other means. Care has to be taken 

that no slime is used for filling. 

Monitoring of horizontal and vertical rock pressure are to regularly 

monitored by installing Tape extensometer and closure pegs in the 

drives and cross cuts in the levels frequented by men. 10% of the rock 

bolts installed must be tested for pull test with 8MT load. 

The two methods of cut & fill vary only with pillar formation in case of 

Post & pillar method due to increase in lode width. Rests all are same. 

Room and Pillar Method of Mining: 

This method of mining is practiced in ore bodies from 1.5 m to 3.5 m 

lode   width. A raise is put along the H/W contact from lower level to 

upper level. A chute is installed at the lower level, together with an 

electric scraper engine to load the broken ore into the mine cars. A sill 

pillar of 5 m above the lower level and a crown pillar of 3 m below the 

upper level are left as support. In this method both faces of a central 

raise are advanced to a span of 15 m, with systematic bolting of the roof 

at staggered pattern of 1.2m x 1.2 m with 1.5m long, 20mm diameter 

tor-steel grouted rock bolts. Ore in the footwall is stripped. A rib pillar 

of 3 m is left between two consecutive stopes. Floor stripping is 

undertaken where width of ore body exceeds 1.5 m. Once mining is 

completed to the extremities of the stope, back filling of excavated void 

is done. The method is manual using air leg operated jack hammer. 

2) A cement lined bunker is being used at surface for stope filling 

operation. The same would be handed over to the successful bidder in 

as is where condition. 

All the operations of stoping will be the responsibility of the successful 

bidder in procuring installation and running. 

The successful bidder shall operate and maintain in efficient manner of 

the existing winders located at 3 shaft (100 HP winder), Sub incline( 
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175 HP winder) and 4 shaft  (400 KW winder). Also shall procure, 

renovate, repair, install & operate any statutory items not available/ not 

functioning in winders for fulfillment of all statutory obligations at its 

own cost. 

3) Blasting: 

Blasting is done using cartridge explosive with electric delay 

detonators. If ANFO is to be used as an explosive, permission from 

Explosive inspectorate, local administration and DGMS will be 

required. 

Blasting will be done at the end of the each shift only. This will be done 

under the strict supervision of a Mine Foreman. The blasting shall be 

done by the persons having Blaster certificate of competency issued by 

DGMS. The Successful Bidder shall follow all Rules, Regulation, bye 

laws and orders made for safe transportation and use of explosive in 

blasting operation. Explosives, detonators and accessories required for 

blasting shall be procured and arranged by the successful bidder, 

However the Successful Bidder can make use of existing Explosive 

Magazines at site. All other material, accessories, tools and tackles 

required for blasting shall be arranged by the Successful Bidder.HCL 

will provide the explosive required to execute the job from current 

magazine to the Successful Bidder as per Statute. However the 

transportation of explosive from explosive magazine lease boundary 

will be responsibility of Hindustan Copper Limited. 

4) The successful bidder will keep qualified competent persons, 

technicians, helpers and other personnel required to ensure minimum 

guaranteed  ore production and development to meet the scheduled 

target per month derived from the annual target given above. The 

Successful Bidder shall keep skilled operators in sufficient numbers for 

smooth operation of the equipment. The operators to be engaged in 

operation must have minimum one year experience for operating such 

kind of underground LHD, Battery Locomotive, Rock Breaker etc. The 

operators have to undergo vocational training as per the Mines 

Vocational Training Rules 1966 and have to undergo preliminary 

medical examination as per Mines Rules 1955 in the Company‟s 

hospital at no cost to company basis. 
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5) Haulage Maintenance: The successful bidder shall make necessary 

arrangement for resources, including required equipment for the 

maintenance of the roadways (from loading point to unloading point/ 

haul road) for cleaning, leveling and drainage of water from work site to 

main drainage system, where the equipment are working. Shall keep 

haulage drive always in dry condition. 

  

6) Track Maintenance: In ore tramming, as per requirement, the 

procurement, laying/dismantling of track shall be within the scope of 

work of the Successful Bidder. Further the maintenance of track line 

will also be the responsibility of the Successful Bidder. Presently all 

level tracks and 25S winze are 30 lbs. and sub-incline and No.4 shaft 

are 60lbs. The No. 3 shaft guide rais are also 60 lbs. The entire material 

including 60 lbs/30lbs Rail Track, Rail Crossings, Salwood/Concrete 

sleeper, Fish plate joint, Square Head Nut & Bolts, Spikes (Dog nails), 

Tools and tackles required for laying/ dismantling and maintenance of 

track will be arranged by the successful bidder. The successful bidder as 

per MMR 1961 have regular daily, weekly, monthly and yearly 

maintenance of all the winders, hoist, track lines of the inclined shaft 

and shaft fittings and guide rails and ladder ways. 

 

7) Drain Maintenance: The successful bidder shall be responsible for the 

proper drainage system in the mine. All accumulated water shall be 

channelled out from the working area to main drainage as per the 

direction of Engineer-in-Charge, without any extra payment. Drain 

maintenance all along the tramming and hauling areas to main pump 

sump will be the responsibility of the Successful Bidder inclusive of 

making sludge pits as and when required and regularly cleaning of 

pump sump & sludge pits as and when required. 

 

8) If any stripping or chipping etc. of the drives/x-cuts is required in case 

the equipment is fouling in spite of providing the standard size of 

excavation for running the LHD or any other equipment, the same 

should be done by the Successful Bidder by themselves. However 

before undertaking such jobs, it should have the prior permission of the 

Engineer-in-Charge or his authorized representative. 

 



Page 20 of 191 

 

9) The successful bidder shall submit daily shift wise production report to 

the Engineer-in-Charge / representative of Engineer-in-Charge 

specifying working place, total operating hours and total tonnage 

measured. 

 

10) The successful bidder at its own cost shall make arrangements for 

transportation of copper ore, transportation & disposal of mill tailings 

from Mosabani concentrator plant to fill bunkers located in Surda mine 

lease area. The mill tailing yards in lease area of the mine shall be 

maintained in accordance with the rules & regulations made under the 

statute. 

 

11) The successful bidder shall then arrange for laying of pipe lines from 

fill plant to delivery point in underground stopes, shall construct fill 

barricade, laying of perforated pipes, drain pipes from stopes to lower 

level via man way etc. Maintain the fill bunkers in good condition as 

well as make them available at all time. 

 

12) Pumping, dewatering & Drainage: Three stage pumping system ( 

From 13
th
level to 10

th
 level, from 10

th
 level to 5

th
 level & 5

th
 level to 

surface)  is being maintained at present.  Total dewatering required per 

day as of now is 1300KL/day (Average). 

 

13) Two new pump sump is required to be sunk at 13
th
 Level. One at  25S 

Winze between the 25 S Winze and sub-incline  close to 25 S Winze to 

collect all the water below 10
th
 L. The other at 13

th
 L of No.4 shaft close 

to the Platt. At  each sump location an electric centrifugal pump with a 

head  of 125 m for 25 S Winze and 165 m for No.4 shaft locations are 

required to be installed close to the sump with a negative section. The 4 

inch GI pipe line with flanges, delivery pipe will be laid through the 25 

S Winze and No.4 Shaft and discharging  at the 10
th
 L and 9

th
 L main 

sump respectively. 

 

14) The successful bidder must ensure proper pumping, dewatering and 

drainage of the mine for efficient conduct of the mining operations 

during the contract period. The successful bidder should make his own 

arrangement for additional pumping requirement wherever required for 
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up keeping the Mine & Plant during the contract period. The job also 

includes regular de-silting of the sumps to make space for water. 

In case of exigency when no work is carried out in the mine due to 

some reasons, the contractor will be required to do pumping to keep 

the mine dry as per instruction of Engineer-in charge of HCL. 

However, in case, no extra payment for pumping will be given to the 

contractor. 

 

The cost of pumping (applicable in case of force majeure as 

mentioned in clause 8.7,), will be Rs 35.5 / cum. Escalation formula 

as per Schedule VI) will be applicable on this rate during the currency 

of the contract. Arrangement of the measuring system such as fixing 

of flow meter, V-notches, tanks etc shall be the responsibility of the 

successful bidder. Reading of the flow meter shall be considered as 

final quantity of the water discharge. 

Dewatering operations in case of stoppage arising out of the Force 

Majeure the contract will be operated as per details given below:  

For continuous stoppage of work up to 30 days – the contractor‟s 

liability arising out of such closure will be fully borne by the 

successful bidder.  

For continuous stoppage of work beyond 30 days both the parties 

shall consult each other regarding further continuation/ 

discontinuation of the dewatering in case continuous dewatering 

beyond 30 day, the contractor shall be paid dewatering charges as 

mentioned above.  

15) The successful bidder shall undertake for keeping & maintenance of 

the mine free from inundation, flooding in Underground premises 

during the contract period. 

 

16) Weigh Bridge: Maintenance & augmentation of Weigh Bridge and 

it‟s calibration at mine site as of appropriate weighing capacity shall 

be the responsibility of the Successful Bidder. However HCL may 

depute its representative for supervision, inspection of the same from 

time to time. 

Weighment of the ore to be done at Surda Mine premises before 

dispatch to Mosasboni concentrator and also at a weigh bridge at 
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Mosaboni concentrator area before the ore is dumped in to ore bin. The 

weighment at Mosaboni mine weigh bridge will be final for payment. 

17) Weigh Bridge: A new 60 tonne electronic Weigh Bridge is to be 

procured, installed and commissioned inside Surda mining lease 

preferably near Surda mine vertical shaft. The weigh bridge will be 

used for No.4 shaft ore, No 3 and in future from the new vertical 

shaft. 

The Weigh Bridges shall be with an annual maintenance contract 

with OEM of repute. Calibration certificate should be obtained from 

the Weight and Measurement Department of State Government as per 

statute/ requirement.  

18) Strata Control/ Instrumentation: Monitoring of levels for 

horizontal and vertical strata pressure by installing  Tape 

Extensometer & Convergence Recorder in the stoping area in the 

main drives and other drives & cross cuts and footwall haulages. 

These points must be fixed at an interval of 10 m. The readings are to 

be taken every fortnight and recorded in a bound paged book and any 

change in readings must be informed to Mines Manager and the 

Engineer in charge for further necessary action. 

 

19) The entire job including selection and study, drilling of holes/ site 

preparation for instrumentation, procurement & installation of 

instruments, data collection shall be under the Successful Bidder‟s 

responsibility. A copy of the readings so taken shall be handed over 

to the Engineer-in-Charge. 

 

20) Mine Ventilation: As per MMR 1961, all rules and regulation 

mentioned in the chapter on Ventilation must be followed in letter 

and spirit. 

 

21) Grade/ Sampling: Sampling of the back of the cut & fill stopes are 

to be done by channel sampling from hang wall to foot wall at a 

spacing of 5 m. In room & Pillar stopes channel sampling is done at 

the sides of the moving face till it reaches 15 m, at interval of 5m. 

Grab sampling is to be done randomly from the mine cars. The 

samples are to be analyzed in an Assay lab to be made by the 

successful contractor. 
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22) Detailed scope of work for Mine development Surda Mine:  The 

mine development includes in the scope of work are as follows: 

i. No.4 incline shaft deepening from 10
th

 L to 14
th

 L below, keeping 

the No.4 shaft in operation and hoisting from 9
th

L bin 

ii. Construction of 500 T ore bin at 13
th

L with grizzly and rock 

breaker, with spillage handling facility from 14
th

L, both at SI & 

No.4 shaft. 

iii. Ore transfer from 10
th

 to 13
th

 L bin at No4 shaft & 12
th

 L to 13
th

 

bin at SI. 

iv. Horizontal drives & cross cuts with raises from level to level from 

9
th

 level to 14
th

 L  both at Sub-incline and No4 shaft area with 

construction of plats . 

v. Ventilation raises at south Surda from 14
th

 L to 9
th

 L and 14
th

 L to 

11
th

 L in north end of sub-incline. 

vi. Deepening of sub-incline from 13L below to 14L by pilot raising    

from 14
th

 L and holing to the existing sub-incline below 13
th

 L. 

vii. Deepening of 25 S Winze by sinking from 13L to below 14 L 

with construction of plat , 50 T bin & grizzly . 

viii. Pump sump at 13
th

 L of 600 m
3 

capacity at North of 25 S Winze 

and at plat cross cut at No4 shaft, along with procurement and 

installation of electrical centrifugal pumps and delivery pipe lines. 

Mine development work for horizontal development includes excavation 

of the rock as per the specifications at each level by jack hammer drilling 

with pusher leg and blasting with 25mm diameter cartridge explosives, 

loading using track mounted Rocker shovel loading into 1.5 MT mine car  

transportation and disposal of the excavated rock at the ore bin or any 

other place as suggested by Engineer-in-charge. Procurement and 

extension of air line, water line, track line, ventilation ducting / fan  

electric cable, drainage , rock bolting etc. will be the responsibility of the 

successful bidder. No extra cost will be paid to the successful bidder for 

handling of development ore.  
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Mine development in No 3 shaft area, South of SI shaft is from 9L to 

14
th

level. 14
th

 level will be developed through 25 S winze in SI area. The 

other levels can be taken through SI. The total development will be 

approximately 2830 m.  

23) Raises in general is driven in hangwall contact with a  size of 2.4m 

width x 1.8m height with an average length of 65 m. Electric 

Scrapper is used to muck down the blasted material through a 

wooden China man chute to the 1.5 MT mine cars. The mine cars are 

hauled manually or with locomotive to the ore bin for dumping the 

ore.The ore is subsequently hoisted to surface. The operation includes 

preparation of drilling face by loose dressing , checking of sockets, 

marking of the face with paint giving direction line, drilling, blasting , 

mucking and tramming to the ore bin. Ladder way to be provided at 

one side of the raise with hand rails , extension of air and water pipe 

lines, ventilation ducting including scraper rope. All procurement and 

extension will be the responsibility of the successful bidder. 

 

24) Mine development (exploratory drive, footwall drive, ventilation 

raises etc) work  includes mucking, cleaning and coursing of water, 

support by rock bolt and additional support including side pinning as 

and when required for development. Installation of ventilation fans, 

extension of ducting for ventilation, excavation of 300mm x 300mm 

drain, compressed air and water pipe line as per the instructions of the 

Engineer-in-Charge. As and when, any additional supports required 

to be erected and fixed by the Successful Bidder, the payment shall 

be made as per the schedule of rates after certification of the 

Engineer-in-Charge. Successful Bidder has to carry out the work as 

stipulated under various rules framed by DGMS and any special 

conditions imposed by DGMS for safety of the work persons and 

work place. Manholes shall be not less than 1.8 metres in height and 

1.2 metres in depth, and not less than 0.75 metres but not more than 

one metre in width (as per MMR 1961) will be made. 

 

25) Sub-Incline development: 

The successful bidder shall excavate and extend the Sub Incline (SI) 

from 17m below 13
th

 L to 5 m below 14
th

L . The extension will be 

done by raising from 14
th

 level through 25 S winze, with  raise size of 

2.4 m width x 1.8 m height and holing into the existing sub-incline 
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shaft. Care has to taken in raising, so that the roof of the existing sub-

incline matches with the roof of the raise. After holing the raise will 

be widened and heightened to the unlined finished size of SI of 4.9m 

(W) x 2.3m (H).  In SI, rock bolting excavation of manholes as per 

MMR 1961, compartment of ladder way for men, 60lb track of 1m 

gauge on steel/RCC sleepers at minimum 1.5m interval  and tongue 

rail in between sleepers with guide roller mounted on floor at 5m 

interval, 6" MS flanged pipe with corrosion proof paint, 2” dia G I 

pipes for drilling water, GI flanged pipe (1”) of  B class, install pipe 

lines as per approved drawing from 13
th

 L to 14
th

 L at a height of 2 

meter in one side of drive including minimum two supports of 6 

metre length each by eye hook duly grouted on side wall and 

suspension of pipe by wire rope with steel clamp of suitable size,  

light fittings at every 6 m interval etc shall be done. Below 14L the 

sub-incline to be deepened by 5 m by sinking for landing of the skip. 

26) Ore bin of 500 T at 13th L SI, Ore transfer and Spillage bin. 

A 500 T ore bin has to be made at 13
th

 L sub-incline shaft cross cut . 

The size of the bin will be 7.5 m in length x 3.5 m width and about 12 

m height. The bin will be provided with pre-cast grizzly blocks with 

cross girders. An electro-hydraulic rock breaker is to be installed in 

the bin capable of handling stope and development tonnages. Below 

the bin a pair of steel chutes to be fixed and operated by compressed 

air to fill the SI skips. Below the skip loading position, a spillage 

raise is to be excavated to connect 14
th

 level cross- cut driven from 25 

S winze. The spillage raise opening at 14
th

 L will be fitted with a 

chute to fill 1.5 tonne side tipping mine cars and emptied in to 

14
th

level bin at 25 S winze. To be hoisted to 10
th

 level ore bin of SI 

located close by. 

 An ore transfer is to be made from 12
th 

L to 13
th

 L close to the bin by 

drop raising, in such a way that ore dumped into the ore transfer at 

12
th

 L gets into the bin directly. A heavy duty chain is to be hung to 

control the flow of muck to the bin. 

27) Deepening of 25 S Winze: The successful bidder shall  deepen 25 S 

Winze following the hang wall contact of the ore body at about  30
0
 

inclination from 13
th
 L to 10m below 14

th 
level for a depth of 70 m with 

a size  of  3.0 m x 1.8m un-lined. At 13
th
 and 14

th 
L a cross cut of 18 m 

to be driven from the winze to make an ore bin of 50 T capacity. The 
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bottom of the bin will be provided with steel chutes to load the skip and 

hoist to 10
th
L. The ore will be dumped into the ore bin at 10

th
L and 

waste to the void stopes within 500 m.  The 40 HP hoist at 25S Winze 

is installed just above 10
th
 L close to Sub-incline shaft. A bunker at 10

th
 

L has to be made of steel to hold the ore/ waste rock hoisted by the 1 T 

capacity skip. The contractor so desires may change the hoist to a 

bigger size hoist depending on the site space availability. The hoist if 

changed should be taken back after completion of the contract and re-

fixing the existing one in its place. 

The job comprises of face pumping and discharges to 10
th

L drain 

leading to the sump. Face dressing, cleaning of sockets, marking with 

paint, marking the direction line and grade line ,drilling, blasting, 

mucking , hoisting, extension of track rails, air and water pipe lines 

and ventilation ducting,  rock bolting, excavation of manholes as per 

MMR 1961, pumping of water to any extent, scaling of loose rock 

etc.. Supply and laying of track of 30 lb of gauge 3‟(feet)  on 

steel/RCC sleepers at maximum 1.5m interval and tongue rail in 

between sleepers with round guide roller mounted on floor at 5 metre 

interval as per approved design. 

From 25 S winze a drive of 80m to be taken in lode in North side, 

followed by a cross cut of 20m to reach the location of the  sub-

incline from where the raise to be taken for the sub-incline. Electric 

scraper engine will be required while raising and widening. A chute 

to be fixed at the raise starting to load the blasted material into side 

tipping mine car and hauled to the bin at 25 S at 14
th

L. 

The cross cut will be extended further by 20 m to reach the location 

of the raise for developing a spillage raise below 13
th

 L. A raise at 70
o 

inclination is to be taken to hole into the floor of the SI incline and 

funneled to cover both the skip tracks. 

Horizontal development from No. 3 shaft area will be from 9
th

 L to 

11
th

L. Sub-incline winder can be used for development of levels 

between 9L to 11L. Development at 12
th

L to 14
th

 L can be done from 

25 S Winze / sub-incline. 14
th

 L will be developed via 25 S Winze.  

 

28) Providing, transmitting, placing of RCC of 300 mm thickness of M-

25 grade at sub incline brow ( upto 10m) and plat from 13
th

& 14
th

  

level in sides and roof including providing, fixing, and removal of 
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steel shuttering plates, staging, centering, cutting, bending, binding, 

fixing, welding including carriage of steel reinforcement, vibrating of 

concrete, fixing of insert plates and dowel bars as directed inclusive 

of all labour, material incidental charges etc. complete as per the 

drawing and direction of Engineer-in-Charge including cost of 

reinforcement steel and cement. 

 

29) Construction of Shaft Platt at SI: Shaft Platt (3no.) at 12
th

, 13
th

& 

14
th

 level for 10 metre from the edge of the shaft of 10 metre wide x 5 

metre height including drilling, blasting, muck removal and disposal 

to void stopes if available otherwise hoist to surface, ventilation, 

scaling down of loose rock as per approved design. Successful bidder 

has to be make arrangements of the spillage cleaning of Sub Incline 

from 11
th

 level chute below. Also in future from 14
th

 L spillage bin.  

The successful bidder shall also construct Shaft Plat (2 no.) at 13
th 

& 

14
th 

L of 25 S winze, 5 m  long from the edge of the shaft of 6 m wide 

x 3.5 m height including drilling, blasting, muck removal and 

disposal to void stopes if available otherwise hoist to surface and 

ventilation and scale down loose rock as per approved design.  

30) A pump sump to be excavated at the floor of 13
th

 L close to 25 S 

winze North for a size of 10 m length x 6 m wide x 10 m A depth. 

Electrical Centrifugal pump to be installed in concrete bed foundation  

with negative suction with a head of 125m. 4 inch GI pipe line with 

flanges and Non-return valve is to be fixed through 25 S winze to 

discharge the water to 10
th

 L SI sump. The pump and the electrical 

would be in the supply item and rest will have to procured and 

installed by the contractor. 

 

31) The development envisaged from No. 4 shaft at south Surda will 

be :- 

i) Cleaning of spillage at 10
th

 L spillage bin via 10
th

L 1200 S winze bin. 

ii) Excavation of winding room chamber at 10
th

L below No.4 shaft area 

with rope raise and ore bin and installation of a hoist with man riding 

facility with all electrical and safety appliances .  

iii) Making a concrete wall below the 9
th

L bin spillage raise atNo.4 shaft 

incline. 

iv) Fixing of sheave wheel below the concrete wall for the hoist. 
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v) Deepening of No.4 shaft by260m from 10
th

 L to below 14
th

L. 

vi) Construction of ore bin of 500T capacity with grizzly and rock breaker 

at 13
th

L. 

vii) Construction of spillage raise at 14
th

L and a bin of 50 T to handle the 

spillage at 14
th

 L of No.4 shaft. 

viii) Around 4700 m of horizontal development between 9
th

 to 14
th

 level. 

ix) Raises, 17nos of 1100 m beside rope raise , bin raise etc.. for 96 m. 

x) Stripping for by-pass track line at raise site is around 2250 cum. 

The shaft is from Surface to 10
th

 level. The last ore bin is at 9
th

 level 

hence stoping is possible only up to 9
th

 level. A winze exists at 1200 

S from below 8
th

 level to 12
th

 level with a bin at 10
th

 level with 

hoisting facility. 

Approach to 10
th

 level will be made from 1200 S winze ladder way. 

The waste rock hoisted from shaft deepening to be unloaded to side 

tipping mine car at 10
th

 level  bin and trammed to 1200S winze bin at 

10
th

 level and hoisted to 9
th

 level for empting to void stopes.  Below 

the 10
th

 level chute the 1200 S winze is filled with tailing 

Sinking with full size of 4.4 m width x 2.6 m height will be 

developed from 10th level at 40 degree inclination and proceed up to 

20 m below 14 level, for an inclined length of  260 m. with insets and 

plat opening at 10
th

, 11th,12th,13th and 14th level. 

At 13
th

 level a cross cut to be taken to towards the ore body for 

making a bin 7.5 m length x 3.5 m width x 12 m height to make a 500 

MT capacity bin with pre-cast  grizzly of opening 30cm x 30 cm 

along with a Rock breaker  to be installed. Bottom of the bin will 

have the raise where compressed air operated chutes will be installed 

to load the individual skip.  

The bin will be connected by drop raises from 13
th

 L to 10
th 

L, along 

with finger raise for dumping from individual level and finally 

hoisting from 13
th

 level bin. The ore pass will directly open in to the 

13
th

 L bin. Heavy duty chains will be used to control the flow of ore 

from the ore transfer to the bin. 

From 14
th

 level a spillage raise 2.4m x 1.8 m at 65 -70
0
 will be taken 

and holed below the skip loading point of 13l bin to handle the 

spillage of 13
th

 L bin. 
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A 50MT bin with a grizzly is to be made at 14
th

 level of No.4 shaft 

plat cross cut, for spillage handling of 13
th

 level bin and also 

development of 14
th

 level. The spillage from 14
th

 L bin will be 

directly hoisted by the main shaft skip to surface. Spillage from this 

will be very nominal and could be mucked back manually to the skip. 

Once the No.4 shaft sinking is completed permanent rails and other 

fixtures to be fixed and aligned in line with 10
th

 level skip tracks. Its 

only the breaking of the concrete wall and joining the track with 

matching rails should finally be done. This will avoid long shut down 

of No.4 shaft for equipping.  The contractor will take back the sinking 

hoist, sheave wheel etc. after completion and commissioning of No.4 

shaft. 

9
th

 L and10
th

 level development can start both in north and south 

immediately using 1200 S Winze and get connected with north Surda 

along required raises etc. 

 After completion of the ore bins, and ore transfer and commissioning 

of the shaft upto 14
th

 level, the level developments in north and south 

can start simultaneously from 11
th

 L to 13
th

 level, using the ore 

transfer to hoist the ore from 13
th

 level bin. Development of 14
th

 L 

from the 14
th

 L bin directly. 

Raises at 100 m interval will be developed between the levels for 

ventilation, ladder way etc.. These raises will be used for developing 

the sill drive in areas where cut and fill stopes would come and also 

as service raise during stoping. Rest of the raises could be used for 

room & pillar stopes. 

A series of raises at South end of No.4 shaft to be excavated between 

the levels from 14
th

 L to 9
th

 level for the purpose of ventilation. 

It is important to connect South and north Surda at the earliest for 

ventilation and 2nd outlet for the lower levels. 

32) A pump sump to be excavated at the floor of 13
th

 L close to No4 shaft 

incline. The size of the sump will be 10 m length x 6 m wide x 10 m 

depth. Electrical Centrifugal pump to be installed in concrete bed 

foundation with negative suction with a head of 165 m. 4 inch GI 

pipe line with flanges and Non-return valve is to be fixed through 

No.4 shaft to discharge the water to 9
th

 L sump. The pump and the 



Page 30 of 191 

 

electrical would be in the supply item and rest will have to procured 

and installed by the contractor. 

 

33) Waste Rock handling: Waste rock generated during the Mine 

Development of waste faces will be directed to mined out stopes at 

same level/ upper levels stopes if available or waste dumping yard at 

surface transported through Shaft as specified by Engineer-in-Charge. 

No extra payment shall be made to the Successful Bidder for 

handling of the waste rock at surface yard through shaft on account 

of non-availability of mine out stopes belowground. 

 

The incidental development ore tonnage shall be handled through the 

existing hoisting route i.e. internal hoisting through 25S winze/Sub 

Incline/1200S Winze, dumping it into Main/grizzly Ore pass or Mine 

car through hoist/winder or Battery Locomotive whichever may be 

the case. The spillage lying below 11
th

 level SI chute to be cleaned 

from 13
th

level via 25 S winze. Also the spillage below 13
th

L at SI 

needs to cleaned for checking sockets as   prevention for holing to be 

taken. 

34) Gradient of mine workings up to 1 in 200 will be considered as 

horizontal development. Level development between 10
th

 to 14
th

 L 

between No4 shaft and sub-incline is taken in a manner so that in 

future loco tramming does not pose a problem for gradient. The 

development from No. 4 shaft area will go up to the co-ordinate 490 

S (SI is taken as 00 co-ordinate) towards Sub-incline shaft. 

Development from SI area will meet at 490 S coordinate. 

 

35) The successful bidder shall do rock bolting/side pinning involves 

drilling of hole (32mm dia) and grouting of rock bolt (minimum 20 

mm dia and 1.5 m in length) in the hole as per statute.  Bearing plate 

(150mmx150mmx8mm thickness, holed in the centre) should be 

tightened against the strata passing through rock bolt by way of 

matching nut. Pull test should be conducted for at least 10% of the 

rock bolts and should have more than 7 tonne load. Procurement of 

all the materials including rock bolts required for rock bolting will 

also be the sole responsibility of the Successful Bidder. Rock bolting 

should always be completed within 3.0 m from the advancing face all 

the time (as per DGMS circulars/ approved SSR). 
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36) Raise development involves the work of vertical/ incline raise drilling 

by jack hammer or any other suitable equipment, blasting and 

removal of waste/ ore as per the circuit. Scraper for mucking in raise 

shall be deployed by the successful bidder with side ladder way, 

ventilation duct with wooden chute to load into mine cars. 

 

37) Sampling: The drive/ crosscut face to be channel sampled after each 

round of advancing with the help of chisel and hammer. Channel 

sampling is to be done as directed by Engineer-in-Charge or his 

representative and manpower & other necessary accessories are to be 

provided by the successful bidder. The sample so collected may be 

handed over to the HCL‟s Geology Department as and when 

required. The copies of the sample report shall be submitted to the 

HCL‟s Geology Department. 

 

38) Drilling machine, spare parts, drilling accessories, materials, 

lubricants, tools, tackles etc. required for maintenance and operation 

of the equipment will be arranged by the successful bidder at his own 

cost. Also any other or additional equipment, tools or facilities 

required for execution of the work under the contract will have to be 

arranged by the successful bidder at his own cost. 

 

39) Centre and Grade Line: Centre & Grade line are to be maintained 

strictly. Surveying along with preparation of plans, sections etc. will 

also be the responsibility of the successful bidder. 

 

40) Drawing & Schedule: Drawings & schedule required for the Mine 

Development and Production shall be submitted 60/30 days 

respectively in advance to the Engineer-in-Charge for vetting. 

 

41) Drilling & Blasting: The face has to be drilled and blasted with drill 

jumbo/ jack hammer in the standard pattern and to be blasted in 

scheduled blasting time. Both these operations should be perfectly 

controlled so that the desired size of the opening is achieved. 

 

42) Pumping:  The successful bidder shall be responsible for the proper 

drainage in the excavation made. All accumulated water shall be 
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channeled out from the working area to main drainage as per the 

direction of Engineer-in-Charge, without any extra payment. 

 

43) Drain: Water coursing in development faces will be done by the 

successful bidder by making 30 cm x 30 cm finished size drain. The 

drain will be prepared in Approach Cross Cuts, Footwall Drives, 

Extraction Drives/ Cross Cuts and/or as directed by Engineer-in-

Charge. This will be kept prepared up to 15 m from the face. The 

concreting of the drain min. 75 mm thick (bottom and road side) shall 

be done by the Successful Bidder in Approach Cross Cut, Main Foot 

Wall Drive and in any other Drive as required as per the instructions 

of the Engineer-in-Charge. 

 

44) Ventilation: Surda Mine is ventilated by two mechanical ventilators, 

one for the northern side of the mine and another for southern side. 

The successful bidder shall be responsible for carry out ventilation 

network modeling and simulation studies for designing and 

reorganizing the ventilation system for improvement of work place 

environment in mine as per statutes. 

 

45) Detailed scope of work of Diamond drilling for Surda Mine:  

Diamond Drilling: Electrically driven drilling machine and water 

pump are to be used in the contract. The job comprises AX size 

definition diamond drilling bore holes core dia: 28.50 mm) are to be 

drilled at Surda Mine. Length of the holes varies from 20 m to 100 m, 

angle of bore holes may vary from horizontal to vertical (both upward / 

downward directions) with core recovery of minimum 90%. Core 

recovery will be calculated either month-wise or RA bill period-wise. 

Core obtained from bore holes should be systematically numbered / 

indexed, arrow marked and arranged in the core boxes brought by the 

Successful Bidder and carried to the surface sampling station and 

stacked at an earmarked place. In case of any disturbance caused to the 

sequence of core, the boreholes have to be re-drilled and the cost of re-

drilling will be borne by the successful bidder. The core shall be 

coloured photographed for records. These photograph shall be indexed 

serially bore hole wise. The album of the core photographed shall be 

made available to HCL. 
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The depth of each borehole will be measured in the presence of 

Engineer-in-Charge or his representative. Measurement of bore-hole 

deviation by multi-shot borehole camera or similar state of art 

technology recording degrees, minutes and seconds at every 10 m depth 

interval, which may also be decided by the Engineer-in-Charge as per 

the requirement. The contractor shall provide the film of measurement 

to the Engineer-in-Charge. 

The successful bidder will arrange for the detailed Core logging, 

(including lithological details, structural features e.g. joints, veins, 

foliation, mineralization pattern, visual estimation of rock components 

and other associated minerals, Rock Quality Designation (RQD) etc, 

core splitting sample preparation in the format provided by the 

Engineer-in-Charge. 

The successful bidder will ensure that logger (Geologist) will be 

deployed and would posses post graduate degree in Geology from a 

recognized institute. The geological logging work will have to be neat 

and clean with visible best possible hand writing; will have to be to the 

entire satisfaction of the Engineer-in-Charge and successful bidder will 

have to obtain approval at the end of the logging. 

Sampling of core will be at every one meter of the run. In the 

mineralized portion the sample length shall depend upon the intensity of 

mineralization, wherein the sample length may be less than one meter; 

however in any case the sample length shall not exceed one meter. 

Sample preparation shall be as per standard operating procedure. 

Core sampling and processing will be as per the standard operating 

procedure, i.e. core will be split vertically into two identical halves as 

per the mineralization pattern/density, one half shall be sampled and the 

other half of the split core will be stored back in the core box for future 

reference and records. The split core shall also be colour photographed 

and indexed for records and made available in album form. 

One half of core shall be crushed and pulverized to the required mesh 

size and two identical samples prepared as per standard sampling 

procedure. One half for chemical analysis, the other will be 

preserves/stored for check analysis and records for future use/reference. 

The assay will be entered in the log-sheet in presence of HCL 

geologist/s. 
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All samples shall be analyzed for Cu, and two samples per borehole 

shall be analyzed for Pb, Zn, Ni, Co, Cd, Bi, Sb, Mo, Si, Al, Mg, K, Na, 

Ca, Ag, Au, Fe, Cr, LoI, etc. by high resolution analytical tools besides 

copper. Chemical analysis to be carried out at reputed recognized 

laboratories, which shall also be cross checked at random by HCL. 

The successful bidder will then arrange for drawing and plotting of the 

bore hole data along with deviation if any in the plans and sections at 

different scales as per zones and sub zones provided by the Engineer-

in-charge. 

Leveling of drill position, removal of nearby debris and good 

housekeeping will be done by the successful bidder. Accuracy is the 

essence of the work, in no case any underplay with the accuracy will be 

tolerated. 

Maximum on an average 2
0
 deviations in the inclination of the hole 

from collar either upward or downward is allowed. 

In case core recovery is poor due to poor ground / strata conditions, the 

same shall be certified by the Engineer-in-Charge or his representative 

shall have the discretion to decide whether any concession is to be 

given for poor core recovery. 

The bore holes are to be drilled at given locations together with 

maintenance and operations of drilling machine and associated work 

like water/ air pipe line extension and shifting of drilling machine and 

peripheral drilling materials to different drilling locations will be done 

by the successful bidder. 

Drilling machine, water pump, drill rods, casings, drill bits, core 

barrels, spare parts, drilling accessories, materials, lubricants, tools, 

tackles etc required for the execution of said definition drilling will be 

arranged by the successful bidder at his own cost along with 

maintenance and operation of the drilling machine and water pump etc. 

Also any other or additional equipment, tools or facilities required for 

execution of the work under the contract will have to be arranged by the 

successful bidder at his own cost. 

RQD: At every level or any other location as directed by Engineer-in-

Charge, one NX size diamond drilling horizontal hole minimum 20 

metres in length (place specified by the Engineer-in-charge) to be 
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drilled to determine the RQD. The analysis data of the hole will be used 

as definition drilling hole and no AX size definition hole is required at 

that place of NX size hole. The bidder shall quote the rate of NX size 

drilling separately in their offer otherwise shall be paid at the same rate 

that of AX size. 

The sampling and logging will confer to internationally accepted 

standards, norms and format. 

The successful bidder shall- 

- During the initial period with the existing facilities, tailings & waste can 

be managed by recycling of waste water and solid waste being used 

back in mine. This operation has to be meticulously executed with 

efficiency, handling and transport system. In future the system has to be 

improved in the adjacent areas subject to availability of land. 

- Shall maintain the ambient air quality within the standard and or 

standards as specified by SPCB/CPCB given below: 

 Shall submit report(s) duly monitored and issued by NABL/ISO 9001 with 

OHSAS 18001 accredited laboratories in compliance of above by 

quarterly or any other period as specified by Engineer-in-Charge. 

 Shall install and maintain Central Ground water Board/ State Ground 

Water Directorate approved system of rain water harvesting-cum-ground 

water recharge. 

 Shall create and maintain new water body(ies) / remove deposit (s) of 

existing water body(ies)and nearby stream(s) & pond(s) and shall maintain 

the wholesomeness water. 

 Shall grow & maintain greenery in the periphery and other available 

spaces and shall continue enhancing its plant density & biodiversity. 

 Shall prepare environmental statement with supporting stochiometric 

calculations analysis reports every year or any other period as specified by 

Engineer-in-Charge. 

 Shall prepare and submit AAQ, Noise level monitoring report and effluent 

analysis report quarterly or any other period as specified by Engineer-in-

Charge. 
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 Shall reclaim the mined out and shall develop plantation within & around 

the plant premises. 

 Shall install water meter at specified locations, earmarked by the Engineer-

in-Charge and shall record monthly readings in a bound paged book. 

 Shall establish well equipped environmental laboratory having facility of 

system(s) for continuous monitoring of effluent(s), emission(s), ambient 

water quality(ies), ambient air quality(ies) and ambient noise level(s). 

 Shall construct embankment of slime pond/tailing pond. 

 Shall prepare action plan for solid / hazardous waste generation, storage, 

utilization and disposal from all the sources and strictly adhere to 

 Shall assess impact on the water quality, both surface and groundwater and 

necessary safeguard measures, if any required, should be taken. 

 Shall provide infrastructure facilities to workers. 

 Shall prepare Risk assessment and disaster management plan for the mine. 

 Shall include capital cost and recurring cost/annum for environmental and 

pollution control measures. 

46) Other Responsibilities: 

i. All equipment, manpower and consumables required for executing the 

work shall be procured/arranged by the successful bidder at his own 

cost. The successful bidder shall arrange for drilling, blasting, mucking 

and hauling for Mine Development and Ore production both (initial 

procured equipment should not be older than 2016 make and its fleet 

capacity should match with the target, subsequent procurements to 

match with the enhanced target shall also be with the new equipment 

only ). Maintenance and procurement of all other equipment essential 

for their operation, maintenance and procurement of drilling 

accessories, spare parts and all other consumables shall be 

responsibility of successful bidder only. Cap lamps along with 

charger, racks and safety wears will also be the responsibility of the 

successful bidder. 

ii. The successful bidder shall submit the list of manpower separately for 

Ore Production and Mine Development including other activities before 

start of the work to the Engineer-in-Charge. The Engineer-in-Charge 
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shall allow for the work upon his satisfaction to the sufficiency of the 

manpower. 

iii. Procurement of all machineries, transportation of the machineries at 

site, materials, tools and tackles etc. required for maintenance of 

equipment will be arranged by the successful bidder at his own cost. 

Also any other or additional equipment, tools or facilities required for 

execution of the work under contract will have to be arranged by the 

successful bidder at his own cost.  

iv. Maintenance of Rock Breaker, grizzly and track for Ore production 

shall be the responsibility of the successful bidder.  

v. As per requirement, Raise equipping work, including cost of material, 

which involves fixing of wooden plank, platforms, Mild Steel ladders 

(painted to avoid corrosion) at an interval of maximum 06 metres, 

fencing of platform with wire mesh and Compressed Air, Sump 

Water Delivery and Drilling Water pipeline erection as per the 

instructions of Engineer-in-charge shall be within the scope of the 

Successful Bidder. 

vi. Stone masonary wall for erecting ventilation stoppings, in stopes for 

wall construction, for sealing the raise mouth before filling in room & 

pillar stopes etc.. as and when required will be done by the Successful 

Bidder as directed by Engineer-in-Charge or his authorized 

representative. 

vii. Successful Bidder has to fulfill the entire statutory requirement and 

has to carry out the work as stipulated under various rules framed by 

DGMS and any special conditions imposed by DGMS for safety of 

the work persons and work place. 

viii. Work shop facility required at each main level will have to be created 

by the Successful Bidder and the extra excavation required for this 

purpose will have to be done by the contractor. 

47) Ventilation: It shall be successful bidder‟s responsibility to keep his 

working area well ventilated to ensure an adequate supply of air to 

within 4.5 meter of the face or blind end as per statutory standards 

applicable and make his own arrangement for procurement and 

maintenance of equipment‟s like ducts, auxiliary fans or suitable 
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mechanical appliances, electric cables, starters, ACB/VCB, switches 

etc (complying to CERA-2010) for proper coursing of air.  

Successful Bidder shall arrange for regular inspection of all the areas 

to check proper ventilation at different workings as per statutory 

standards and submit the report to the Engineer-in-charge. 

Conducting periodical statutory ventilation survey in the area shall 

also be the responsibility of the successful bidder. The successful 

bidder shall maintain records of such survey and get countersigned by 

the Mines Manager.  

48) The successful bidder at his own cost should arrange all the essential 

inputs required for operation/maintenance of Equipments except 

mention in free supply by HCL. 

 

49) The successful bidder shall ensure safe working of Men & Machinery 

and the company shall in no way be held responsible for any 

damage/loss/accident etc. of any type and/or reason including 

blasting operations. 

 

50) The successful bidder shall be liable to pay for any damage caused to 

the HCL‟s Equipment etc. due to negligence of his employees. HCL 

reserves the right to deduct amount of such damages caused by the 

successful bidder or his employees to HCL‟s equipment from 

Security Deposit lying with HCL/ running bills at that time. 

 

51) Working hours shall be on 3 shifts of 8 hours per day, 6 days a week 

as followed at Surda Copper Mine. Total working days per month 

shall be the days in a month except Sunday and paid holidays.  For 

carrying out work on Sundays / holidays, the successful bidder will 

approach the Engineer-in-Charge or his representatives atleast two 

days in advance and obtain permission in writing. 

 

52) The successful bidder should comply with all the statutory provisions 

as per MMR 1961 during the period of work and maintain records 

under the said regulation. 
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53) The successful bidder shall not be entitled to any additional cost on 

account of shifting of equipment from one place to another place. 

 

54) The successful bidder should employ only skilled, qualified, 

experienced and authorized manpower for operation and maintenance 

of Equipment. In case of newly appointed manpower, they should 

undergo Vocational Training, as per statute for working in mines. 

 

55) The successful bidder should conduct & provide details regarding 

expected Occupational & Safety Hazards. Protective measures for 

Occupational Safety & Health hazards so that such exposure can be 

kept within permissible exposure level so as to protect health of 

workers. Health of the workers with special reference to Occupational 

Health. Plan of exposure specific health status evaluation of workers; 

pre placement and periodical health status of workers; plan of 

evaluation of health of workers by pre designed format, chest x ray, 

Audiometry, Spirometry Vision testing (Far & Near vision, colour 

vision and any other ocular defect) ECG, during pre placement and 

periodical examinations and plan of monthly and yearly report of the 

health status of workers with special reference to Occupational 

Health and Safety. The standard set will be as prescribed by the latest 

Conference(s) on Safety in Mines. 

 

56) Operational Features: 

The successful bidder‟s Scope of Work shall also include all the obligations 

covered in various parts of “Instructions to contractors”, “General Conditions”, 

“Special Conditions” and will interalia include the following:  

Design, construction, fabrication, supply, transportation to site, receipt at site 

including handling & storage of all mining, civil, structural, mechanical, 

electrical, pollution control, equipments, water supply, sewage disposal, 

drainage etc. including other items will be responsibility of the selected bidder. 

The Scope of Work shall also include bringing in and/ or procurement and/ or 

deployment of new equipment and/ or plant & machinery as well as 

replacement of existing equipment as required. Financing of the replacement 

equipment shall also be the responsibility of the successful bidder.  

Installation, commissioning, maintenance and operation of all equipment and/ 

or plant & machinery in the mine shall be the responsibility of the bidder 
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notwithstanding whether deployed by the bidder or by HCL. The successful 

bidder shall arrange supply of spare parts for equipment till its rated life or till 

hand over of the same to HCL management after the end of contractual period, 

whichever is later. Equipment deployed by the successful bidder other than the 

existing equipment must be either of the same size or of higher size for the 

category of work assigned to the equipment. 

The scope also includes detailed exploration, mine planning, stope designs, 

ventilation planning and any other work in relation to mine and Concentrator 

operation. 

57) Facilitation Process: 

A Joint management group between HCL & successful bidder will be 

constituted for direction, compliance of statutory obligation, supervision and 

control of mining operations. The management structure will be discussed and 

decided mutually. 

A detailed structure & modalities for functioning of joint management group 

will be formulated in consultation with successful bidder after award of work. 

Such modalities will be flexible & subjected to review for amendment, if 

warranted so. 

The management structure and function of different key personnel will be   

mutually worked out and decided before starting of the work and day to day 

working shall function accordingly. The day-to-day manpower and 

supervisory personnel, executives shall work as per direction of Project 

Authority of HCL as well as that of the successful bidder. Disciplinary action, 

if any, must be taken by HCL at contractor‟s request duly vetted by Joint 

Management Group. 

The equipment and/or plant & machinery procured and financed by the 

successful bidder will be transferred to HCL at the expiry of the term of 

contract at HCL‟s discretion at a pre-determined value. HCL reserves the right 

not to accept any movable equipment at the end of contract period, if the same, 

in its opinion, is not in appropriate working condition. However, HCL will 

accept all fixed equipment at the end of the contract period provided they are 

in a working condition commensurate with the quoted transfer price. 

Contractor shall be responsible for maintenance of equipment and would be 

obliged to insure for any loss or damage. The contractor would make good or 

pay compensation to deliver equipment in good condition. 
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The successful bidder will be free to follow it‟sown procurement and other 

procedures. 

The total inventory of the project in terms of spare parts and other materials 

will be available to HCL at the end of the contract term to choose from and 

retain the necessary items at a negotiated price for further use by HCL. 

Power Supply, Illumination & communication: The successful bidder will 

have to arrange power for carrying out its operation. Illumination and 

communication will also have to be arranged by the successful bidder of its 

own. The successful bidder shall meet its requirement by augmenting the 

existing power supply, illumination and communication arrangement of the 

project at its own cost. 

58) Patents And Royalties: The successful bidder, if licensed under any 

patent covering equipment, machinery, material or compositions of 

matter to be used or supplied or methods and process to be practiced 

or employed in the performance of this Contract, agrees to pay all 

royalties of matter to be used or supplied or methods and processes to 

be practiced or employed in the performance of the Contract is 

covered by a patent under which the successful bidder is not licensed 

then the successful bidder before supplying or using the equipment, 

machinery, material, composition, method or process shall obtain 

such licenses and pay such royalties and license fee as may be 

necessary for performance of the Contract. In the event the successful 

bidder fails to pay such royalty or obtain any such license, and any 

suit for infringement of such patent which is brought against the 

successful bidder or HCL as a result of such failure will be defended 

by the successful bidder at his own cost and the successful bidder will 

pay any damages and costs awarded in such suit. The successful 

bidder shall promptly notify HCL if the successful bidder has 

acquired knowledge of any equipment, machinery, material, process, 

and methods to be supplied hereunder. The successful bidder agrees 

to and does hereby grant to HCL an irrevocable, royalty free license 

to use in any country, any invention made by the successful bidder or 

his employees in or as a result of the performance of the work under 

the Contract. 

However, the Royalty for copper ore shall be paid by HCL. Other 

charges, statutory and otherwise such as electricity charges, water 

drawal charges, water cess, annual consent fees etc shall be borne by 
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the Contractor. The successful bidder shall also ensure Ambient Air 

(Water, noise, dust etcalso)  Quality sampling, analysis and submission 

of report by a NABL accredited laboratory at statutorily prescribed 

intervals and bear the cost of that failing which a penalty may be 

imposed by HCL who should undertake the same at the Contractors risk 

and cost. 

59) The contractor shall make economic use of water and shall reuse the 

industrial water by re-circulating it in a close conduit. 

 

60) It should not allow any spillage of tailing out of the prescribed area of 

storage/ usage. In case of such eventuality he has to forthwith address 

the same and clear the area. The Contractor has to indemnify HCL 

against any damage/ loss/ claim of compensation from the local 

villagers/ authorities. 

 

61) The Contractor shall not violate the Indian Explosives Act and rules 

framed there under. Any penalties levied on HCL due to misuse/non 

permitted use will be recovered from the contractor with a minimum 

of 10% penalty due to such negligence. 

     

62) Safety aspects to be observed by the successful bidder: Special 

precautions should be taken while deploying workers in the mine and 

Concentrator plant. Before employing any labour to the mine proper 

vocational training should be imparted and all rules and regulations in 

that regard should be strictly followed and shall ensure that: 

No person/vehicle shall be deployed at any place other than authorized 

place. 

All workers should obey lawful instructions of mine management. 

All drivers shall obey systematic traffic rules prepared by management.  

Before deployment of the workers, they must be trained and briefed 

about safety aspects in a mine. However during course of execution of 

the work, if any accident occurs whether major or minor, the matter 

shall have to be immediately informed to mine management so that 

Notices of accidents in accordance of the statutes (Reg. 9 of MMR 

1961) be given and other necessary steps may be taken in accordance 

the Mines Act 1952 and other relevant laws. 
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The successful bidder shall see that his workmen are strictly following 

the provision of safety rules and are using the safety equipments 

provided by the successful bidder. In case the successful bidder fails to 

provide the safety equipments to workers, the same shall be supplied by 

HCL and the cost thereof shall be recovered from the bills of successful 

bidder. 

63) Infrastructure: HCL will be sharing its existing infrastructure with the 

Successful Bidder on a “as-is where is” basis at no cost to HCL.  

Office buildings at site will be provided free of charges subject to 

availability. Residential buildings in township will be rented, subject to 

availability, on standard rent chargeable to HCL employees. Electricity 

and water will be charged at the actual rates. The buildings and other 

facilities are to be maintained properly by the successful bidder to the 

satisfaction of HCL. The contractor is required to acquaint themselves 

with the existing facilities and may specify the additional facilities as 

deemed required by it. Supply and maintenance of electricity, and water 

shall be the responsibility of the Contractor. Building and other 

facilities are to be maintained on yearly basis failing which the recovery 

on actual expenditure basis by HCL shall be recovered from RA bills. 

64) Security: Successful bidder will be allowed to engage Security & 

supervisory manpower, at their own terms having no liability on HCL 

as already mentioned in the scope of work.  

The successful bidder has to arrange its own Security at the work site 

for guarding HCL‟s/Contractor‟s equipment, copper concentrate 

produced etc. The necessary cost and salary & wages for such Security 

Guards are to be borne by the Successful bidder and shall be covered in 

his quoted rate.  

The Successful bidder shall be responsible for internal security within 

the mine site & concentrator plant and shall adhere to HCL‟s security 

regulations as may be notified to the Successful bidder. 

65) The successful bidder shall use its best endeavors to ensure that un-

authorized persons do not enter the sites.  

The Successful bidder shall take all precautions to prevent break out  

of fire of any nature in the place or in the vicinity of his operations. 

He shall be responsible for all damages due to fire directly or 
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indirectly attributable to his own activities or those of his sub 

contractors. 

The Successful bidder shall erect and maintain fencing and barricades 

required in connection with his operation to guard or protect sites of 

work and safety of public. 

66) Supply of Materials/Consumables: The successful bidder shall at 

his own expense, provide all Stores, Spares materials & consumables, 

required for the work unless specifically mentioned otherwise and 

rate quoted by the contractor shall be for the finished work inclusive 

of all materials, consumables, spares etc. required for completion of 

the work as well as maintenance of equipment deployed for the work 

as specified in the contract. 

Inventory of materials: The ownership of inventory lying with HCL 

on the date of handing over of mine to the Successful bidder will 

remain with HCL.  

An inventory of all equipment/assets will be prepared by HCL and 

handed over to the Successful bidder who will return the inventory to 

HCL on expiry of Contract period in good working condition save 

normal wear and tear. 

State of Development of Mine: The successful bidder shall maintain 

the mine in proper state of development. The Successful bidder, after 

the expiry/termination of the agreement, will handover the mines to 

the HCL in the same or better state of development in which the mine 

is being handed over to the successful bidder as per the plan and 

section of the mine jointly signed by the successful bidder and HCL 

at time of issuance of work order. On failure of the successful bidder 

to comply with this provision, HCL shall be at liberty to bring the 

mine to the required state of development departmentally or by 

employing any other Agency and the cost thereof shall be recovered 

from the pending bills/security and earnest money of the successful 

bidder. 

67) Statutory Personnel: The services of Mines Manager, Safety 

Officer, Ventilation officer, Training Officer, Mine engineer (both 

Mechanical & Electrical), Geologist, Welfare Officer  etc.  shall be 

provided by HCL. The Contractor shall deploy its own statutorily 

qualified staff that will be duly authorized by Mine Manager in 
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respect of their area and nature of work. The contractor‟s statutory 

staff will be directly paid by HCL amount of which shall be 

recoverable from the Contractor‟s running bills. However this 

manpower will have no legal right to the employment in HCL during 

the contract or after the expiry of the term of the agreement. The 

contractor‟s officers and staff will work in close coordination with 

HCL‟s officials and particularly in respect of safety, they have to 

work under the guidance of Mine Manager and his other Statutory 

Staff. The successful bidder is also required to deploy all other 

statutory personnel as required under the statute. 

a) 1
st
 class Mining engineer  

b) 2
nd

 class Mining engineer  

c) Mine Foreman  

d) Mining Mate  

e) Short firer/ blaster  

f) Winding engine driver (1
st
& 2

nd
 Class)- as per requirement  

g) Mechanical Engineer & Foremen 

h) Electrical Engineer & Supervisors 

i) Geologist 

j) HR/ Labor &Welfare Officer 

k) Training Officer, Instructors and Trainers 

l) Adequate number of First Aid trained personnel 

m) Site Dispensary with Doctor, Nurse & Para Medical Staff  

n) Rescue room and training persons for rescue as per rule. 

o) Other competent persons as required by the Indian Laws 

Site Superintendent and other personnel of the successful bidder: The 

successful bidder shall keep during the period of agreement a competent 

Superintendent at the work sites and other necessary suitable and 

qualified personnel for smooth execution of work. The successful 

bidder shall employ only competent, skillful and orderly men to do the 

work. The Mines Manager/Mines Agent/In-charge/any executive 

nominated by HCL shall have right to ask the successful bidder to 
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remove from work site any person of the successful bidder who‟s 

presence, in his opinion, is undesirable and the successful bidder will 

have to remove him within three hours of such orders. In extreme cases, 

HCL may ask successful bidder to permanently debar undesirable 

person from entering in the premises of HCL including all leases and 

working places. 

68) Pollution Control Measures: The successful bidder has to take 

adequate pollution control measures to prevent pollution in and 

around the working area arising out of the different workings / 

operation of machineries. 

The successful bidder has to install an Environment Statistics display 

at suitable location as decided by both the parties into the Contract 

showing critical emission parameters within their premises. 

 

1.3.5 Production & Development Schedule for Surda Mine  

Sl Ore production 

I 

year 

II 

year 

III 

year 

IV 

year 

V 

year 

VI 

year 

VII 

year 

Total 

1 Copper Ore 

Production from 

Surda Mine, '000MT  
317 317 400 500 500 500 500 3034 

 

Production: Once the Surda vertical shaft gets completed and connected to 

Surda present workings the production will rise to 9.0 lakh tonnes per year. 

 HCL is in the process of obtaining necessary statutory clearances for enhancing its 

production capacity to 0.9 million tonne per annum. Till the expansion of Surda 

Mine is commissioned, ore production target will be 5,00,000 tonne per annum. 

Engineer in charge of HCL may increase target annually and will communicate in 

advance to the successful bidder accordingly for the purpose of calculation of LD 

calculation. 
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1.3.6 Open Items: 

Certain activities under Open Items mentioned below are likely to be executed by the 

successful bidder as per requirement at the indicated rate during the tenure of the Contract 

Period: 

Sl Description of Schedule Item Unit Rate (INR) 

1 Steel fabrication and erection in underground for various 

purposes 

t 211806 

2 Installation of Rock Bolt of 20 mm (dia) torsteel including 

drilling, grouting with cement with bearing plate of 6 mm 

thickness, 150mm x 150mm, 6” threaded nut of required 

size: 

nos 1052 

3 Shotcrete 100 mm thickness m
2
 4260 

4 RCC: Providing, transmitting, placing of RCC of M-25 

nominal with 1:1.5:3 ratio (1 cement : 1.5 coarse sand : 3 

graded stone aggregate using, 20 mm and 12.5 mm down 

screened and washed) including providing, fixing, and 

removal of steel shuttering plates, staging, centering, 

cutting, bending, binding, fixing, welding including 

carriage of steel reinforcement, vibrating of concrete as 

directed inclusive of all labour, material incidental charges 

etc 

m
3
 34083 

5 PCC: Providing, transmitting, placing PCC of M-15 grade 

with 1:2:4 ratio (1 cement : 2 coarse sand : 4 graded stone 

aggregate using, 20 mm and 12.5 mm down screened and 

washed) including providing, fixing, and removal of steel 

shuttering plates, staging, centering vibrating of concrete 

inclusive of all labour, cement, materials incidental charges 

etc 

m
3
 29130 

6 Miscellaneous excavation at any location in the mine 

including drilling, blasting, muck removal and disposal 

through vertical shaft at surface within a distance of 1 km 

from shaft top , ventilation, scaling down of loose rock as 

per approved design 

m
3
 5107 

7 Stoping by Room and Pillar method including all activity 

and also including rock bolting 

t 757 

 

Expenditure on account of Open Item shall be upto 5% of the initial awarded value of the 

Contract. 

The development estimate envisaged is for first 5 years. Based on satisfactory performance 

by the contractor if any additional capital development required beyond 5
th

year for the 

entire development of the mine to enable it of 0.90 Million Tons will be given by Engineer 
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in charge HCL with due consultation with the contractor. Liquidated Damage will be 

imposed as per the formula set out in LD clause 8.6 sub clause 4. 

Note: 

1) The Quantities given are indicative estimate and may vary depending upon actual 

requirement and detailed design in future. In case development is required of 

different cross section than the size mentioned in this schedule of quantities, the rate 

will be calculated from the nearest sizes of working available in the schedule of rates. 

2) The total variation in cost shall be within 5% of the mine development cost during 

the initial 5 years period. For the remaining year, the quantity will be derived as per 

requirement. 

3) The Mine Development schedule of quantities may be interchanged in ratio of rates 

so that the total value remains same. 

4) Further any of the above items are interchangeable subject to the condition that there 

shall be no additional financial impact. 

  

1.3.7 Operational Features: The successful bidder‟s Scope of Work shall also include all 

the obligations covered in various parts of “Instructions to Bidders”, “General 

Conditions”, “Special Conditions” and will interalia include the following:  

-  Design, construction, fabrication, supply, transportation to site, receipt at site 

including handling & storage of all mining, civil, structural, mechanical, 

electrical, pollution control, equipments, water supply, sewage disposal, 

drainage etc. including other items will be responsibility of the selected bidder. 

The Scope of Work shall also include bringing in and/ or procurement and/ or 

deployment of new equipment and/or machinery as well as replacement of 

existing equipment/ fixtures as required. Financing of the replacement 

equipment/ fixtures shall also be the responsibility of the successful bidder.  

- Installation, commissioning, maintenance and operation of all equipment and/or 

machinery in the Surda Copper Mine shall be the responsibility of the bidder 

notwithstanding whether deployed by the bidder or by HCL. For all the 

immovable and movable equipment and/or machinery, the successful bidder 

shall arrange supply of spare parts for equipment.  

The scope also includes development, production drilling and any other work relation to 

mine operation. 
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1.4 Special Conditions of the Contract: 

 

1.4.1 The successful bidder shall ensure reliability/availability of all equipment and 

drilling equipment for working at Surda Copper Mine during the contract period. 

In case of any break down of the equipment, the same should be intimated to the 

Engineer-in-Charge or his representative immediately and also immediate action 

is to be taken to rectify/replace the equipment to achieve the monthly target. 

 

1.4.2 The successful bidder should employ only skilled and authorized manpower for 

operation and maintenance of the equipment In case of new appointment of 

manpower, they should undergo vocational training as per statute for working in 

mines at ICC Vocational training centre and must undergo Initial Medical 

Examination and PME. 

 

1.4.3 The successful bidder shall ensure safe working of man & machinery and 

HCL/ICC shall in no way be held responsible for any damage/loss/accident etc. 

of any type and/or reason including blasting operations. 

 

1.4.4 The successful bidder will be liable for any damage caused to the HCL‟s 

equipment/property etc. due to negligence of his employees. 

 

1.4.5 The successful bidder shall not be entitled to any additional cost on account of 

shifting of equipment from one place to another place. 

 

1.5 Pre Qualification: 

 

1.5.1 Scope of Bid/Offer: HCL wishes to select experienced and capable bidder for 

Operation & Maintenance of Surda Mine  along with Expansion of Surda Mine at 

Indian Copper Complex, Jharkhand, India over a period of seven years 

(excluding 4months of initial mobilization period).  
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1.5.2 Integrity Pact: Bidders shall execute an Integrity Pact Agreement with HCL in the 

format annexed as Appendix - VA as a pre-qualification to the submission of 

their bids in accordance with the tender. The duly executed Integrity Pact in 

original on non-judicial stamp paper of appropriate value (Rs. 50/-) shall have to 

be submitted to HCL along with Techno-commercial bid. 

 

1.5.3 Eligibility of Bidders: The bidder should  have to fulfill the following qualification 

criterion: 

 

1) Financial Eligibility: 

 

(i) The average annual financial turnover of the bidder during the last three (3) 

consecutive audited financial years ending 31.3.2018, shall not be less than 

Rs.710 million (Rupees Seven Hundred Ten Million) or it‟s equivalent in 

foreign currency, as per the audited annual accounts.  

 

In case of a Consortium, the Lead member of the consortium must have 

minimum 75% of the Turnover specified in Eligibility Criteria i.e. Rs 532 

Million (Rupees Five Hundred Thirty Two Million) or it‟s equivalent in 

foreign currency, or more as per the audited annual accounts. 

 

In case of foreign bidder having calendar year for accounting, average 

annual turnover for last 3 consecutive audited financial years ending 

31.12.2017 shall be considered. 

 

Documentary evidence for the above shall be annexed to the Offer in the 

form of a certificate from Chartered Accountant. 

 

 The turnover shall be calculated as per the following formula: 

Gross Turnover Less Excise Duty / GST/Sales Tax Less Service Tax (as 

applicable) OR Net Sales (as per INDAs). 

 

ii) The Bidder (in case of consortium, the consortium) shall have positive net 

worth as per their last three years consecutive audited financial statements 

ending 31.3.2018. Relevant documentary evidence in the form of a 

certificate from a chartered accountant within the meaning of the Chartered 

Accountants Act, 1949 (38 of 1949), shall be furnished together with the 

bid A Bidder (in case of consortium, the consortium) not having positive 
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net worth as per the last three years consecutive audited financial 

statements ending 31.3.2018 is ineligible to participate in the tender.  

 

The net worth shall be positive for the last three financial years which shall 

be calculated based on the subscribed paid up share capital plus Share 

Premium Plus Free Reserve Plus unallocated Balance/ Surplus amount of 

profit and loss account, less (a) expenses not written off, (b) Accumulated 

losses in Profit and Loss account, if not reduced from reserves and surplus. 

The Revaluation Reserves, capital reserves and amount of intangible assets 

like goodwill etc. will not be taken into account while calculating the net 

worth. 

 

In case of foreign bidder having calendar year for accounting, average 

annual turnover for last 3 financial years ending 31.12.2017 shall be 

considered. 

 

  The Bidder shall have to submit copies of relevant documents/evidences, duly 

certified by a Chartered Accountant as indicated above, in support of their 

financial eligibility along with their Techno-commercial bid. 

 

2) Technical Eligibility: 

 

The prospective bidder should fulfill the following technical eligibility criteria 

mentioned below:  

 

The bidder or one of his consortium member should have worked in a Mining 

organization and produced minimum 4,00,000 tonne of ore  containing any non 

ferrous metal from underground mine in any year during last 7 years ending on 

31.03.2018. Certified copy of proof of production from the employer shall be 

enclosed. 

 

 

The Bidder shall have to submit copies of all relevant documents/evidences in 

support of their technical eligibility, as indicated above, along with their Techno-

commercial bid duly attested by the authorized signatory of the bidder. 

 

The Bidder to submit, Organization Structure to deploy for running the mines in the 

initial period of the Contract as well as for enhanced target under scope of work. 
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1.6 The bidders shall enclose  the following in their offer as per  the forms prescribed 

in this tender: 

a. Certificate(s)from the statutory auditors of the bidder as per Appendix VI, 

specifying the turnover of the bidder as per the audited annual accounts of the 

consecutive preceding three financial years from the tender submission date, 

and also specifying that the methodology adopted for calculating such Turn 

over conforms to the provisions of tender. 
 

b. Certificate(s)from Company or client of the bidder ,based on the client 

certificate and as per Appendix VII to be submitted ,to showcase relevant 

experience in rock handling, development, production drilling in mine in the 

specified period, to fulfill the technical eligibility. 
 

c. The  bidders should submit  a  Power  of  Attorney  in non-judicial stamp 

paper, strictly as  per Appendix  IV, duly notarized, authorizing the 

signatory of this tender to commit the b idder. 

 

d. The following conditions shall be adhered to while submitting the tender: 

 

In responding to the tender submissions, bidders should submit the required 

documentary evidence demonstrating their capabilities in accordance with the 

relevant applicable clauses of the tender. 

 
1.6.1  Individual bidders / Consortium are eligible to participate in tender. The 

definition of consortium is as given in Article 1, i.e. Definitions and 

Interpretation chapter of NIT of Section II. In case of a Foreign Listed Company, 

bidding as a Consortium Lead Member, it must have an Indian Company, 

registered under the Company‟s Act, as one of the Consortium Members.  

 

No Foreign Listed Company will be allowed to bid as an individual 

 

1.6.2  Any entity (consortium or individual members of consortium in case of 

consortium) which has been barred by HCL and the bar subsists as on the date 

of the tender by HCL, would not be eligible to submit an offer. The bidder 

should submit an Affidavit declaring that no such bar has been implied by HCL.  

 
1.6.3  A bidder (consortium or individual members of consortium in case of 

consortium)should, in the last 3 (three) years, have neither failed to perform on 

any contract related to HCL, as evidenced by an arbitral or judicial authority, a 

judicial pronouncement or arbitration award against the bidder. The bidder should 
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submit a Affidavit declaring that no arbitration case is filed against them in this 

respect. 

 
1.6.4 The following conditions shall be adhered to while submitting he Tender: 

 
(a) Bidders should attach clearly marked and referenced continuation sheets 

in the event that the space provided in the prescribed forms is insufficient. 

Alternatively, bidders may form at the prescribed forms making due 

provisions for incorporation of the requested information; 
 

(b) Information supplied by a Bidder;  
 

(c) In responding to the tender submissions, Bidders should demonstrate their 

capabilities in accordance with Clause3.1 below. 

 

1.6.5 Additional Requirements for a Consortium 

In case the Bidder is a Consortium, it shall comply with the following additional 

requirements: 

(a) Number of members in a Consortium shall not be more than 3 

(three) and one of the partner being designated as lead member 

whose participation is to be more than 50% and the other partners 

should not be less than 20% in the share of the Consortium; 

(b) Subject to provisions of sub-clause (a) above, the Application 

should contain the information required for each member of the 

Consortium; 

(c) Members of Consortium shall nominate the member who satisfies 

financial eligibility criteria as prescribed in the NIT, as the lead 

member (the “Lead Member”) of the Consortium, who shall hold 

minimum 75% of the specified Turnover as specified in Clause 

1.5.3.1 above and as per Article 1 of Definitions and Interpretations 

of Section II. The nomination(s) shall be supported by a Power of 

Attorney, as per Appendix IV B, duly signed by both members of 

the Consortium. 

(d) The Bid should include a brief description of the roles and 

responsibilities of individual members, particularly with reference to 

their financial and technical obligations; 

(e) An individual Bidder cannot at the same time be a member of a 

Consortium applying for pre-qualification. Further, a member of a 
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particular Applicant Consortium cannot be a member of any other 

Applicant Consortium applying for pre-qualification; 

(f) Members of the Consortium shall enter into a binding Joint Bidding 

Agreement, substantially in the format specified at Appendix IV C 

(the “Joint Bidding Agreement” or “JBA” / “Consortium 

Agreement” or “CA”), for the purpose of submitting the Bid and 

execute the Project in case they have been selected as the successful 

Bidder. The JBA / CA, to be submitted along with the Part-I Bid, 

shall, inter alia: 

i. convey the intent to enter into the Agreement and subsequently 

perform all the obligations of the selected Bidder in terms of the 

Mine Development Agreement, in case the Project is awarded to 

the Consortium; 

ii. clearly outline the proposed roles and responsibilities, if any, of 

each member; 

iii. include a statement to the effect that all members of the 

Consortium shall be liable jointly and severally for all 

obligations of the selected Bidder in relation to the Project in 

accordance with the Mine Development Agreement;  

iv. commit that its Members would fulfill the eligibility conditions 

as laid down in Clause 1.5.3; and 

(g) except as provided under this NIT and the Bidding Documents, there 

shall not be any amendment to the JBA / CA. 

 

(h) The permissible amendments to the JBA / CA under the NIT and 

bidding documents shall be only with prior written consent of HCL. 

 

(i) The Consortium Agreement shall be signed so as to be legally 

binding on all members. 

 

(j) The leader shall be authorised to incur liabilities and receive 

instructions and payment for and on behalf of any & all members of 

the consortium. 

 

(k)  Leader of the consortium shall be overall responsible for the 

execution of the Contract. The Leader and other Members of the 

Consortium shall be jointly and severally liable for the execution of 
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the Contract, but will be liable for damages in proportion of the 

respective Contract Price. Each Member shall have a price for his 

scope of work. 

 

(l)  A copy of the “Consortium Agreement/Joint Bidding Agreement” or 

“CA/JBA” entered into by the consortium members prior to 

stipulated due date of submission of bids and valid till Time for 

Completion of work plus Defect liability Period for the work shall 

be submitted. 

 

(m)  For the purpose of formation of consortium, a member shall be an 

independent and single legal entity as per laws of India or as per 

laws in the country of such member and should have its own 

independent financial accounting system as per laws of India or as 

per laws in the country of such member. 

 

(n)  The “Consortium Agreement/Joint Bidding Agreement” or 

“CA/JBA” shall clearly outline the proposed roles & responsibilities 

of each member. Each member of consortium must have the 

experience for the component of the contract that they are 

designated to perform. Failure to comply with this requirement may 

result in rejection of the Consortium‟s bid. 

  

1.6.6  The following conditions shall be adhered to while submitting the Bid: 

(a) The Bidder should attach clearly marked and referenced 

continuation sheets in the event that the space provided in the 

prescribed forms is insufficient. Alternatively, Bidders may format 

the prescribed forms making due provisions for incorporation of the 

requested information; 

 

(b) In case the Bidder is a Consortium, each member should 

substantially satisfy the pre-qualification requirements to the extent 

specified herein. 

 

1.6.7  Change in composition of the Consortium: Change in the composition of a 

Consortium will not be permitted by HCL after opening of Part-I bid and during 

any of its evaluation stage or after award of Contract. 

 

1.7 Number of Tender/Offer and cost thereof 
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The bidders shall be responsible for all the costs associated with the preparation of 

their tenders and their participation in the bidding process. HCL will not be 

responsible or in any way liable for such costs, regardless of the conduct or outcome 

of the bidding process. 

1.8 The Contract sets forth the detailed terms and conditions for the work, including the 

scope of the selected bidder‟s services and obligations.  

1.9 The statements and explanations contained in this tender are intended to provide a 

better understanding to the bidders about the subject matter of this tender and should 

not be construed or interpreted as limiting in any way or manner the scope of services 

and obligations of the Contactor set forth in the Contract.  

1.10 Any omissions, conflicts or contradictions in the bidding documents including this 

tender are to be noted, interpreted and applied appropriately to give effect to this 

intent, and no claims on that account shall be entertained by HCL. 

1.11 HCL shall receive bids pursuant to this tender in accordance with the terms set forth 

hereunder and other documents that may be provided by HCL pursuant to this tender, 

including any modification, alteration, amendment or clarification that may be issued 

by HCL from time to time (collectively the "Bidding Documents"), and all bids shall 

be prepared and submitted in accordance with the terms of the bidding documents 

within the due date of submission. 

1.12 Brief description of Bidding Process 

1.12.1  HCL has adopted a two-envelop process (collectively referred to as the "Bidding 

Process") for the selection of the bidder for award of the work. The first bid (the 

“Technical Qualification Stage") of the process involves the qualification of 

interested parties in accordance with the provisions of the pre-qualification 

criteria and the second bid is the price bid. Both the bids have to be submitted on 

the date of tender submission before the specified time.  

The second bid will be opened only for those bidders who have qualified techno-

commercially in the first bid. In case it necessitates any change in the scope of 

work or change in the terms & conditions on the tender for some valid reasons, 

after opening of the tender, HCL at its sole discretion reserves the right to give an 

equal opportunity to the bidders to revise price bid (Part-II) of their offers, if they 

so desire, depending on the change in the scope of work/terms & conditions. At 

the bid stage, the aforesaid qualified bidders (hereinafter referred to as the 

"Bidders") are being called upon to witness price bid opening. The bid shall be 

valid for a period of not less than 180 (one hundred and eighty) days from the 

bid due date and may be extended by another 30 (thirty) days, if required by 

HCL. 
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1.12.2 The bidding documents include the Contract as well as all the other appendices as 

annexed to this tender and all the aforesaid documents and any addenda issued 

subsequent to the issue of this tender, but before the bid due date, will be deemed 

to form part of the bidding documents. 

1.12.3 The bidder is required to deposit, along with its bid, a bid security as per Clause 

2.14. The bid shall be summarily rejected if it is not accompanied by the Bid 

Security. 

1.12.4 Site visit: Site visit is mandatory before submission of bid. Bidders have to 

submit a certificate confirming to have visited the site, duly countersigned by 

HCL/ICC‟s Unit Head or his representative in the prescribed format as appendix 

IX C.  

1.12.5 Any query or request for additional information concerning this tender shall be 

submitted by e-mail to the officer designated at clause 2.6.4. 

  

1.13 Schedule of Bidding Process 

HCL shall endeavour to adhere to the schedule provided for under this clause. 

However, in case HCL in its sole discretion undertakes any modification in the 

schedule specified below, the same will be conveyed through HCL website only. 

Hence, bidders are requested to periodically visit HCL website for any notification. 

Sl.  Event Description Dates  

1. Issuance of tender 15.10.2018 between 10.00 am to 5.00 pm 

2. Pre-Bid Meeting 05.11.2018 At 15:00 Hrs. 

3. Issue of amendments (if any)  To be published in HCL website 

4. Closing date of issuance of Tender 28.11.2018 by 3.00 pm 

5. Due date of bid submission 28.11.2018 Up to 15:00 Hrs. 

6. Opening of Part-I bid 28.11.2018 Up to 15:30 Hrs. 

7. Opening of Price Bid To be intimated to the qualified bidders 

8. Issue of LOI/WO To the successful bidder 

 

2. INSTRUCTIONS TO BIDDERS 

a. GENERAL                                                                                                                                                                                                                                                                         

2.1 Site visit and verification of information: 
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2.1.1 Bidders must visit the work site and ascertain for themselves the site conditions, 

location, surroundings, climate, availability of power, water and other utilities for 

construction, access to site, handling and storage of materials, weather data, 

applicable laws and regulations, and any other matter considered relevant by them 

before submission of bid. 

2.1.2 For this purpose, bidders shall communicate to HCL via notice/e-mail indicating 

their intention to visit the site along with the intended date of visit and the details of 

their visiting representatives at least 3 (three) days before their intended visit. 

HCL shall communicate its response to the interested bidders who are planning to 

visit the work site at the earliest approving the date of visit or may specify another 

date as it may consider suitable. 

2.1.3 It shall be deemed that by submitting a bid, the bidder has  complete  understanding 

of the work  and only after that the bidder has :  

a) Made a complete and careful examination of the bidding documents; 

b) Received all relevant information requested from HCL; 

c) Satisfied itself about all matters, things and information  

d) Acknowledged and agreed that inadequacy, lack of completeness or 

incorrectness of  information  provided  in  the  bidding  documents  or  

ignorance  of  any  of  the matters shall not be a basis for any claim for 

compensation, damages, extension of time for performance of its obligations, 

loss  of  profits  etc. by the bidders from   HCL,  or  a  ground  for  termination  

of  the Contract; 

e) Acknowledged that it does not have a Conflict of Interest; and 

f) Agreed to be bound by the undertakings provided by it under and in terms 

hereof. 

 

2.1.4 HCL shall not be liable for any omission, mistake or error on the part of the bidder 

in respect of any of the above or on account of any matter or thing arising out of or 

concerning or relating to tender, or the bidding process, including any error or 

mistake therein or in any information or data given by HCL. 

2.2 Verification and Disqualification 

2.2.1 HCL reserves the right to verify all statements, information and documents 

submitted by the bidder in response to the tender or the other bidding documents 

and the bidder shall, when so required by HCL, make available all such 

information, evidence and documents as may be necessary for such verification. 

Any such verification or lack of such verification by HCL shall not relieve the 

bidder of its obligations or liabilities hereunder nor will it affect any rights of HCL 



Page 59 of 191 

 

there under. 

2.2.2 HCL reserves the right to reject any bid and appropriate the bid security if: 

a. at any time, a material misrepresentation is made or uncovered, or  

b. the bidder does not provide, within the time specified by HCL, the 

supplemental information sought by  HCL for evaluation of the Bid. 

c. no deviations shall be mentioned in the price bid or any part of the tender 

document, otherwise the offer will be summarily rejected. 

Such misrepresentation/improper response shall lead to the disqualification of the 

bidder.  

In case it is found during the evaluation or at any time before signing of the 

Contract or after its execution and during the period of subsistence thereof, that one 

or more of the pre-qualification conditions have not been met by the bidder or the 

bidder has made material misrepresentation or has given any materially incorrect or 

false information, the bidder shall be disqualified forthwith if LOI has not been 

issued to such bidder, and if the selected bidder has already been issued the LOI or 

the selected bidder has entered into the Contract, as the case may be, the same shall, 

notwithstanding anything to the contrary contained therein or in this tender, be 

liable to be terminated, by a communication in writing by HCL to the selected 

bidder, without HCL being liable in any manner whatsoever to the selected bidder. 

In such an event, HCL shall forfeit, invoke and appropriate the Bid Security, or the 

Performance Security and/or the payments made by the selected bidder as per the 

Contract, as the case may be, as damages, without prejudice to any other right or 

remedy that may be available to HCL under the bidding documents and/or the 

Contract, or otherwise.   

2.2.3 The Contract to be executed by the successful bidder as given in section II as part 

of the Bidding documents shall be deemed to be part of this tender. 

2.3 Clarifications 

2.3.1 HCL shall endeavour to respond to the questions raised or clarifications sought by 

the bidders. However, HCL reserves the right not to respond to any question or 

provide any clarification,and nothing in this clause shall be taken or read as 

compelling or requiring HCL to respond to any question or to provide any 

clarification. 

2.3.2 HCL may, if deemed necessary by HCL, issue interpretations and clarifications to 

all bidders. All clarifications and interpretations issued by HCL shall  be  deemed  

to  be  part  of  the  bidding  documents. Verbal clarifications and information given 

by HCL or its employees or representatives shall not in any way or manner be 



Page 60 of 191 

 

binding on HCL. 

2.4 Amendment of Tender 

2.4.1 Before bid due date, HCL may, for any reason, whether at its own initiative or in 

response to clarifications requested by a bidder, modify the tender by the issuance 

of addendum. 

2.4.2 Any addendum thus issued will be intimated to the bidders by uploading on HCL 

website only. 

2.4.3 In order to afford the bidders a reasonable time for taking an addendum into 

account, or for any other reason, HCL may, extend the bid due date. 

b. PREPARATION AND SUBMISSION OF BIDS 

2.5 On line offers are invited through Enterprise Procurement System (EPS) of M/s. 

Mjunction Services Limited (MJ), who is the service provider to HCL, under two-

part bid system. All vendors are requested to contact M/s. M junction Services 

Limited, Kolkata at the following address for registration and obtaining user id and 

password to access and quote for the tender enquiry on line. 

The offers are to be submitted on line at URL https://eps.buyjunction. in of M/s. M 

junction Services Limited, Kolkata, who are our service provider for Enterprise 

Procurement System.   

Registration Procedure:  

1.  Please visit the Link https://eps.buyjunction.in.  

2.  Click on Register button.  

3.  Put your Company PAN No.  

4.  Click on INTERESTED Button on behalf of respective organization. It would be HCL 

in your case. 

5.  Fill up the Form, click on the next button fill your preferred procurement category and 

click on submit button.  

6.  Download the pdf Form and take a printout of the same on your Organizational 

Letterhead.  

7.  Duly Sign & Stamp on each page of the form  

8.  Attach One (1) Photocopy of your Organization PAN Card  

9.  Scan and email the same to eps.customercare@mjunction.in or Fax us at - 033 

66106345.  

10. Courier the hard copy to the below mentioned address 

11.  MJ New Office Address: 

       Godrej Waterside 

https://eps.buyjunction/
https://procurement.metaljunction.com/IEPS/admin/sellerAuthenticate.screen
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      Tower-I, 3rd floor, Plot No. 5,  

      Block-DP, Sector-V, Salt Lake City, Kolkata – 700091 

 

NB: You do not require registering again for different tender enquiries of HCL. 

Registration on the website is free of cost. 

MJ Contact Person:  

 

Important 1: For Registration related issues, all tenderers are requested to contact M/s. M 

junction services limited, Kolkata, for free registration and obtaining User ID and 

Password. Please feel free to call at 033 66106426 (9.30 AM to 5.30 PM) or mail us at 

eps.customercare@mjunction.infor any assistance. 

 

Important 2: For Bidding related issues, please call M junction on their Toll Free Helpline 

at 1800-419-20001 (9.30 AM to 5.30 PM). You can also use their Customer Complaint 

Handling Portal and log in your suggestions and complaints, if any, through this portal. 

You need to click on “ Query “ or “Complaint”, which is available in the home page .Your 

issues will be resolved through the CCHP portal itself. 

For Urgent Escalation on EPS please contact: 

Mr. Indranil Banerjee 

Client Relationship Manager (CRM) 

Mjunction services ltd  

 

Landphone: +91 33 66106015 (Direct) 

Landphone: +91 33 66106100 (Board) 

Handphone: +8584008224 / 9163348289 

Facsimile: +91 33 66011719  

Email: indranil.banerjee@mjuntion.in 

For any further details on the tender, the interested parties may contact HCL office at 

(033)2283-2228. 

 

NOTE: 

1. All entries in the quotation should be entered at on-line submission form without any 

ambiguity and can be corrected by the vendor till the date and time of closing.  The last 

modified quotation will be taken into consideration only.  

2. Quotation cannot be accessed on-line after the DUE DATE.  

mailto:eps.customercare@mjunction.in
mailto:indranil.banerjee@mjuntion.in
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3. Any order resulting from this enquiry shall be governed by the following terms and 

conditions in addition to those mentioned in order. 

4. PRICE: Price Bid shall be submitted through Enterprise Procurement System through 

Internet.  Price bid of Techno-commercially acceptable tenderers ONLY as assessed by 

HCL shall only be evaluated.  The schedule and details of e-procurement event shall be 

communicated by HCL/Service Provider (Mjunction Services Ltd.) to the techno-

commercially accepted bidders. 

During the online Enterprise Procurement System, Price to be submitted in the Price 

Bid format On-line. Rating of L1 bidder shall be done on lowest quoted rate basis. 

The interested parties should go through Terms and Conditions of the tender before 

submitting their offer on-line. 

The bidders should carry out mock submission of e-bid at Mjunction and screen shot of 

the same should be submitted in Techno Commercial bid documents.  

 

The bidder shall fill vendor registration form in HCL‟s website 

www.hindustancopper.com and indicate the vendor code in Appendix II. 

 

5. The bidders who strictly fulfill the Pre-qualification criteria should only submit their 

offer on-line on EPS mode in two parts. The Part-I shall consist of "Qualification & 

Techno Commercial Bid" and Part-II shall be “Price Bid”. The bidders, in proof of their 

fulfillment of Pre-qualification criteria, have to furnish the required documents off-line. 

The relevant documents along with the required EMD and a copy of tender document 

duly signed and stamped on each page in acceptance of all terms and conditions and 

relevant Annexures as mentioned in the Appendices, duly filled shall have to be sent in 

a sealed packet to Executive Director (Materials & Contracts), Hindustan Copper 

Limited, “Tamra Bhawan”, 1, Ashutosh Choudhury Avenue, Kolkata – 700 019, super 

scribing tender enquiry no. The bidders must ensure that the above details and EMD are 

received by HCL before the due date of opening of bids on EPS. 

Key features in Purchase Procedures: 

- Use of On-Line Enterprise Procurement System for price bid. 

- Vendors can access the evaluation statement on-line after the bid evaluation is over. 

- Price evaluation will be on lowest quoted rate basis. 

- Once the Enterprise procurement is closed, tenderers shall not be allowed to revise 

their price and/or withdraw their offer for any reason whatsoever. 

 

WE REQUEST BIDDERS TO RESPOND TO THIS ENQUIRY WITHOUT FAIL.  

IN CASE BIDDERS ARE NOT IN A POSITION TO SUBMIT THEIR OFFER, 

BIDDERS ARE REQUESTED TO AT LEAST SEND REGRET LETTER AS 

AVAILABLE ON-LINE AT ENTERPRISE PROCUREMENT SYSTEM, IF NO 
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RESPONSE IS RECEIVED; BIDDER‟S NAME IS LIABLE TO BE DELETED 

FROM OUR MAILING LIST. 

Format and Signing of Techno Commercial Bid (Part – I) 

The bidder shall provide all the information sought under this tender. HCL will 

evaluate only those  bids  that  are  received  in  the  prescribed formats  and  

complete  in  all respects. 

2.6 Sealing and Marking of Techno Commercial Bid (Part-I) 

2.6.1 The bidder shall submit the bid in two parts (Part-I & Part-II): 

a. Part-I of the bid, duly sealed, shall consist of: 

i. Covering letter in the format specified under the schedule as Appendix-I  

ii. Details of the bidder in the format prescribed at Appendix-II 

iii. The Bid Security in the format prescribed at Appendix-III, and marked as 

„Bid Security‟ on the envelope. 

iv. Power of Attorney for signing of bid in the prescribed format (Appendix-

IV A). 

v. Power of Attorney for Lead Member of Consortium in the prescribed 

format (Appendix-IV B) 

vi. Joint Bidding Agreement in the prescribed format (Appendix-IV C) 

vii. Integrity Pact Agreement (Appendix–V&VA) 

viii. Proof of eligibility criteria  in the format prescribed at Appendix-VI & VII 

ix. Minimum no of details of equipment including make and year of make in 

the format prescribed at Appendix-VIII 

x. Statement of Legal Capacity of the bidder in the format prescribed at 

Appendix-IX A 

xi. Proposed Site Organization in the format prescribed at Appendix-IX B. 

Organization Structure to deploy for running the mines and beneficiation 

plant activities in the initial period of the Contract as well as for enhanced 

target under scope of work. 

xii. Certificate of Site visit in the format prescribed at Appendix-IX C 

xiii. Screen shot of Mock test at Appendix-IX D 

xiv. A  copy  of  the  tender document  with  each  page  initialed  by  the  person 

signing the bid in pursuance of the power of attorney.  

b. Part-II of the Bid shall consist of the quotation of prices as specified under 

Appendix-X and is to be submitted in the e tendering portal only. 
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Part-I Bid sealed envelope shall bear the TENDER REF. 

“HCL/M&C/ICC/Surda/2017/01 Dated14/07/2017” 

2.6.2 The documents accompanying the bid, shall be placed in hard binding and the 

pages shall be numbered serially. Each page thereof shall be initialized by the 

authorized signatory.  

2.6.3 Both the envelopes shall be placed in another outer envelope, which shall be sealed. 

Each of the envelopes shall clearly bear the following identification: 

“Development, Operation and Maintenance of Surda Mine, Jharkhand, India” 

and shall clearly indicate the name and address of the bidder. In addition, the bid 

due date should be indicated on the right hand top corner of each of the envelopes. 

2.6.4 Each of the envelopes shall be addressed to: 

ATTN. OF:  Executive Director (Materials & Contract) 

 ADDRESS:  Hindustan Copper Limited 

  „Tamra Bhawan‟  

  1, Ashutosh Chowdhury Avenue 

  Kolkata – 700 019 

  Email: dkmahajan@hindustancopper.com 

2.6.5 If the envelopes are not sealed and marked as mentioned above, HCL shall not 

assume any responsibility for the misplacement or premature opening of the bid 

submitted and consequent losses, if any, suffered by the bidder. 

2.6.6 Bids submitted by fax, telex, telegram or e-mail shall not be entertained and shall 

be rejected. 

2.7 Bid Due Date 

2.7.1 Due date of submission of Bid Documents is as per clause 1.7at the address 

mentioned above and in the manner and form as detailed in this TENDER.  

2.8 HCL may, in its sole discretion, extend the bid due date by issuing an addendum. 

2.9 Late Bids 

Bids received by HCL after the Bid Due Date shall not be eligible for 

consideration and shall be summarily rejected. 

2.10 Modifications/Substitution/Withdrawal of Bids 

2.10.1 Except where expressly permitted by these instructions, the bidder shall not make 

or cause to be made any alteration, erasure or obliteration to the text of the 

documents prepared by HCL and submitted by the bidder with or as part of his bid. 

mailto:dkmahajan@hindustancopper.com
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2.10.2 No bid shall be modified, substituted or withdrawn by the bidder on its submission 

on the bid due date. 

2.10.3 Withdrawal of a bid during the interval between the deadline for submission of bids 

and expiration of the period of bid validity specified in the bid shall result in the 

forfeiture of Bid Security. 

2.11 Rejection of Bids 

2.11.1 Notwithstanding anything contained in the tender, HCL reserves the right to reject 

any bid and to annul the bidding process and reject all the bids at any time without 

any liability or any obligation for such rejection or annulment. In the event that 

HCL rejects all the bids or annuls the bidding process, it may, in its discretion 

invite all eligible bidders to submit fresh bids hereunder. 

2.11.2 HCL reserves the right not to proceed with the bidding process at any time, without 

notice or liability, and to reject any bid without assigning any reasons. 

2.11.3 In case of consortium, only the Lead member will register in Mjuntion for submission of 

bid documents. If bid submission is done by the any of the consortium members other than 

Lead member, the bid will be rejected. 

2.12 Confidentiality: Information relating to the examination, clarification, 

recommendation and evaluation of the Bidders shall not be disclosed to any person 

who is not officially concerned with the process or is not a retained professional 

advisor advising HCL in relation to or matters arising out of, or concerning the 

bidding process. HCL will treat all information, submitted as part of the bid, in 

confidence and will require all those who have access to such material to treat the 

same in confidence. HCL may not divulge any such information unless it is 

directed to do so by any statutory entity that has the power under law to require its 

disclosure or is to enforce or assert any right or privilege of the statutory entity 

and/or HCL or as may be required by law or in connection with any legal process. 

2.13 Correspondence with the Bidder: Save and except as provided in this tender, 

HCL shall not entertain any correspondence with any Bidder in relation to 

acceptance or rejection of any Bid. 

c. BID SECURITY 

2.14 Bid Security 

2.14.1 The Bidder shall have to furnish Rs 50.0 lakh (Rs. Fifty Lakh) only as part of its 

bid, a Bid Security in the form of a Demand Draft/Pay Order/Banker‟s Cheque or a 

Bank Guarantee issued by any schedule commercial  Co-operative and Gramin 

Banks, drawn in favour of „Hindustan Copper Limited‟ and payable at Kolkata, in 

the format at Appendix III (in case of “Bank Guarantee”) and having a validity 
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period of not less than 180 (one hundred and eighty) days from the Bid Due Date, 

inclusive of a claim period 60 (sixty) days, and which may be extended for a 

maximum period of another 30 (Thirty) days, if required by HCL.  

In case of consortium, the bid security will be submitted by the Lead member only. 

If the bid security submitted by the any other consortium members other than Lead 

member, the bid will be rejected. 

 

2.14.2 HCL shall not be liable to pay any interest on the Bid Security so made and the 

same shall be interest free. 

2.14.3 Any bid not accompanied by the Bid Security shall be summarily rejected by HCL 

as non-responsive subject to exemptions, if any, indicated in the tender documents.  

2.14.4 HCL shall be entitled to forfeit, invoke and appropriate the Bid Security as 

damages inter alia in any of the events specified below. The bidder, by submitting 

its bid pursuant to this tender, shall be deemed to have acknowledged and 

confirmed that HCL will suffer loss and damage on account of withdrawal of its 

bid or for any other default by the bidder during the Bid validity period as specified 

in this tender. No relaxation of any kind on Bid Security shall be given to any 

bidder. Forfieture of Bid security is liable to GST at applicable rate. 

2.14.5 Under the following conditions, the Bid Security shall be forfeited, invoked as 

damages without prejudice to any other right or remedy that may be available to 

HCL under the bidding documents and/or under the Contract, or otherwise,: 

(a) If a bidder engages in a corrupt practice, fraudulent practice, coercive 

practice, undesirable practice. 

(b) If a bidder withdraws its bid during the period of validity of bids as specified 

in this tender and as extended on instructions of HCL; 

(c) In the case of selected bidder, if it fails within the specified time limit - 

(i) to sign and return the duplicate copy of the LoI; and/or 

(ii) To do all such acts as are required under this tender or before signing of 

the Contract ; and/or 

(iii)To furnish the Performance Security within the period prescribed there 

for. 

2.14.6 The following are exempted from submission of Bid Security: 

 

 Public Sector Undertakings /Govt. Dept/Govt. Institutions 
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2.14.7 Refund of Bid Security 

 

The EMD provided by the Bidders along with the Bids should be returned to the 

unsuccessful Bidders within 30 days from the date of opening of price Bid / 

placement of purchase order / signing of the job contract, whichever is earlier. In 

case of selected Bidder, Bid security will be retained till Performance Security as 

per Contract is submitted, subject to extension of the validity as per the 

requirement. In the event of the Bid of any party is rejected during the course of 

Techno-Commercial scrutiny and evaluation, the EMD should be returned to such 

Bidder immediately within seven days from the date of rejection of their offer. 

 

2.15 BID PRICES 

 

In the price bid, the bidder shall include all elements of cost strictly as per the scope 

of work specified in technical specification. The price shall be item wise in 

accordance with and as stated in the specification. The bidder will be responsible 

for complete execution of the job as specified in the scope of work. The rate quoted 

should be valid for 180 days, which may be extended by 30 days by the bidder, if 

required by HCL. 

 

The bidder shall give the detail price schedule taking into consideration of all the 

element of work and services as covered under the scope of work. Quoted Price 

should be in figure. 

The Contract Price is in accordance with commercial terms & conditions, 

stipulations, specifications, requirements and other conditions of the Contract for 

the estimated quantities of work and firm unit rates as given in Schedule of items. 

 

Total Quoted Price of bidder shall include basic price, all taxes & duties, levies, 

freight, 

Insurance etc. as applicable on base date but excluding GST. 

 

Bidders shall quote for the entire scope on a “single responsibility” basis such that 

the total bid price covers all the Contractor‟s obligations mentioned in or to be 

reasonably inferred from the tender documents in respect of the engineering, 

procurement, erection, testing, commissioning, construction, Insurance, mine 

development, ore production and execution 

of all the facilities in relation to the Project as defined in technical specification. 

This includes all requirements under the Contractor‟s responsibilities for testing, 

pre- commissioning and commissioning of the equipment, insurance, training of 

Purchaser‟s personnel, commissioning spares, initial fill and Lubricants, special 

tools and tackles, where so required by the tender documents, the acquisition of all 

permits, approvals and licenses, etc. up to commissioning and such other items and 

services as may be specified in the tender documents. 
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Items against which no price is entered by the bidder will not be paid for by the 

Employer when executed and shall be deemed to be covered by the prices for other 

items. The bidder will execute/supply such item(s) without claiming any extra 

amount. 

 

Bidder are required to quote the price for the commercial and technical obligations 

outlined in the bidding documents. Deviations shall not be allowed for this 

package. 

 

Bidder must clearly mention their Income Tax Permanent Account Number (PAN) 

and Bank Account Number in the offer. Supplies & Services quoted in Indian 

Rupee shall be quoted on “HCL, Chapri Site” basis. Base Date of the Contract 

Price shall be the date of opening of Part I (Techno Commercial Bid) of the tender. 

 

Bidder to quote in the “Price Schedule” in Indian Rupees only. 

3. EVALUATION OF BIDS 

3.1 Opening and Evaluation of Bids  

3.1.1 HCL shall open the Techno Commercial Bid (Part – I) on e tendering portal and 

hard copy documents of Part I received by post at HCL, as per schedule given in 

clause 1.13 in the presence of the bidders who choose to attend. However, in the 

eventuality that the day of opening of the bids becomes a non-working day due 

to a force majeure event, the date of opening of the bids will shift to the next 

working day at the same time. 

 

Part II of the bid (“Price Bid”) shall be opened in the e tendering portal for those 

bidders who qualify techno-commercially as per qualifying criteria of the tender. 

The date and time of opening of Price Bid (Part – II) B shall be communicated in 

due course of time. 

3.1.2 To facilitate evaluation of bids, HCL may, in its sole discretion, seek 

clarifications in writing from any / all Bidder(s) regarding its Bid. 

3.2 Selection of Bidder 

 

3.2.1 The bidder whose bid is adjudged as responsive and quoting the lowest Contract 

Price evaluated on the basis of quantities in Schedule of Quantity and rate, for 

implementation of the Work shall be declared as the selected bidder (the “Selected 

Bidder”).  

3.2.2 Bids will be invited for the Project on the basis of the lowest total lump sum fee 

(“Contract Price”) required by a Bidder for executing the Project. Bidders shall be 

required to quote in the Price Bid the Contract Price that shall be charged by them 
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for the execution of the Project. The Contract Price amount shall constitute the sole 

criteria for evaluation of Bids. The Project shall be awarded to the Bidder quoting 

the lowest Contract Price. In this tender document, the term “Lowest Bidder” shall 

mean the Bidder seeking the lowest Contract Price. Bidder shall quote for total/all 

items of price schedule. Bidder to quote in the “Price Schedule” in Indian Rupees 

only. 

Evaluation shall be done on Total Quoted price of Price Schedule which includes 

Basic price, all taxes & duties, levies, freight, Insurance etc. but excluding GST. 

Price for Open items shall not be considered for Evaluation of Price bids. 

3.2.3 After selection, a Letter of Intent (the “LoI”) shall be issued, in duplicate, by HCL 

to the selected bidder and the selected bidder shall, within 7 (seven) days of the 

receipt of the LoI, sign and return the duplicate copy of the LoI in 

acknowledgement thereof.  In the event the duplicate copy of the LoI duly signed 

by the selected bidder is not received within the stipulated time, HCL may, unless it 

consents to extension of time for submission thereof, appropriate/invoke the Bid 

Security of such bidder as damages on account of failure of the selected bidder to 

acknowledge the LoI. No correspondence will be entertained by HCL from the 

unsuccessful bidders.   

3.2.4 After acknowledgement of the LoI as aforesaid by the selected bidder, it shall cause 

the selected bidder to execute the Contract within the period of ten (10) days. The 

Selected Bidder shall not be entitled to seek any deviation, modification or 

amendment in the Contract. 

3.2.5 Upon “Letter of Intent” being signed and returned by the successful Bidder, HCL 

will discharge/return bid security to other unsuccessful bidders.  

3.2.6 The selected bidder shall, for the due and proper performance and fulfillment of its 

obligations during the contract period of the Work, provide an irrevocable and 

unconditional bank guarantee from any scheduled commercial bank in India, in 

favour of HCL, for a sum equivalent to ten (10) % of the total contract amount in 

the form set-forth in the Contract (the “Performance Security Deposit”). 

Performance Security Deposit in any other format is not acceptable. Payment shall 

not be released if PSD has not been deposited in totality. The Performance Security 

Deposit shall remain valid for a period of  96 months from the Appointed date and 

will be renewed subsequently as per Article 6 of NIT. The selected bidder shall 

further extend the validity of its Performance Security Deposit, if so required by 

HCL. 

The said Performance Security Deposit shall be provided by the selected bidder 

within 30 (thirty) days of the date of issue of LoI. In the event, the selected bidder 

fails to provide the said Performance Security within the time period stipulated 

herein, HCL may forfeit the Bid Security submitted  by the selected bidder along 

with their bid. 
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4. FRAUD AND CORRUPT PRACTICES 

4.1 The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bidding Process and subsequent to the issue of 

the LOI and during the subsistence of the Contract. Notwithstanding anything to the 

contrary contained herein, or in the LOI or the Contract, HCL shall reject a Bid, 

withdraw the LOI, or terminate the Contract, as  the case may be, without being liable 

in any manner whatsoever to the Bidder or Selected Bidder, as the case may be, if it 

determines that the Bidder or Selected Bidder, as  the case may be, has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, 

coercive practice, undesirable practice or restrictive practice in the Bidding Process. In 

such an event, HCL shall forfeit and appropriate the Bid Security or Performance 

Security, as the case may be, as damages, without prejudice to any other right or 

remedy that may be available to HCL under the Bidding Documents and/or the 

Contract, or otherwise. 

4.2 Without prejudice to the rights of HCL under clause 4.1 hereinabove and the rights  

and remedies which HCL may have under the LOI or the Contract, if a Bidder or 

Selected Bidder, as the case may be, is found by HCL to have  directly or indirectly or 

through an agent, engaged or indulged in any corrupt practice, fraudulent practice, 

coercive practice, undesirable practice or restrictive practice during the  Bidding 

Process, or after the issue of the LOI or the execution of the Contract, such Bidder or 

Selected Bidder shall not be eligible to participate in any tender or request for proposal 

issued by HCL during a period of 2 (two) years from the date such Bidder or Selected 

Bidder, as the case may be, is found by HCL to have directly or indirectly or through 

an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practices, as the case may be. 

4.3 For the purposes of this clause 4, the following terms shall have the meaning 

hereinafter respectively assigned to them: 

(a) “corrupt  practice” means (i) the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to influence the 

actions of any person connected   with the Bidding Process (for 

avoidance of doubt, offering of employment to or employing or 

engaging in any manner whatsoever, directly or indirectly, any  official 

of HCL who is or has been associated  in  any manner, directly or 

indirectly with the Bidding Process or the LOI or has dealt with matters 

concerning the  Contract, before or after the execution thereof, at any 

time prior to the expiry of one year from the date such official resigns or 

retires from or otherwise ceases to be in the service of HCL, shall be 
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deemed to constitute influencing the actions of a person connected with 

the Bidding Process); or (ii) engaging in any manner whatsoever, 

whether during the Bidding Process or after the issue of the LOI or after 

the execution of the  Contract, as the case may be, any person in respect 

of any matter  relating to the Project or the LOI or the Contract, who at 

any time has been or is a legal, financial or technical adviser  of HCL in 

relation to any matter concerning the Project; 

(b) “fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to 

influence the Bidding Process ; 

(c) “coercive practice” means impairing or harming, or threatening to 

impair or harm, directly or indirectly, any person or property to 

influence any person‟s participation or action in the Bidding Process; 

(d) “undesirable practice” means (i) establishing contact with any person 

connected with or employed or engaged by HCL with the objective of 

canvassing, lobbying or in any manner influencing or attempting to 

influence the Bidding Process; or (ii) having a Conflict of Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among the Bidders with the objective of 

restricting or manipulating a full and fair competition in the Bidding 

Process. 
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5. PRE-BID CONFERENCE 

5.1 Pre-Bid conference of the Bidders shall be convened at a designated date, 

time and place. A maximum of five representatives of each Bidder shall be 

allowed to participate. 

5.2 During the course of the pre-Bid conference, the Bidders will be free to seek 

clarifications and make suggestions for consideration of HCL. HCL shall 

endeavour to provide clarifications and such further information as it may, in 

its sole discretion, consider appropriate for facilitating a fair, transparent and 

competitive Bidding Process. 

5.3 The Bidders are requested to submit any question/query by email to reach 

HCL as per 1.13 Schedule of Bidding Process. Bidders desirous of obtaining 

clarifications on clauses of the tender enquiry (Technical as well as 

Commercial) are requested to send their questions/queries for clarifications 

at least 5 days prior to date of pre-bid conference and also ensure their 

participation in the per bid conference. The purpose of the pre-bid conference 

will be to clarify the issues raised by the bidders. However, HCL shall not be 

obliged to respond any queries which it receives after above deadline. Any 

modifications of the tender document which may become necessary as a 

result of Pre-bid conference shall be made exclusively through the issue of 

Addendum/Corrigendum, if any, and will be uploaded on websites of 

www.hindustancopper.com and it shall become part of the bidding 

documents. However, in case any query remains un-replied, it shall be 

construed that in respect of those queries, the respective stipulation of the 

tender document shall continue to apply and/or no new stipulations made 

w.r.t. those queries. 

 

5.4 Non-attendance at the pre-bid conference will not be a cause for 

disqualification of a Bidder. 

 

6.0 MISCELLANEOUS 

 

6.1 The Bidding Process shall be governed by and construed in accordance with 

the laws of India and the courts at Ghatsila, Jharkhand shall have exclusive 

jurisdiction over all disputes arising under, pursuant to and/ or in connection 

with the Bidding Process. 

 

6.2 HCL, in its sole discretion and without incurring any obligation or liability, 

reserves the right, at any time, to; 

(a) suspend and/or cancel the Bidding Process and/or amend and/or 

supplement the Bidding Process or modify the dates or other terms and 

conditions relating thereto; 

(b) consult with any Bidder in order to receive clarification or further 

information; 
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(c) retain any information and/ or evidence submitted to HCL by, on behalf 

of, and/ or in relation to any Bidder; and/ or 

(d) independently verify, disqualify, reject and/ or accept any and all 

submissions or other information and/ or evidence submitted by or on behalf 

of any Bidder. 

 

6.3 It shall be deemed that by submitting the Bid, the Bidder agrees and releases 

HCL, its employees, agents and advisers, irrevocably, unconditionally, fully 

and finally from any and all liability for claims, losses, damages, costs, 

expenses or liabilities in any way related to or arising from the exercise of 

any rights and/ or performance of any obligations hereunder, pursuant hereto 

and/ or in connection herewith and waives any and all rights and/ or claims it 

may have in this respect, whether actual or contingent, whether present or 

future.
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APPENDIX - I 

Covering Letter 

(To be placed in Packet A of the Bid) 

Date: 

Executive Director (Materials & Contracts)         

Hindustan Copper Limited  

1, Ashutosh Chowdhury Avenue 

Kolkata – 700019 

Sub: Bid for Development, Operation and Maintenance of Surda Mine, Jharkhand, India 

Dear Sir, 

With reference to your tender no. ……………. dated xx.xx.2018, I/We, having examined the Bidding 

Documents  and  understood  their  contents,  hereby  submit  my/our  Bid  for  the aforesaid  Work in 

prescribed format. The Bid is unconditional and unqualified. 

1. I/We acknowledge that HCL will be relying on the information provided in the Bid and the 

documents accompanying the Bid for selection of the Selected Bidder for the aforesaid Work, and 

we certify that all information provided therein is true and correct and nothing has been omitted 

which renders such information misleading and all documents accompanying the Bid are true copies 

of their respective originals. 

2. This statement is made for the express purpose of qualifying as a Selected Bidder for the 

implementation of the aforesaid Work. 

3. I/ We shall make available to HCL any additional information it may find necessary or require to 

supplement or authenticate the Bid. 

4. I/ We acknowledge the right of HCL to reject our Bid without assigning any reason or otherwise and 

hereby waive, to the fullest extent permitted by applicable law, our right to challenge the same on 

any account whatsoever. 

5. I/ We declare that: 

(a) I/ We have examined and have no reservations to the Bidding Documents, including any 

addendum issued by HCL; and 

(b) I/ We do not have any Conflict of Interest  and 

(c) I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice,  in 

respect of any tender or request for proposal issued by or any agreement entered into with 

HCL or any other public sector enterprise or any government, Central or State; and 
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(d) I/ We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf has engaged or will engage in any corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice. 

(e) the undertakings given by me/us along with the offer in response to the Tender for the Work 

were true and correct as on the date of making the Tender and are also true and correct as on 

the Bid Due Date and I/we shall continue to abide by them. 

6. I/ We understand that you may cancel/annul the Bidding Process at any time and that you are neither 

bound to accept any Bid that you may receive nor to invite the Bidders to Bid for the Work, without 

incurring any liability to the Bidders. 

7. I/ We certify that in regard to matters other than security and integrity of the country, have not been 

convicted or indicted by a court of law and no adverse orders have been passed by a regulatory 

authority which could cast a doubt on our ability to undertake the Work or which relates to a grave 

offence that outrages the moral sense of the community. 

8. I/We further certify that in regard to matters relating to security and integrity of the country, we have 

not been charge-sheeted by any agency of the government or convicted by a court of law for any 

offence committed by us or by any of our Associates. 

9. I/We  further  certify  that  no  investigation  by  a  regulatory  authority  is  pending  either against us 

or against our Associates or against our CEO or  any  of  our  Directors/ Managers/ Employees. 

10. I/We undertake that in case due to any change in facts or circumstances during the Bidding Process 

the provisions of disqualification in terms of the guidelines referred to above are attracted, we shall 

intimate HCL of the same immediately. 

11.  We further agree and acknowledge that the aforesaid obligations shall be in addition to the 

obligations contained in the Contract.  

12. I/We hereby irrevocably waive any right or remedy which we may have at any stage at law or 

howsoever otherwise arising to challenge or question any decision taken by HCL in connection with 

the selection of the Bidder, or in connection with the Bidding Process itself, in respect of the above 

mentioned Work and the terms and implementation thereof. 

13. In the event of my/our being declared as the Selected Bidder, I/We agree to enter into a Contract in 

accordance that has been provided to me/us prior to the Bid Due Date. We agree not to seek any 

changes in the aforesaid Contract and agree to abide by the same. 

14. I/We have studied all the Bidding Documents carefully and have also surveyed the Work site. We 

understand that except to the extent as expressly set forth in the tender and/or Contract, we shall have 

no claim, right or title arising out of any documents or  information provided to us by HCL or in 

respect of any matter arising out of or  concerning or relating to the Bidding Process including the 

award of the Contract. 
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15. The Contract Price has been quoted by me/us after taking into consideration all the terms and 

conditions stated in the tender, Contract, our own estimates of costs and after a careful assessment of 

the site and all the conditions that may affect the work cost and implementation of the Work. 

16. I/We offer a bid security of Rs 50.0Lakh only to HCL in accordance with the tender.  

17. The Bid security in the form of a Demand Draft/Pay Order/Banker‟s Cheque/Bank Guarantee (strike 

out whichever is not applicable) is attached. 

18. In the event of I/We being declared as Selected Bidder, I/We hereby undertake and agree to provide 

an irrevocable and unconditional bank guarantee as  Performance Security Deposit in favour of HCL 

within 30 (thirty) days of the issue of LoI as per the tender.  

19. I/ We agree and understand that the Bid is subject to the provisions of the Bidding Documents. In no 

case, I/we shall have any claim or right of whatsoever nature if the Work is not awarded to me/us or 

our Bid is not opened or rejected. 

20. I/We agree to keep this offer valid for 180 (one hundred and eighty) days from the Bid Due Date 

specified in the tender and the validity may be extended by another 30 (thirty) days, if required by 

HCL. 

21. I/ We hereby submit our Bid for undertaking the aforesaid work in accordance with the Bidding 

Documents and the Contract. The prices of each item aggregating to the Contract Price are quoted by 

me/us as provided in the schedule annexed hereto. The said Contract Price shall be payable over the 

construction period and as set out in Contract. The RA bills can be payable only after receipt of 

security deposit.  

22. I/We hereby confirm that no change has been made in any of the formats attached with tender.  

23. I/We agree and undertake to abide by all the terms and conditions of the tender and confirm that 

there is no deviation in the terms and conditions.  

In  witness whereof,  I/we  submit  this  Bid  under  and  in  accordance  with  the  terms  of  the  tender. 

Yours faithfully,  

Date:         

(Signature of the Authorized signatory) 

Place:     

 (Name and designation of the of the Authorized signatory) 

Name and seal of Bidder 
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APPENDIX - II 

DETAILS OF BIDDER 

(In case of Consortium, details of the Lead Member & other Member of the Consortium to be 

given in separate sheets) 

1. IN CASE OF INDIVIDUAL: 

 

1.1 Name 

1.2 Registration details, if any  

1.3 Date of commencement of business 

1.4 Permanent Account Number (PAN) 

1.5 GST registration number 

1.6 Copies of Balance sheet 

1.7 HCL‟s Vendor Registration Code (from website) 

2. IN CASE OF PARTNERSHIP: 

2.1 Name of Partners 

2.2 Whether the Partnership is registered or not. 

2.3 Date of establishment of firm 

2.4 Permanent Account Number (PAN)  

2.5 GST registration number 

2.6 Copies of Balance sheet 

2.7 HCL‟s Vendor Registration Code (from website) 

3. IN CASE OF LIMITED COMPANY: 

3.1 Amount of paid-up capital 

3.2 Name of Directors 

3.3 Date of Registration of Company 

3.4 Permanent Account Number (PAN)  

3.5 GST registration number 

3.6 Copies of the Balance sheet 

3.7 HCL‟s Vendor Registration Code (from website) 

 

 

 

  

(Signature, name and designation of the Authorized Signatory) 

Place:     

Date: Name and Seal of the Bidder 
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APPENDIX – III 

Bank Guarantee for Bid Security 

(To be placed in Packet A of the Bid) 

In consideration of you, Hindustan Copper Limited, having its office at 1, Ashutosh Chowdhury Avenue, 

Kolkata – 700019 (hereinafter referred to as “HCL”, which expression shall unless it be repugnant to the 

subject or context thereof include its, successors and assigns) having agreed to receive the Bid 

of_____________ a Company registered under the provision of the Companies Act, 2013 and having its 

registered office  at__________ (and acting on behalf of its consortium, if applicable) (hereinafter 

referred to as the “Bidder” which expression shall unless it be repugnant to the  subject or context 

thereof include  its/their  executors, administrators, successors  and assigns), for ,,,,,,,,,,,,,,,,,,,,(name of 

the work)………………… in accordance with the tender (hereinafter referred to as “the Work”) 

pursuant  to  the  tender    dated  ________________issued  in  respect  of  the  Work  and  other related  

documents  (hereinafter  collectively  referred  to  as  “Bidding Documents”), we, 

____________________ (indicate the name of the bank), (hereinafter referred to as the “Bank”) at the 

request of ______________________ (Bidder), do hereby undertake to pay HCL an amount not 

exceeding Rs. 50.0Lakh  (Rupees Fifty Lakh only) against any loss or damage caused to or suffered or 

would be caused to or suffered by HCL by reason of any breach by the said Bidder of any of the terms or 

conditions contained in the Bidding Documents. 

1. We ___________________ (indicate the name of the bank) do hereby undertake to pay the amount 

due and payable under this guarantee without any demur, merely on a demand from HCL stating that 

the amount claimed is due by way of loss or damage caused to or would be caused to or suffered by 

HCL by reason of breach by the said Bidder of any of the terms or conditions contained in the 

Bidding Documents or by reason of the Bidder‟s  failure to fulfill or comply with all or any of the 

terms and conditions contained in the said Bidding Documents. Any such demand made on the Bank 

shall be conclusive as regards the amount due and payable by the Bank under this guarantee. 

However, our liability under this guarantee shall be restricted to an amount not exceeding Rs50.0 

Lakh (Rupees Fifty Lakh only). The Bank shall be liable to pay the said amount or any part thereof 

only if HCL serves a written claim on the Bank, on or before _____ (indicate date falling 180 days 

after the Bid Due Date). 

2. We, the Bank, further agree that HCL shall be the sole judge to decide as to whether the Bidder is in 

default of due and faithful fulfillment and compliance with the terms and conditions contained in the 

Bidding Documents including, inter alia, the failure of the Bidder to keep its Bid open during the Bid 

validity period set forth in the said Bidding Documents, and the decision of HCL that the Bidder is in 

default as aforesaid shall be final and binding on us, notwithstanding any differences between HCL 

and the Bidder or any dispute pending before any court, tribunal, arbitrator or any other authority. 

Further, we undertake to pay to HCL any money so demanded notwithstanding any dispute or 

disputes raised by the Bidder(s) in any suit or proceeding pending before any court or 

tribunal/relating thereto, our liability under this present being absolute and unequivocal. 
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The payment so made by us under this guarantee shall be a valid discharge of our liability for 

payment hereunder and the Bidder shall have no claim against us on making such payment. 

3. We,______________________(indicate the name of the bank) further agree that the guarantee herein 

contained shall be irrevocable and remain in full force and effect for a period of 180 (One Hundred 

and Eighty) days from the Bid Due Date inclusive of a claim period of 60 (Sixty) days or as extended 

for a maximum period of another 30 (Thirty) days as required by HCL and shall continue to be 

enforceable till all the dues of HCL under or by virtue of the said Bidding Documents have been 

fully paid and its claims satisfied or discharged or the___________________________ 

(office/Department) certifies that the terms and conditions of the said Bidding Documents have been 

fully and properly carried out by the said Bidder and accordingly discharges this guarantee. Unless a 

demand or claim under this guarantee is made on us in writing on or before the 

_______________________ we shall be discharged from all liability under this guarantee thereafter.  

4. We, ___________________________further agree with HCL that HCL shall have the fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to vary any of the 

terms & conditions of the said Bidding Documents or to extend the validity period of this guarantee 

or to postpone for any time or from time to time any of the powers exercisable by HCL against the 

said Bidder and to forebear or enforce any of the terms and conditions relating to the said Bidding 

Documents and we shall not be relieved from our liability by reason of any such variation or 

extension being granted to the said Bidder or for any forbearance, act or commission on the part of 

HCL or any indulgence by HCL to the said Bidder or by any such matter or thing whatsoever which 

under the law relating to sureties would, but for this provision, have effect of so relieving us. 

5. This guarantee will not be discharged due to the change in the constitution or winding up of the 

Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or the Bank with any 

other person. 

6. It shall not be necessary for HCL to proceed against the said Bidder before proceeding against the 

Bank and the guarantee herein contained shall be enforceable against the Bank, notwithstanding any 

other security which HCL may have obtained from the said Bidder or any other person and which 

shall, at the time when proceedings are taken against the Bank hereunder, be outstanding or 

unrealized. 

7. We, ___________________ (indicate the name of the Bank) lastly undertake not to revoke this 

guarantee during its currency except with the previous consent of HCL in writing.   

Dated the ____________Day of ______ 

        For _______________ 

        (Indicate the name of bank) 
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APPENDIX – IV A 

Power of Attorney for signing of Bid 

(To be placed in Packet A of the Bid)  

Know  all  men  by  these  presents,  We,   ___________________ (name  of  the  company  and address 

of the registered office) do hereby irrevocably constitute, nominate, appoint and authorize Mr. / 

Ms__________  ,  son/daughter/wife  of____________  and  presently  residing  at ________,  who  is  

holding  the  position  of ________________],  as  our  true  and  lawful attorney (hereinafter referred to 

as the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as are necessary 

or required in connection with or incidental to submission of our Bid for the “ [insert name of the work]”   

proposed by the Hindustan Copper Limited (“HCL”) including but not limited to signing and submission 

of all Tenders, Bids and other documents and writings, participation in Bidders' and other conferences 

and providing information / responses to HCL, representing us in all matters before HCL, signing and 

execution of all contracts including the Contract and undertakings consequent to acceptance of our Bid, 

and generally dealing with HCL in all matters in connection with or relating to or arising out of our Bid 

for the said Work and/or upon award thereof to us and/or till the execution of the Contract with HCL. 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

lawfully done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this power of attorney and that all acts, deeds and things done by our said Attorney in 

exercise of the powers hereby conferred shall and shall always be deemed to have been done by us. 

IN   WITNESS   WHEREOF   WE, ________________,   THE   ABOVE   NAMED PRINCIPAL 

HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS _____DAY OF ______, 2017. 

For _______________ 

(Signature) 

(Name, Title and Address) 

Witnesses: 

1. 

2. 

Accepted         [Notarized] 

(Signature)      (Name, Title and Address of the Attorney) 

Notes: 

• The mode of execution of the power of attorney should be in accordance with the procedure, if any, laid 

down by the applicable law and the charter documents of the executants (s) and when it is so required, 

the name should be under common seal affixed in accordance with the required procedure. 



Page 81 of 191 

 

• Also, wherever required, the Bidder should submit for verification the extract of the charter documents  

and  documents  such  as  a  resolution/power  of  attorney  in  favour  of  the  person executing  this  

power  of  attorney  for  the  delegation  of  power  hereunder  on  behalf  of  the Bidder. 
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APPENDIX – IV B 

Power of Attorney for Lead Member of Consortium 

(To be placed in Packet A of the Bid) 

 

Whereas, Hindustan Copper Limited (“HCL”) has invited Bids from bidders for Operation and 

Maintenance of Surda Mine &Mosaboni Concentrator plant along with Expansion of Surda Mine, 

Jharkhand, India. 

Whereas,  ____________, and____________ (collectively the “Consortium”) being members of the 

Consortium are interested in bidding for the Project in accordance with the terms and conditions of the 

NIT and other connected documents in respect of the work, and 

Whereas, it is necessary for the members of the Consortium to designate one of them as the Lead 

Member with all necessary power and authority to do for and on behalf of the Consortium, all acts,  

deeds  and  things  as  may  be  necessary  in  connection  with  the  Consortium‟s  Bid  for  the entire 

work and its execution. 

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS 

We, M/s----------------------,having our registered office at  _______and M/s. ______, having our 

registered office at ____________,[the respective names and  addresses of the registered  office] 

(hereinafter collectively referred to as the “Principals”) do hereby irrevocably designate, nominate, 

constitute, appoint and authorize M/s  ________, having its registered office at  _________, being one of 

the members of the Consortium, as the Lead Member and true and lawful attorney of the Consortium 

(hereinafter referred to as the “Attorney”)  and hereby irrevocably authorize the Attorney (with power to 

sub-delegate) to conduct all business  for and on behalf of the Consortium and  any one of us during the 

Bidding Process and, in the event the Consortium is awarded the Contract, during the execution of the 

entire work, and in this regard, to do on our behalf and on behalf of the Consortium, all or any of such 

acts, deeds or things as are necessary or required or incidental to the submission of its Bid for the entire 

work, including but not limited to signing and submission of all applications, Bids and other  documents  

and  writings, participation in Bidders‟ and other conferences, respond to queries, submit information/ 

documents, sign and execute contracts and undertakings consequent to acceptance of the Bid of the 

Consortium and generally to represent the Consortium in all its dealings with HCL, and/ or any other 

government agency or any person, in all matters in connection with or relating to or arising out of the 

Consortium‟s  Bid  for  the  entire work  and/  or  upon  award  thereof  till  the Contract is entered into 

with HCL. 

AND we hereby agree to ratify and confirm  and  do  hereby  ratify  and  confirm  all  acts,  deeds  and 

things lawfully done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this power of attorney and that all acts, deeds and things done by our said Attorney in 
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exercise of the powers hereby conferred shall and shall always be deemed to have been done by us/ 

Consortium. 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS _____ DAY OF_______ 2017. 

For ________ 

(Name & Title) 

For ________ 

(Name & Title) 

Witnesses: 

1. 

2. 

(Executants) 

(To be executed by all the Members of the Consortium) 

 

Notes: 

1) The mode of execution of the power of attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executants(s) and when it 

is so required, the same should be under common seal affixed in accordance with the required 

procedure.  

2) Also, wherever required, the Consortium members should submit for verification the extract of 

the charter documents and documents such as a resolution/ power of attorney in favour of the 

person executing this power of attorney for the delegation of power hereunder on behalf of the 

Consortium members. 
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APPENDIX – IV C 

Joint Bidding Agreement  

(To be placed in Part-I of the Bid) 

 (To be executed on Non-Judicial Stamp Paper of appropriate value) 

 

This Joint Bidding Agreement (the “AGREEMENT”) made at ______ on this __ day of _____, 2018 

 

AMONGST 

{___________ Limited, a company incorporated under the Companies Act, 1956} and having its 

registered office at ________ (herein after referred to as “First Part”, which expression shall unless 

repugnant to the context include its successors and permitted assigns) 

AND 

{___________ Limited, a company incorporated under the Companies Act, 1956} and having its 

registered office at ________ (herein after referred to as “Second Part”, which expression shall unless 

repugnant to the context include its successors and permitted assigns) 

The above mentioned parties of the FIRST and SECOND PART are collectively referred to as the 

“Parties” and each is individually referred to as a “Party”. 

WHEREAS: 

A. Hindustan Copper Limited (HCL),  invites applications by its NIT for short-listing of bidders 

Development, Operation, Maintenance and Expansion of Surda Mine, Jharkhand, India, 

(hereinafter referred to as the “work”) 

B. The Parties are interested in jointly bidding for the work as members of a Consortium and in 

accordance with the terms and conditions of the NIT, and 

C. It is necessary condition under the NIT that the members of the Consortium shall enter into a 

Joint Bidding Agreement and furnish a copy thereof with the Application. 

NOW IT IS HEREBY AGREED as follows: 

 

1. Definitions and Interpretations 

In this Agreement, the capitalised term shall, unless the context otherwise requires, have the meaning 

ascribed thereto under the RFQ. 
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2. Consortium 

a) The Parties do hereby irrevocably constitute a consortium (the “Consortium”) for the purpose of 

jointly participating in the Bidding Process for the Project 

b) The Parties hereby undertake to participate in the Bidding Process only through this Consortium 

and not individually and/ or through any other Consortium constituted for this Project, either 

directly or indirectly or through any of their Constituents. 

3. Covenants 

The Parties hereby undertake that in the event the Consortium is declared the selected Bidder and 

awarded the Work, it shall enter into an Agreement with HCL and for performing all its obligations 

as the developer in terms of the Agreement for the work. 

4. Roles of the Parties 

The Parties hereby undertake to perform the roles and responsibilities as described below: 

a. Party of the First Part shall be the Lead member of the Consortium and shall have the power of 

attorney from all Parties for conducting all business for and on behalf of the Consortium during 

the Bidding Process and under the Agreement when all the obligations under the agreement shall 

become effective. The role of First Part shall (in the event that it is a technical member) 

be________________, or (in the event that it is a financial member) be ____________________ 

. 

b. Party of the Second Part shall be the Financial / Technical Member {delete as appropriate, based 

on who is being nominated as the Lead Member} and the role of Second Part shall 

be________________. 

5. Joint and Several Liability 

The Parties do hereby undertake to be jointly and severally responsible for all obligations and 

liabilities relating to the work and in accordance with the terms of the NIT and the Agreement. 

6. Representation of the Parties 

Each Party represents to the other Parties as of the date of this Agreement that: 

a) Such Party is duly organized, validly existing and in good standing under the laws of its 

incorporation and has all requisite power and authority to enter into this Agreement; 

b) The execution, delivery and performance by such Party of this Agreement has been authorised by 

all necessary and appropriate corporate or governmental action and a copy of the extract of the 

charter documents and board resolution/ power of attorney in favour of the person executing this 

Agreement for the delegation of power and authority to execute this Agreement on behalf of the 

Consortium member is annexed to this Agreement, and will not, to the best of this knowledge 
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i. require any consent or approval not already obtained; 

ii. violate any Applicable Law presently in effect and having applicability to it; 

iii. violate any clearance, permit, concession, grant, license or other governmental authorisation, 

approval, judgment, order or decree or any mortgage agreement, indenture or any other 

instrument to which such Party is a party or by which such Party or any of its properties or 

assets are bound or that is otherwise applicable to such Party; or 

iv. create or impose any liens, mortgages, pledges, claims, security, interests, charges or 

Encumbrances or obligations to create a lien, charge, pledge, security interest, encumbrances 

or mortgage in or on the property of such Party, except for encumbrances that would not, 

individually or in the aggregate, have a material adverse effect on the financial condition or 

prospects or businesses of such Party so as to prevent such Party from fulfilling its 

obligations under this Agreement; 

v. this Agreement is the legal and binding obligation of such Party, enforceable in accordance 

with its terms against it; and 

vi. there is no litigation pending, or to the best of such Party‟s knowledge, threatened to which it 

or any of its Affiliates is a party that presently affects or which would have a material 

adverse effect on the financial condition or prospects or business of such Party in the 

fulfillment of its obligations under this Agreement 

7. Termination 

In case the work is awarded to the Consortium, this Agreement shall be effective from the date 

hereof and shall continue in full force and effect till the execution of the Completion of the work as 

specified under the Agreement. However, in case the Consortium is either not pre-qualified for the 

work or does not get selected for award of the work, the Agreement will stand terminated in case the 

Applicant is not pre-qualified or upon return of the Bid Security by HCL to the Bidder, as the case 

may be. 

8. Miscellaneous 

a) This Joint Bidding Agreement shall be governed by laws of India. 

b) The Parties acknowledge and accept that this Agreement shall not be amended by the Parties without 

the prior written consent of HCL. 

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND DELIVERED 

THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
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SIGNED, SEALED AND DELIVERED 

 

For and on behalf of Lead Member by:   _____________________________ 

Signature:    _____________________________ 

Name & Designation:   _____________________________ 

Address:    _____________________________ 

 

 

For and on behalf of Second Part by:   _____________________________ 

Signature:    _____________________________ 

Name & Designation:   _____________________________ 

Address:    _____________________________ 

 

Note: 

 The mode of execution of the Joint Bidding Agreement should be in accordance with the procedure, 

if any laid down by the applicable law and the charter documents of the executants(s) and when it is 

so required, the same should be under common seal affixed in accordance with the required 

procedure.  
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APPENDIX – V 

        INTEGRITY PACT 

(To be placed in Packet A of the Bid) 

The Integrity Pact (“Pact”) essentially envisages an agreement between the Bidder and the owner 

(“HCL”), committing the persons/officials of both the parties, not to exercise any corrupt influence on 

any aspect of the Contract. Only those Bidders who have entered into such a Pact with the HCL would 

be qualified to submit their bids. In other words, entering into this Pact would be a preliminary 

qualification. The Pact shall be effective from the stage of invitation of Bids till the execution of the 

Contract. Thereafter, the Selected Bidder shall be required to execute a separate Integrity Pact, which 

shall form part of, and be appended to the Contract. 

The Pact envisages a panel of Independent External Monitors (“IEM”) approved for HCL. The IEM is to 

review independently and objectively, whether and to what extent the parties have complied with their 

obligations under the Pact.  It has right of access to all Work documentation.  The IEM may examine any 

complaint received by it and submit a report to the CMD of HCL, at the earliest.  He may also submit a 

report directly to the Chief Vigilance Officer and the Central Vigilance Commission, in case of suspicion 

of serious irregularities attracting the provisions of the Prevention of Corruption Act.  However, even 

though the Contract may be covered by the Pact, the Central Vigilance Commission may, at its 

discretion, have any complaint received by it relating to such a Contract, investigated. 

The IEM on the advice of CVC has been appointed by HCL, who has been assigned by HCL to oversee 

implementation of the Pact relating to the Contract, in line with the terms and conditions of the Integrity 

Pact Agreement, to be signed between the Bidder and HCL.  
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APPENDIX - VA 

INTEGRITY PACT AGREEMENT 

Between 

Hindustan Copper Limited (HCL) hereinafter referred to as “the Principal” 

and 

..…………………………hereinafter referred to as “The Bidder” 

Preamble 

The Principal intends to award, under laid down organizational procedures, Contract/s of “[insert name of the 

work]”. The Principal values full compliance with all relevant laws of the land, rules, regulations, economic use of 

resources and of fairness/transparency in its relations with its Bidder(s). 

In order to achieve these goals, the Principal has appointed Sri M.K.Deshmukh and Sri Narendra Kothari 

an Independent External Monitors (IEMs), who will monitor the tender Process and the execution of the 

Contract for compliance with the principles mentioned above. 

Section I – Commitments of the Principal 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe the following 

principles:- 

a. No employee of the Principal, personally or through family members, will in connection with the 

bidding , or the execution of a contract, demand, take a promise for or accept, for self or third person, 

any material or immaterial benefit which the person is not legally entitled to. 

b. The Principal will, during the Bidding Process treat all Bidder(s) with equity and reason.  The Principal 

will in particular, before and during the Bidding Process, provide to all Bidder(s) the same information 

and will not provide to any Bidder(s) confidential/additional information through which the Bidder(s) 

could obtain an advantage in relation to the Bidding Process or the Contract execution. 

c. The Principal will exclude from the process all known prejudiced persons. 

(2)     If the Principal obtains information on the conduct of any of its employees which is a criminal offence under 

the Indian Penal Code / Prevention of Corruption Act, or if there be a substantive suspicion in this regard, 

the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions. 

Section 2 – Commitments of the Bidder(s)  

(1)    The Bidder(s) commits himself to take all measures necessary to prevent corruption.  He commits himself to 

observe the following principles during his participation in the Bidding Process and during the Contract 

execution. 

The Bidder(s) will not, directly or through any other person or company, offer, promise or give to any of the 

Principal‟s employees involved in the Bidding Process or the execution of the Contract 
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a. or to any third person any material or other benefit which he/she is not legally entitled to, in order to 

obtain in exchange any advantage of any kind whatsoever during the Bidding Process or during the 

execution of the Contract. 

b. The Bidder(s) will not enter with other Bidders into any undisclosed agreement or understanding, 

whether formal or informal.  This applies in particular to prices, specifications, certifications, subsidiary 

contracts, submission or non-submission of Bids or any other actions to restrict competitiveness or to 

introduce cartelization in the Bidding Process. 

c. The Bidder(s) will not commit any offence under the Indian Penal Code / Prevention of Corruption Act; 

further the Bidder(s) will not use improperly, for purposes of competition or personal gain, or pass on to 

others, any information or document provided by the Principal as part of the business relationship, 

regarding plans, technical proposals and business details, including information contained or transmitted 

electronically. 

d. The Bidder(s) will, when presenting his Bid, disclose any and all payments he has made, is committed to 

or intends to make to agents, brokers or any other intermediaries in connection with the award of the 

Contract. 

(2) The Bidder(s) will not instigate third persons to commit offences outlined above or be an accessory to 

such offences. 

Section 3 – Disqualification from Bidding Process and exclusion from future contracts 

If the Bidder(s), before award or during execution has committed a transgression through a violation of 

Section 2, above or in any other form such as to put his reliability or credibility in question, the Principal is 

entitled to disqualify the Bidder(s) from the Bidding Process or take action as per the procedure mentioned 

in the “Guidelines on Banning of Business Dealings”.   

Section 4 – Compensation for damages 

a. If the Principal has disqualified the Bidder(s) from the Bidding Process prior to the award according 

to Section 3, the Principal is entitled to demand and recover the damages equivalent to Bid Security. 

b. If the Principal has terminated the Contract according to Section 3, or if the Principal is entitled to 

terminate the Contract according to Section 3, the Principal shall be entitled to demand and recover 

from the Bidder, liquidated damages/penalties of the Contract value or the amount equivalent to 

Performance Security.  

Section 5 – Previous transgression 

a. The Bidder declares that no previous transgressions occurred in the last 3 (three) years with any other 

company in any country conforming to the anti corruption approach or with any other public sector 

enterprise in India that could justify his exclusion from the Bidding Process. 

b. If the Bidder makes incorrect statement on this subject, he can be disqualified from the Bidding 

Process or action can be taken against them as per the procedure mentioned in “Guidelines on 

Banning of Business Dealings”. 
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Section 6 - Equal treatment of all Bidders 

a. The Bidder(s) undertake(s) to demand from all subcontractors a commitment in conformity with this 

Integrity Pact Agreement, and to submit it to the Principal before execution of the Contract. 

b. The Principal will enter into agreements with identical conditions as this one with all Bidders, 

c. The Principal will disqualify from the Bidding Process all Bidders who do not sign this Integrity Pact 

Agreement or violate its provisions. 

Section 7 – Criminal charges against violating Bidder(s) 

If the Principal obtains knowledge of conduct of a Bidder or of an employee or a representative or an 

Associate of a Bidder which constitutes corruption, or if the Principal has substantive suspicion in this 

regard, the Principal will inform the Chief Vigilance Officer of the same.  

Section 8 - Independent External Monitor/Monitors 

a. The Principal has appointed competent and credible Independent External Monitor (“IEM”) for this 

Integrity Pact Agreement.  The task of the IEM is to review independently and objectively, whether 

and to what extent the parties comply with the obligations under this agreement. 

b. The IEM is not subject to instructions by the parties/ their representatives and performs its functions 

neutrally and independently.  It reports to the Chairman- cum-Managing Director of HCL. 

c. The Bidder(s) accepts that the IEM has the right of access without restriction to all Work documentation 

of the Principal .The Bidder will also grant the IEM, upon its request and demonstration of a valid 

interest, unrestricted and unconditional access to his Work documentation.  The same is applicable to 

Subcontractors.  The IEM is under a contractual obligation to treat the information and documents of 

the Bidder(s) with confidentiality. 

d. The Principal will provide to the IEM sufficient information about all meetings among the parties 

related to the Work provided that such meetings could have an impact on the contractual relations 

between the Principal and the Bidders.  The parties offer to the IEM the option to participate in such 

meetings. 

e. As soon as the IEM notices, or believes, that there is a violation of this Integrity Pact Agreement, it 

will so inform the management of the Principal and request the management to discontinue or take 

corrective action, or to take other relevant action. The IEM can, in this regard, submit non-binding 

recommendations. Beyond this, the IEM has no right to demand from the parties that they act in a 

specific manner, refrain from action or tolerate action. 

f. The IEM will submit a written report to the Chairman-cum-Managing Director of HCL within 8 to 10 

weeks from the date of reference or intimation to him by the Principaland, should the occasion arise, 

submit proposals for correcting problematic situations. 

g. The IEM shall be entitled to compensation on the same terms as being extended to/provided to 

Independent Directors of HCL. 

h. If the IEM has reported to the Chairman-cum-Managing Director of HCL, a substantiated suspicion of 

an offence under relevant Indian Penal Code/PC Act, and the Chairman-cum-Managing Director of 
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HCL has not, within reasonable time taken visible action to proceed against such offence or reported it 

to the Chief Vigilance Officer, the IEM may also transmit this information directly to the Central 

Vigilance Commissioner. 

Section 9 - Pact Duration 

This Integrity Pact Agreement begins when both parties have legally signed it.  It expires for the 

Selected Bidder 12 (twelve) months after the last payment under the Contract, and for all other Bidders 6 

(six) months after the Contract has been awarded. 

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite 

the lapse of this Integrity Pact Agreement  as specified above, unless it is discharged/determined by 

Chairman-cum-Managing Director of HCL. 

Section 10 - Other provisions 

a. This agreement is subject to Indian laws.  Place of performance and jurisdiction is the registered office 

of the Principal, i.e. Kolkata. 

b. Changes and supplements as well as termination notices need to be made in writing.  Side agreements 

have not been made. 

c. Should one or several provisions of this agreement turn out to be invalid, the remainder of this 

agreement remains valid.  In this case, the parties will strive to come to an agreement as to their 

original intentions. 

 

____________________________                                _____________________________ 

(For & On behalf of the Principal)                                    (For & On behalf of the Bidder) 

(Office Seal)                                                                      (Office Seal) 

 

Witness 1:                      ________________________________ 

(Name & Address)       ________________________________ 

________________________________   

________________________________ 

 

Witness 2:                  ________________________________ 

(Name & Address)    ________________________________ 

________________________________ 

________________________________      
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Annex - A 

GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

1.0 There shall be compulsory registration of agents for all Global (Open) Tender and 

Limited Tender. An agent who is not registered with HCL Plants/Units shall apply 
for registration in the prescribed Application –Form. 

1.1 Registered agents will file an authenticated Photostat copy duly attested by a Notary 
Public/Original certificate of the principal confirming the agency agreement and 
giving the status being enjoyed by the agent and the 
commission/remuneration/salary/ retainer ship being paid by the principal to the 
agent before the placement of order by HCL Plants/Units. 

1.2 Wherever the Indian representatives have communicated on behalf of their 
principals and the foreign parties have stated that they are not paying any 
commission to the Indian agents, and the Indian representative is working on the 
basis of salary or as retainer, a written declaration to this effect should be submitted 
by the party (i.e. Principal) before finalizing the order 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/ REPRESENTATIVES IN 

INDIA. IF ANY. 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer: 

2.1.1 The name and address of the agents/representatives in India, if any and the 
extent of authorization and authority given to commit the Principals. In case 
the agent/representative be a foreign Company, it shall be confirmed whether 
it is real substantial Company and details of the same shall be furnished. 

2.1.2 The amount of commission/remuneration included in the quoted price(s) for 
such agents/representatives in India. 

2.1.3 Confirmation of the Tenderer that the commission/ remuneration if any, 
payable to his agents/representatives in India, may be paid by HCL in Indian 
Rupees only. 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 

2.2.1 The name and address of the foreign principals indicating their nationality as 
well as their status, i.e, whether manufacturer or agents of manufacturer 
holding the Letter of Authority of the Principal specifically authorizing the 
agent to make an offer in India in response to tender either directly or through 
the agents/representatives. 

2.2.2 The amount of commission/remuneration included in the price (s) quoted by 

the Tenderer for himself. 
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2.2.3 Confirmation of the foreign principals of the Tenderer that the 
commission/remuneration, if any, reserved for the Tenderer in the quoted 
price (s), may be paid by HCL in India in equivalent Indian Rupees on 
satisfactory completion of the Project or supplies of Stores and Spares in case 
of operation items . 

2.3 In either case, in the event of contract materializing, the terms of payment will 
provide for payment of the commission /remuneration, if any payable to the 
agents/representatives in India in Indian Rupees on expiry of 90 days after the 
discharge of the obligations under the contract. 

2.4 Failure to furnish correct and detailed information as called for in paragraph-2.0 
above will render the concerned tender liable to rejection or in the event of a 
contract materializing, the same liable to termination by HCL. Besides this there 
would be a penalty of banning business dealings with HCL or damage or payment of 
a named sum. 

 

 

 

*******
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Annex. B 

GUIDELINES ON BANNING OF BUSINESS DEALINGS 

 

CONTENTS 

 

 

S.No.  Description  

1. Introduction 

2. Scope 

3. Definitions 

4. Initiation of Banning / Suspension 

5. Suspension of Business Dealings 

6. Ground on which Banning of Business Dealing can be initiated 

7. Banning of Business Dealings 

8. Removal from List of Approved Agencies-Suppliers/ 

 Contractors etc. 

9. Show-cause Notice 

10. Appeal against the Decision of the Competent Authority 

11. Review of the Decision by the Competent Authority 

12. Circulation of the names of Agencies with whom Business 

 Dealings have been banned 
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1. Introduction 

 

1.1 Hindustan Copper Limited (HCL), being a Public Sector Enterprise and ‘State’, 
within the meaning of Article 12 of Constitution of India, has to ensure preservation 
of rights enshrined in Chapter III of the Constitution. HCL has also to safeguard its 
commercial interests. HCL deals with Agencies, who have a very high degree of 
integrity, commitments and sincerity towards the work undertaken. It is not in the 
interest of HCL to deal with Agencies who commit deception, fraud or other 
misconduct in the execution of contracts awarded / orders issued to them. In order to 
ensure compliance with the constitutional mandate, it is incumbent on HCL to 
observe principles of natural justice before banning the business dealings with any 
Agency. 

1.2 Since banning of business dealings involves civil consequences for an Agency 
concerned, it is incumbent that adequate opportunity of hearing is provided and the 
explanation, if tendered, is considered before passing any order in this regard 
keeping in view the facts and circumstances of the case. 

2. Scope 

 

2.1 The General Conditions of Contract (GCC) of HCL generally provide that HCL 
reserves its rights to remove from list of approved suppliers / contractors or to ban 
business dealings if any Agency has been found to have committed misconduct and 
also to suspend business dealings pending investigation. If such provision does not 
exist in any GCC, the same may be incorporated. 

2.2 Similarly, in case of sale of material there is a clause to deal with the Agencies / 
customers / buyers, who indulge in lifting of material in unauthorized manner. If 
such a stipulation does not exist in any Sale Order, the same may be incorporated. 

2.3 However, absence of such a clause does not in any way restrict the right of Company 
(HCL) to take action / decision under these guidelines in appropriate cases. 

2.4 The procedure of (i) Removal of Agency from the List of approved suppliers / 
contractors; (ii) Suspension and (iii) Banning of Business Dealing with Agencies, 
has been laid down in these guidelines. 

2.5 These guidelines apply to all the Plants / Units and subsidiaries of HCL. 

2.6 It is clarified that these guidelines do not deal with the decision of the Management 
not to entertain any particular Agency due to its poor / inadequate performance or 
for any other reason. 

2.7 The banning shall be with prospective effect, i.e., future business dealings. 
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3. Definitions 

 

In these Guidelines, unless the context otherwise requires: 

‘Party / Contractor / Supplier / Purchaser / Customer/Bidder/Tenderer’ shall mean and include a public 
limited company or a private limited company, a firm whether registered or not, an individual, a 
cooperative society or an association or a group of persons engaged in any commerce, trade, industry, etc. 
‘Party / Contractor / Supplier / Purchaser /Customer/ Bidder / Tenderer’ in the context of these 
guidelines isindicated as ‘Agency’. 
 

‘Inter-connected Agency’ shall mean two or more companies having anyof the following features: 
If one is a subsidiary of the other. 

If the Director(s), Partner(s), Manager(s) or Representative(s) are common; 
If management is common; 
If one owns or controls the other in any manner; 
 

‘Competent Authority’ and ‘Appellate Authority’ shall mean the following: 

For Company (entire HCL) Wide Banning  

The Director (Technical) shall be the „Competent Authority‟ for the purpose of these guidelines. 
Chairman, HCL shall be the „Appellate Authority‟ in respect of such cases except banning of business 
dealings with Foreign Suppliers of imported coal/coke. 

For banning of business dealings with Foreign Suppliers of imported coal/coke, HCL Directors‟ Committee 
(SDC) shall be the „Competent Authority‟. The Appeal against the Order passed by SDC, shall lie with 
Chairman, as First Appellate Authority. 

 
In case the foreign supplier is not satisfied by the decision of the First Appellate Authority, it may approach 

HCL Board as Second Appellate Authority. 
 

For Plants / Units only 

Any officer not below the rank of General Manager / Addl Director 

appointed or nominated by the Unit Head of concerned Plant / Unit shall be 

the ‘Competent Authority’ for the purpose of these guidelines. The Unit 

Heads of the concerned Plants / Unit shall be the ‘Appellate Authority’ in all 

such cases. 

For Corporate Office only 

For procurement of items / award of contracts, to meet the requirement of 
Corporate Office only, Head of M&C shall be the “Competent Authority” 
and Director (Technical) shall be the “Appellate Authority”. 
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Chairman, HCL shall have overall power to take suo-moto action on any information available or 
received by him and pass such order(s) as he may think appropriate, including modifying the order(s) 
passed by any authority under these guidelines. 

 

0 ‘Investigating Department’ shall mean any Department or Unitinvestigating into the conduct of the 
Agency and shall include the Vigilance Department, Central Bureau of Investigation, the State Police 
or any other department set up by the Central or State Government having powers to investigate. 

 

1 ‘List of approved Agencies - Parties / Contractors / Suppliers / Purchasers / Customers / Bidders / 
Tenderers shall mean and include listof approved / registered Agencies - Parties/ Contractors / 
Suppliers /Purchasers / Customers / Bidders / Tenderers, etc. 

 

4. Initiation of Banning / Suspension 

  

Action for banning / suspension business dealings with any Agency should be initiated by 
the department having business dealings with them after noticing the irregularities or 
misconduct on their part. Besides the concerned department, Vigilance Department of each 
Plant / Unit /Corporate Vigilance may also be competent to initiate such action. 

5. Suspension of Business Dealings 

 

5.1 If the conduct of any Agency dealing with HCL is under investigation by any 
department (except Foreign Suppliers of imported coal/coke), the Competent 
Authority may consider whether the allegations under investigation are of a serious 
nature and whether pending investigation, it would be advisable to continue business 
dealing with the Agency. If the Competent Authority, after consideration of the 
matter including the recommendation of the Investigating Department, if any, 
decides that it would not be in the interest to continue business dealings pending 
investigation, it may suspend business dealings with the Agency. The order to this 
effect may indicate a brief of the charges under investigation. If it is decided that 
inter-connected Agencies would also come within the ambit of the order of 
suspension, the same should be specifically stated in the order. The order of 
suspension would operate for a period not more than six months and may be 
communicated to the Agency as also to the Investigating Department. The 
Investigating Department may ensure that their investigation is completed and whole 
process of final order is over within such period. 

5.2 The order of suspension shall be communicated to all Departmental Heads within 
the Plants / Units. During the period of suspension, no business dealing may be held 
with the Agency. 

5.3 As far as possible, the existing contract(s) with the Agency may continue unless the 
Competent Authority, having regard to the circumstances of the case, decides 
otherwise. 
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5.4 If the gravity of the misconduct under investigation is very serious and it would not 
be in the interest of HCL, as a whole, to deal with such an Agency pending 
investigation, the Competent Authority may send his recommendation to Chief 
Vigilance Officer (CVO), HCL Corporate Office alongwith the material available. If 
Corporate Office considers that depending upon the gravity of the misconduct, it 
would not be desirable for all the Plants / Units and Subsidiaries of HCL to have any 
dealings with the Agency concerned, an order suspending business dealings may be 
issued to all the Plants / Units by the Competent Authority of the Corporate Office, 
copy of which may be endorsed to the Agency concerned. Such an order would 
operate for a period of six months from the date of issue. 

5.6 If the Agency concerned asks for detailed reasons of suspension, the Agency may be 
informed that its conduct is under investigation. It is not necessary to enter into 
correspondence or argument with the Agency at this stage. 

5.7 It is not necessary to give any show-cause notice or personal hearing to the Agency 
before issuing the order of suspension. However, if investigations are not complete 
in six months time, the Competent Authority may extend the period of suspension by 
another three months, during which period the investigations must be completed. 

6. Ground on which Banning of Business Dealings can be initiated 

6.1 If the security consideration, including questions of loyalty of the Agency to the 
State, so warrants; 

6.2 If the Director / Owner of the Agency, proprietor or partner of the firm, is convicted 
by a Court of Law for offences involving moral turpitude in relation to its business 
dealings with the Government or any other public sector enterprises or HCL, during 
the last five years; 

6.3 If there is strong justification for believing that the Directors, Proprietors, Partners, 
owner of the Agency have been guilty of malpractices such as bribery, corruption, 
fraud, substitution of tenders, interpolations, etc; 

6.4 If the Agency continuously refuses to return / refund the dues of HCL without 
showing adequate reason and this is not due to any reasonable dispute which would 
attract proceedings in arbitration or Court of Law; 

6.5 If the Agency employs a public servant dismissed / removed or employs a person 
convicted for an offence involving corruption or abetment of such offence; 

6.6 If business dealings with the Agency have been banned by the Govt. or any other 
public sector enterprise; 

6.7 If the Agency has resorted to Corrupt, fraudulent practices including 
misrepresentation of facts and / or fudging /forging /tampering ofdocuments; 

 

6.8 If the Agency uses intimidation / threatening or brings undue outside pressure on the 
Company (HCL) or its official in acceptance / performances of the job under the 
contract; 
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6.9 If the Agency indulges in repeated and / or deliberate use of delay tactics in 
complying with contractual stipulations; 

6.10  Willful indulgence by the Agency in supplying sub-standard material irrespective of 
whether pre-despatch inspection was carried out by Company (HCL) or not; 

6.11  Based on the findings of the investigation report of CBI / Police against the Agency 
for malafide / unlawful acts or improper conduct on his part in matters relating to the 
Company (HCL) or even otherwise; 

6.12   Established litigant nature of the Agency to derive undue benefit; 

6.13   Continued poor performance of the Agency in several contracts; 

6.14 If the Agency misuses the premises or facilities of the Company (HCL), forcefully 
occupies, tampers or damages the Company‟s properties including land, water 
resources, forests / trees, etc. 

(Note: The examples given above are only illustrative and not exhaustive. The 
Competent Authority may decide to ban business dealing for any good and 
sufficient reason). 

7.  Banning of Business Dealings 

 

7.1 Normally, a decision to ban business dealings with any Agency should apply 
throughout the Company including Subsidiaries. However, the Competent Authority 
of the Plant / Unit except Corporate Office can impose such ban unit-wise only if in 
the particular case banning of business dealings by respective Plant / Unit will serve 
the purpose and achieve its objective and banning throughout the Company is not 
required in view of the local conditions and impact of the misconduct / default to 
beyond the Plant / Unit. Any ban imposed by Corporate Office shall be applicable 
across all Plants / Units of the Company including Subsidiaries. 

7.2  For Company-wide banning, the proposal should be sent by the Plant / Unit to the 
 CVO through the Head  of the Plant / Unit setting out the facts of the case and the 
 justification of the action proposed alongwith all the relevant papers and documents 
 except for banning of business dealings with Foreign Suppliers of imported 
 coal/coke. 

 The Corporate Vigilance shall process the proposal of the Plant / Unit for a prima-
 facie view in the matter by the Competent Authority nominated for Company-wide 
 banning. 

The CVO shall get feedback about that agency from all other Plants / Units. Based 
on this feedback, a prima-facie decision for banning / or otherwise shall be taken by 
the Competent Authority. 

If the prima-facie decision for Company-wide banning has been taken, the Corporate 
Vigilance shall issue a show-cause notice to the agency conveying why it should not 
be banned throughout HCL. 
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After considering the reply of the Agency and other circumstances and facts of the case, 
a final decision for Company-wide banning shall be taken by the Competent Authority. 

7.3 There will be a Standing Committee in each Plant / Unit to be appointed by Unit Head 
for processing the cases of “Banning of Business Dealings” except for banning of 
business dealings with foreign suppliers of coal/coke. However, for procurement of 
items / award of contracts, to meet the requirement of Corporate Office only, the 
committee shall be consisting of General Manager / Dy. General Manager each from 
Operations, Finance, Law & M&C. Member from M&C shall be the convener of the 
committee. The functions of the committee shall, inter-alia include: 

 

0 To study the report of the Investigating Agency and decide if a prima-facie case for Company-wide / Local 
unit wise banning exists, if not, send back the case to the Competent Authority. 

1 To recommend for issue of show-cause notice to the Agency by the concerned department. 
2 To examine the reply to show-cause notice and call the Agency for personal hearing, if required. 
3 To submit final recommendation to the Competent Authority for banning or otherwise. 

7.4 If the Competent Authority is prima-facie of view that action for banning business 
dealings with the Agency is called for, a show-cause notice may be issued to the 
Agency as per paragraph 9.1 and an enquiry held accordingly. 

8. Removal from List of Approved Agencies - Suppliers / Contractors, etc. 

8.1 If the Competent Authority decides that the charge against the Agency is of a minor 

nature, it may issue a show-cause notice as to why the name of the Agency should 
not be removed from the list of approved Agencies 

0 Suppliers / Contractors, etc. 
1  

8.2 The effect of such an order would be that the Agency would not be disqualified from 
competing in Open Tender Enquiries but LTE may not be given to the Agency 
concerned. 

8.3 Past performance of the Agency may be taken into account while processing for 
approval of the Competent Authority for awarding the contract. 

9. Show-cause Notice 

9.1 In case where the Competent Authority decides that action against an Agency is 
called for, a show-cause notice has to be issued to the Agency. Statement containing 
the imputation of misconduct or mis-behaviour may be appended to the show-cause 
notice and the Agency should be asked to submit within 15 days a written statement 
in its defence. 

9.2 If the Agency requests for inspection of any relevant document in possession of 
HCL, necessary facility for inspection of documents may be provided. 

  

9.3 The Competent Authority may consider and pass an appropriate speaking order: 

 

2 For exonerating the Agency if the charges are not established; 
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3 For removing the Agency from the list of approved Suppliers / Contactors, 
etc. 

4 For banning the business dealing with the Agency. 

9.4 If it decides to ban business dealings, the period for which the ban would be 
operative may be mentioned. The order may also mention that the ban would extend 
to the interconnected Agencies of the Agency. 

10. Appeal against the Decision of the Competent Authority 

10.1 The Agency may file an appeal against the order of the Competent Authority 
banning business dealing, etc. The appeal shall lie to Appellate Authority. Such an 
appeal shall be preferred within one month from the date of receipt of the order 
banning business dealing, etc. 

10.2  Appellate Authority would consider the appeal and pass appropriate order which 
shall be communicated to the Agency as well as the Competent Authority. 

 

  

11. Review of the Decision by the Competent Authority 

Any petition / application filed by the Agency concerning the review of the banning order 
passed originally by Unit Head / Competent Authority under the existing guidelines either 
before or after filing of appeal before the Appellate Authority or after disposal of appeal by 
the Appellate Authority, the review petition can be decided by the Unit Head / Competent 
Authority upon disclosure of new facts / circumstances or subsequent development 
necessitating such review. The Competent Authority may refer the same petition to the 
Standing Committee for examination and recommendation. 

12. Circulation of the names of Agencies with whom Business Dealings have been banned 

12.1  Depending upon the gravity of misconduct established, the Competent Authority of 
the Corporate Office may circulate the names of Agency with whom business 
dealings have been banned, to the Government Departments, other Public Sector 
Enterprises, etc. for such action as they deem appropriate. 

12.2  If Government Departments or a Public Sector Enterprise request for more 
information about the Agency with whom business dealings have been banned, a 
copy of the report of Inquiring Authority together with a copy of the order of the 
Competent Authority / Appellate Authority may be supplied. 

12.3  If business dealings with any Agency has been banned by the Central or State 
Government or any other Public Sector Enterprise, HCL may, without any further 
enquiry or investigation, issue an order banning business dealing with the Agency 
and its inter-connected Agencies. 

12.4  Based on the above, Plants / Units may formulate their own procedure for 

implementation of the Guidelines and same be made a part of the tender 

documents.
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APPENDIX – VI 

(To be placed in Part I of the Bid) 

Information for Financial Qualification  

Name of the Bidder: --------------------------------------------------- 

 

S. 

No. 
Head 

Year 

2015-16 2016-17 2017-18 

1. 

Gross Turnover Less Excise Duty / 

GST/Sales Tax Less Service Tax 

(as applicable)  

OR  

Net Sales (as per INDAs). 

 (Rs.) 

   

 

Name of Statutory Auditor‟s firm: ____________________________________ 

_____________________________________________________ 

Seal of the Statutory Auditor‟s firm: (Signature, name and designation of the Authorized Signatory along 

with Registration Number) 

Dated this _____ day of ___________ 2018 

 

(Name & Signature of Authorized Signatory)______________________ 

In the capacity of _____________________ (position) duly authorized to sign this Tender for and behalf 

of _____________________________ (name of the Bidder). 

_____________________________________ (Address) 

Instructions: 

1. The Bidder shall attach copies of Audited Annual Reports for the last 3 consecutive audited financial 

years ending 31.03.2018 for Indian Bidder and ending 31.12.2017 for foreign bidder. The Audited 

Annual Reports shall: 

a. be audited by Statutory Auditor; 

b. be complete, including all notes to the financial statements; and 

c. correspond to accounting periods already completed and audited (no statements for partial 

period shall be requested or accepted). 
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                                                              APPENDIX – VII 

(To be placed in Part I of the Bid) 

1.    Information for Technical Qualification (Refer Pre-Qualification Criterion of the tender)  
2. Name of the Bidder: 

S No  Particulars   Details Remarks 

(If any) 

1. Name of the Organization  :   

2. Officer- in-Charge  : 
  

3. Description of Work & Quantity  : 
  

4. Time Period  (time period must be  any period 

during the preceding seven (7) year period 

ending on the last day of the month 

previous to the one in which Notice 

Inviting Tender (NIT) is issued) 

: 
  

5. Period for execution of work as per work 

order/contract 

: 
  

6 Actual time taken for satisfactory execution  : 
  

7 Actual work completed in a year  : 
  

8 Work Order proof  : Attached Yes/no 
 

 

3. Certificate: 

We declare that all information stated in the table above is correct and complete in all respect. Any error or 

omission in mentioning the information shall entitle HCL, at its sole discretion, to reject our Tender. 

Dated this _____ day of ___________ 2018 

 

(Name & Signature of Authorized Signatory)______________________ 

In the capacity of _____________________ (position) duly authorized to sign this Tender for and behalf of 

_____________________________ (name of the Bidder). 

_____________________________________ (Address) 

The bidders are advised to use separate sheets in case there are using the experience of more than one work for 

satisfying Technical Eligibility Criterion. 
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APPENDIX – VIII 

Details of Equipment to be deployed 

(To be placed in Part-I of the Bid) 

NAME OF WORK: 

NAME OF THE BIDDER: 

The Bidder shall submit herein details of equipment required to perform the work. 

 

 

 

                                                                             (Signature of the Authorized signatory) 

(Name and designation of the of the Authorized signatory) 

                                                                                    Name and seal of Bidder 

 NOTE: 

1. The Bidder should specify the bucket capacity of LHD equipment and capacity of equipment and 

delivery schedule, if arrangement has been made to possess the same, in remarks column. 

2. The Bidder should enclose catalogue of equipment proposed to be deployed for this work. 

3.  Year of manufacture of equipment proposed to be deployed for this work should not be more than 

12 months from the date of supply at the site and shall be in unused condition. 

4. The spare equipment required if any shall be decided and procured by the successful bidder. 
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APPENDIX – IX A 

(To be placed in Packet A of the Bid) 

STATEMENT OF LEGAL CAPACITY 

[To be printed on the authorized Letterhead of the Bidder including full postal address, telephone no., 

fax no. and e-mail address] 

Date: 

To 

 

[Insert the name and address]  

 

Dear Sir, 

 

We hereby confirm that we satisfy the terms and conditions laid out in the Tender document. 

 

We have agreed that ______________ (insert individual‟s name) will act as our representative and has 

been duly authorized to submit the Tender. Further, the authorized signatory is vested with requisites 

power to furnish such letter and authenticate the same. 

Thanking you, 

  Yours faithfully, 

 

(Signatory, name and designation of the authorized signatory) 

For and on behalf of __________________ 
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APPENDIX – IX B 

HINDUSTAN COPPER LIMITED 

CORPORATE OFFICE  

KOLKATA 

Name of work: Bid for Development, Operation and Maintenance of Surda Mine, 

Jharkhand, India 

 

Name of tenderer: ________________________________________ 

 

 PROPOSED SITE ORGANISATION 

  

The tenderer is to indicate herewith proposed site organization to be set up for execution of the work 

which should include qualified Engineers & Mine foremen for supervision of the work as per statute. It 

is understood that this will be augmented from time to time depending on the requirements for timely 

completion of work as indicated by Engineer –in Charge. 

Organization Structure to deploy for running the mines and beneficiation plant activities in the initial 

period of the Contract as well as for enhanced target under scope of work. 

 

Bio-data of Site-in-Charge and key personnel including the statutory Foremen/Mate/ Blaster etc. 

 

 

 

 

NAME, ADDRESS & SIGNATURE OF THE TENDERER 
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APPENDIX – IX C 

HINDUSTAN COPPER LIMITED 

CORPORATE OFFICE  

KOLKATA 

CERTIFICATE OF SITE VISIT 

 

Name of work: Bid for Development, Operation and Maintenance of Surda Mine, 

Jharkhand, India 

 

Name of tenderer: ________________________________________ 

This is to certify that the authorised representatives of M/s……… have visited the site on / from 

………………… to understand the work for the purpose participating the above tendering process.  

 

NAME, ADDRESS & SIGNATURE OF THE TENDERER 

 

COUNTER SIGNATURE OF UNIT HEAD OR HIS REPRESENTATIVE 
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APPENDIX – IX D 

HINDUSTAN COPPER LIMITED 

CORPORATE OFFICE  

KOLKATA 

SCREEN SHOT FOR MOCK TEST OF E-BID SUBMISSION 

 

Name of work: Bid for Development, Operation and Maintenance of Surda Mine, 

Jharkhand, India 

 

Name of tenderer: ________________________________________ 

 

 

NAME, ADDRESS & SIGNATURE OF THE TENDERER 
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APPENDIX - X 

(PACKET “B” OF THE BID) 

(To be submitted in e tendering portal only) 

Not to be filled in hard copy 

Appendix – X to be replaced with the updated bill of Quantity  

 

NAME OF WORK:                              

 NAME OF THE BIDDER: 

A. ORE Production 

Sl Description of Schedule Item Quantity Unit Rate 

(INR) 

Amount 

(INR) 

1 Mining of Copper ore which includes the exploring 

and exploitation of ore  scientifically and in 

environment friendly way for production of copper ore 

through different method of stoping and development, 

loading, tramming, dumping, crushing (after 

commissioning of underground crusher), hoisting, 

transportation & disposal of the rock at the specified 

place, stope development to commensurate the 

production, supporting, stope void filling, continuous 

pumping & dewatering, dispatch of ore from Surda 

mining lease to Mosaboni concentrator plant and Mill 

tailings from Mosabani plant to Surda Mine. 

30,34,000 t Not to be 

filled in 
hard copy 

Not to be filled in 

hard copy 

 

B. Deepening of 25 S winze 

 

Sl 
Description of Schedule Item 

Quantity Unit Rate 

(INR) 

Amount 

(INR) 

1 Deepening of 3.0 m x 1.8 m finished size 25 S 

Winze following the H/W contact of the ore body at 

about  300 inclination from 13th L to below 14th 

level under all the conditions including sludge 

cleaning, drilling, blasting, muck removal and 

disposal to void stopes if available otherwise hoist to 

surface ,rock bolting, excavation of manholes as per 

MMR 1961, pumping of water to any extent, 

ventilation, scaling of loose rock supply and laying 

of track of 30 lb of gauge 3'(feet) on steel/RCC 

sleepers at maximum 1.5 m interval with round 

guide roller (Specifications: length 9” of both end 

tapered dia 9.5”, and middle portion of 7” having dia 

of 4”, made aluminium cast and 1.25” axle of 16” 

length ) mounted on floor at 5 metre interval as per 

70 m Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 
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approved design.. 

2 Construction of Shaft Platt: Shaft Platt (2 no.) at 

13 th & 14th level for 5 metre from the edge of the 

shaft of 6 metre wide x 3.5 metre height including 

drilling, blasting, muck removal and disposal to void 

stopes to a maximum distance 100 metre at 10th L, 

ventilation, scaling down of loose rock as per 

approved design. 

10 m Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 

3 Construction of 50T bin at 13th & 14th Level with 

grizzly and steel chute below the bin for loading 

skip. 

2 nos   

4 Excavation of pump sump at 13thL of  10 m length x 

6 m width x 7 m depth, north of 25 S winze and 

installation of an electric centrifugal pump with 125 

m head complete with electricals and 4 inch GI pipe 

line laying through the 25S winze up to 10th L pump 

sump. The job includes procuring and installation of 

all items. 

1 no   

5 Fabrication & Erection: Fabrication & Erection : 

Procure, fabricate and Erection of steel structure of 

any size and section in shaft as per approved drawing 

10 t Not to be 
filled in 

hard copy 

Not to be filled in 
hard copy 

      

 Sub Total B (1+2+3+4+5):   Not to be 

filled in 
hard copy 

Not to be filled in 

hard copy 

 

 

C. Deepening of Sub Incline: 

 

Sl 
Description of Schedule Item 

Quantity Unit Rate 

(INR) 

Amount 

(INR) 

6 Deepening by pilot raising of size 2.4 m x 1.8 m and 

then widening and heightening to 4.9 m(W) x 2.3 m 

(H) unlined size Sub Incline  35
0
 inclination from 17 

m below 13
th

 level to 14
th

 level (including 5 m 

deepening below 14
th

 L) ,under all the conditions 

including spillage/sludge cleaning, drilling, blasting, 

muck removal and disposal to void stopes  if 

available otherwise hoist to surface, rock bolting, 

excavation of manholes as per MMR 1961, pumping 

of water to any extent, ventilation, scaling of loose 

rock , supply & laying of 60 lb track of 1m gauge on 

RCC/steel sleepers at maximum 1.5m interval with 

round guide roller (specifications : length 9" of both 

end tapered dia 9.5" and middle portion of 7" having 

dia of 4" made aluminum cast and 1.25" axle of 16" 

52 m Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 



Page 112 of 191 

 

length) mounted on floor at 5m interval as per 

approved design. 

7 RCC: Providing, transmitting, placing of RCC of 

300 mm thickness of M-25 grade at sub incline and 

plat from 13
th

 to 14
th

 level in sides and roof 

including providing, fixing, and removal of steel 

shuttering plates, staging, centering, cutting, 

bending, binding, fixing, welding including carriage 

of steel reinforcement, vibrating of concrete, fixing 

of insert plates and dowel bars as directed inclusive 

of all labour, material incidental charges etc. 

complete as per the drawing and direction of 

Engineer-in-charge including cost of reinforcement 

steel and cement. 

400 m
3
 Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 

8 Construction of Shaft Plat: Shaft Plat (2 no.) from 

13
th

  L & 14
th

 level for 10 meter from the edge of the 

shaft of 10 meter wide x 5 meter height including 

drilling, blasting, muck removal and disposal to void 

stopes to a maximum distance 100 meter at 10
th

 L, 

ventilation, scaling down of loose rock as per 

approved design. 

20 m Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 

9 Fabrication & Erection: Fabricate, lower, install 

steel structure of various sizes and sections in the 

shaft for platform plat at 13
th

 L & 14
th

 L as per 

approved drawing. 

12 t Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 

10 Construction of 500 T ore bin at 13
th

 L with  grizzly 

1 No. and Electro hydraulic Rock Breaker, along 

with skip loading chute, rock bolting of the bin from 

inside and platforms for men to operate, bell 

signaling system with phone. The job includes 

drilling blasting, mucking and disposal via 25 S 

Winze to 10
th

 L void  stopes. 

1 no Not to be 
filled in 

hard copy 

Not to be filled in 
hard copy 

11 Construction of Spillage raise with chute from 14
th

 L 

to collect the spillage out of hoisting from 13
th

 L ore 

bin along with steel chute at 14
th

 L to load side 

tipping mine car and dumping in to 14
th

 L 25S 

Winze bin to be hoist to 10
th

 L and dumped at 10
th

 

ore bin. 

20 m Not to be 
filled in 

hard copy 

Not to be filled in 
hard copy 

12 Procurement and Installation of pipe lines as per approved drawing 

from 12
th

 L to 14
th

 L at a height of 2 meter in one side of drive 

including minimum two supports of each 6 meter long pipe by eye 

hook duly grouted on side wall and suspension of pipe by wire rope 

with steel clamp of suitable size. 

  

 i. Size 6” MS Flanged pipe with corrosion proof paint 1000 m Not to be 

filled in 
hard copy 

Not to be filled in 

hard copy 
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 ii. Drilling pipe 63 mm dia HDPE pipe 250 m Not to be 

filled in 
hard copy 

Not to be filled in 

hard copy 

 iii. GI flanged pipe (1") of B class 250 m Not to be 

filled in 

hard copy 

Not to be filled in 

hard copy 

      

 Sub Total C (6 to 12):   Not to be 
filled in 

hard copy 

Not to be filled in 
hard copy 

 

D. Deepening of No.4 shaft. 

Sl 
Description of Schedule Item 

Quantity Unit Rate 

(INR) 

Amount (INR) 

13 Spillage cleaning and Winder Chamber excavation 

with rock bolting at 10
th

 L 

400 m
3
 Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

14 Rope Raise of 2.4 m x 1.8 m along with rock 

bolting at 10
th

 L 

25 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

15 Conventional Raise of 2.4 m x 1.8 m for Bin along 

with rock bolting at 10
th

 L 

20 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

16 Raise of 2.4 m x 1.4 m for Bin along with rock 

bolting at 14
th

 L 

10 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

17 500 t Bin Raise of 2.4 m x 1.8 m below 13t L 25 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

18 Excavation at 13
th

 L for  Ore Bin 500 t along with 

rock bolting 

210 m
3
 Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

19 Excavation at 14
th

  L Spillage Handling Bin (50 t) 35 m
3
 Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

20 14
th

 L Spillage Bin Raise of 2.4 m x 1.8 m along 

with rock bolting 

16 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

21 Deepening of No.4 shaft of 4.4 m width x 2.6 m 

height from 10
th

 level to below 14
th

 L at 40
0
 

inclination .The job includes cleaning of 

accumulated spillage in the spillage raise at 10
th

 L 

via 1200 S Winze to 9
th

 L ore bin. Excavation of 

hoist chamber, rope raise, bin for waste rock 

handling with chute. Construction of a concrete 

wall below the spillage raise to completely block 

the shaft. Drilling, blasting, mucking and hoisting 

to 10th L and subsequent hoisting to 8th level via 

1200S Winze to dispose the waste in void stopes. 

Installation excavation of manholes as per MMR 

1961, pumping of water to any extent, ventilation, 

scaling of loose rock , supply & laying of 60lb 

track of 1m gauge on RCC/steel sleepers at 

maximum 1.5m interval with round guide roller 

260 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 
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(specifications : length 9" of both end tapered dia 

9.5" and middle portion of 7" having dia of 4" 

made aluminum cast and 1.25" axle of 16" length) 

mounted on floor at 5m interval as per approved 

design. 

22 Installation of hoist with man riding facility with all 

electrical, signaling systems etc. as per DGMS 

guide lines. Installation of sheave wheel with 

suitable diameter steel rope. 

1 No. Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

23 Construction of Shaft Platt: Shaft Platt (5 no.) 

from 10
th

 to 14
th

 level for 10 meter from the edge of 

the shaft of 10 meter wide x 5 meter height 

including drilling, blasting, muck removal and 

disposal to void stopes to a maximum distance 150 

meter at various levels, ventilation, scaling down of 

loose rock as per approved design. 

50 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

24 RCC: Providing, transmitting, placing of RCC of 

300 mm thickness of M-25 grade at No 4 incline 

shaft  and plat from 10
th

 to 14
th

 level in sides and 

roof including providing, fixing, and removal of 

steel shuttering plates, staging, centering, cutting, 

bending, binding, fixing, welding including 

carriage of steel reinforcement, vibrating of 

concrete, fixing of insert plates and dowel bars as 

directed inclusive of all labour, material incidental 

charges etc. complete as per the drawing and 

direction of Engineer-in-charge including cost of 

reinforcement steel and cement. 

750 M
3 Not to be 

filled in 

hard copy 

Not to be filled in hard 
copy 

25 Fabrication & Erection: Fabricate, lower, install 

steel structure of various sizes and sections in the 

shaft for platform plat at 10
th

 to 14
th

 L as per 

approved drawing. 

23 t Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

26 Construction of 500 T ore bin at 13
th

 L with pre-

cast grizzly supported by steel girders of sufficient 

strength. Rock bolting the bin from inside, and 

installing an Electro Hydraulic Rock Breaker with 

all electricals with foundation required to install the 

rock breaker. The job involves drilling ,blasting 

rock bolting, mucking the ore and hoisting the 

waste through hoist and 1200 S Winze and hoisting 

to 8
th

 level and dumping in void stopes. 

1 no Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

27 Construction of 50 T bin at 14
th

 L No.4 Shaft with 

grizzly and steel chutes for loading both the skips. 

Inside the bin must be rock bolted. 

1 no Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

28 Construction of spillage raise from 14
th

 L to hole 16 m Not to be 

filled in 

Not to be filled in hard 

copy 
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through below loading chute of 13
th

 L. The job 

involves drilling, blasting mucking rock bolting etc. 

hard copy 

29  Excavation of Pump sump at 13
th

 L, close to No. 4 

shaft cross cut and Installation of electric 

centrifugal pump with all electrical, and laying of 4 

inch delivery water line with flanges and non-return 

valves etc from 13
th

 L to 9th L pump sump with a 

head of 165 m. The job includes procuring and 

installation of all items. 

420 m
3
 Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

 Sub Total D (13 to 29):   Not to be 

filled in 

hard 

copy 

Not to be filled in hard 

copy 

 

E. Development and Other Excavations: 

Sl 
Description of Schedule Item 

Quantity Unit Rate 

(INR) 

Amount (INR) 

30 Excavation for drive (horizontal) 3m wide x 2.4 

m high at various levels including drilling, 

blasting, muck removal and disposal, 

ventilation, pumping & dewatering, scaling 

down of loose rocks and rock bolting (at 1.5m x 

1.5m grid of 20 mm tor-steel of 1.5 m length) 

with bearing plat of 150x 150 mm square and 8 

mm thickness having 150 mm threaded with 

hexagonal nut as per approved drawing. 

8531 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

31 Drop raise vertical. 2.4 m x 2.4 m. Involves 

drilling , blasting , mucking and hoisting to the 

designated void stopes. 

197 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

32 Excavation of raises to a size of 2 m wide x 1.8 

m high, approx. 65m long, at various U/G levels 

including drilling, blasting, muck removal and 

disposal, ventilation, scaling down of loose 

rocks and rock bolting (at 1.2m x 1.2m grid of 

20 mm torsteel of 1.5 m length) with bearing 

plat of 150x 150 mm square and 8 mm thickness 

having 150 mm threaded with hexagonal nut. 

3510 m Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

33 Diamond Drilling: Underground diamond 

drilling of AX Size (1 3/8”) coring of maximum 

length of 100 meter in any direction inclusive of 

all work as specified in tender document.. 

9000 m Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

34 Procurement, and installation of pipe lines as per approved drawing at 

various development headings at a height of 2 meter in one side of 

drive including minimum two supports of each 6 meter long pipe by 

eye hook duly grouted on side wall and suspension of pipe by wire 
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rope with steel clamp of suitable size. 

 a) Size 4” GI  pipe with reducer & valve, coated 

with corrosion proof paint 

15000 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

 b) Drilling pipe 63 mm dia HDPE pipe 15000 m Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

35 Procurement, and laying of 30 lbs track at 

various u/g levels on RCC/wooden sleepers 

with proper fish plates, nut & bolts with rail  

sidings, placed at 1m interval at 2' gauge with 

crossing including supply of accessories 

17000 m Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

36 Procurement, and Installation of light fittings in 

main haulage levels at 6m interval including 

lighting cable, transformer etc. 

500 nos Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

37 Construction of manholes in underground at 

various levels & winzes as per MMR 1961 

50 nos Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

38 Procurement, Installation and commissioning of 

60 T Weigh Bridge at surface including all civil 

works and all other associated jobs including 

procurement 

1 no Not to be 

filled in 
hard copy 

Not to be filled in hard 

copy 

      

 Sub Total E (30 to 38):   Not to be 

filled in 

hard copy 

Not to be filled in hard 

copy 

      

 Grand Total (A to E)   Not to be 
filled in 

hard copy 

Not to be filled in hard 
copy 

 

 
 

L1 Party shall be decided based on the overall lowest Contract Price, evaluated on the basis of Grand 

Total A to E value of combined work as per scope of work. 

Note: 

  

The above rate is inclusive of Basic Price, all taxes and duties but will be exclusive of Goods 

and Services Tax (GST), Royalty, DMF and NMET. Applicable GST shall be reimbursed to 

successful bidder by HCL as per clause 8.9 a) and 8.9 b) based on documentary evidence. 

 

 

 

 

(Signature of the Authorized signatory) 

(Name and designation of the of the Authorized signatory) 

                                        Name and seal of Bidder 
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APPENDIX - XI 
 

CHECKLIST 

Requirement 
Complied with 

(Yes / No) 

Document bound  

All the pages numbered serially  

Each page of the book initialled in indelible ink by the authorised signatory  

All corrections/interlineations initialled in indelible ink by the authorised signatory  

 
ENVELOP - 1 

Sl. No. Document / enclosure for submission 
Submitted 

(Yes / No / Not 
Applicable) 

1 Tender fees of Rs. 5000/- /- (Rupees Five Thousand Only) inclusive of 
GST @12% in form of Demand draft/ Banker’s cheque in favour of “  
Hindustan Copper Limited   ” payable at Kolkata. 

 

 
ENVELOP - 2 

Sl. No. Document / enclosure for submission 
Submitted 

(Yes / No / Not 
Applicable) 

1 Bid Security  of Rs. 50,00,000/- (Rupees Fifty Lacs Only) in the form of 
Demand Draft/Pay Order/Banker’s Cheque or a Bank Guarantee  in the 
Format at Appendix III, as per Clause 2.14 of NIT. 

 

 
ENVELOP – 3 

Sl. 
No. 

Document / enclosure for submission 

Document 
Submitted 
(Yes / No / 

Not 
Applicable) 

Page 
Nos 
(_ to 
__) 

Total 
No of 
Pages 

1 Covering Letter as prescribed in Appendix I 

i. Signed by authorized signatory 
ii. On the letterhead of the Applicant/ Lead member of Consortium 

   

2 Details of Applicant as prescribed in Appendix II 

i. Signed by authorized signatory 
ii. Information attached for Applicant/ each member of Consortium 

iii. Attached copy of Memorandum of Association & Article of 
Association 

   

3 a) Power of Attorney for signing of Bid executed on non-judicial stamp 
paper of appropriate value and duly notarised as prescribed in Appendix 
IV A; 
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b) Power of Attorney for Applicant/ each member of Consortium; 
Extracts of the charter documents such as board or shareholders’ 

resolution/ power of attorney in favour of the person executing the Power 

of Attorney 

4 a) Power of Attorney for appointing Lead Member of Consortium executed 
on non-judicial stamp paper of appropriate value and duly notarised as 
prescribed in Appendix IV B; 

b) Extracts of the charter documents such as board or shareholders’ 
resolution/ power of attorney in favour of the person executing the 
Power of Attorney 

   

5 Joint Bidding Agreement between members of  Consortium executed on 
non-judicial stamp paper of appropriate value and duly notarised as 
prescribed in Appendix IV C. 

   

6 Integrity Pact Agreement as prescribed in  Appendix–V&VA    

7 Information for Financial qualification – Turnover as prescribed in Appendix 

VI and Net Worth positive as per Clause 1.5.3 (1) (ii) of NIT 

i. Signed by Authorized Signatory 
ii. Signed and sealed by Statutory Auditor of Applicant/ each member 

of Consortium 
iii. Attached copies of Audited Annual Reports for 3 (three) preceding 

consecutive audited financial years ending 31.3.18 (or 31.12.17 for 
foreign company) for Applicant/ each member of Consortium 

   

8 Information for Technical qualification as prescribed in Appendix VII  

i. Signed by Authorized Signatory 
ii. Copies of all relevant documents/evidences in support of their 

technical eligibility including Certified copy of proof of production 
from the employer and copy of the Work Order  

   

9 Details of Minimum number of equipment including make, year of make, 

bucket capacity, capacity of equipment etc in the format prescribed at 

Appendix-VIII 

i. Signed by Authorized Signatory 
ii. Delivery schedule in case equipment is to be purchased 

iii. Catalogue of equipment proposed to be deployed for this work. 

   

10 Statement of legal capacity as prescribed in Appendix IX A 

i. Signed by Authorized Signatory 
ii. On the letterhead of the Applicant 

   

11 Proposed Site Organization as prescribed in Appendix-IX B  
i. Signed by Authorized Signatory 

ii. Bio-data of Site-in-Charge and key personnel 

   

12 Certificate of Site visit in the format as prescribed in Appendix-IX C  
i. Signed by Authorized Signatory 

ii. Counter signed by Unit Head or his representative  

   

13 Screen shot of Mock test of submission of Bid in MJunction as prescribed in 
Appendix-IX D Signed by Authorized signatory 
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14 Affidavit declaring that no bar has been implied or subsists as on date of the 

tender, by HCL on the bidder, as per Clause 1.6.2 of NIT. 

   

15 Affidavit declaring that the bidder has neither failed to perform on any 

contract related to HCL, as evidenced by an arbitral or judicial authority, a 

judicial pronouncement or arbitration award against the bidder and no 

arbitration case is filed against them in this respect, as per Clause 1.6.3 of 

NIT. 

   

16 A  copy  of  the  tender document  with  each  page  initialed  by  the  person 

signing the bid in pursuance of the power of attorney,  as a token of 

acceptance. 

   

 

Sl. 
No. 

Declaration regarding submission of Price Bid in MJunction only 
Submitted 

(Yes / No / Not 
Applicable) 

1 Price Bid has been submitted in MJunction e tendering portal only and no 
Price is mentioned in Techno Commercial hard copy documents submitted 
at HCL or Techno Commercial Bid submitted in MJunction. 
 

 

 

 

Date: 

Place: 

Company Seal of the Applicant/ (Signature of the Authorised Signatory)  

Lead Member of the Consortium (Name and designation) 
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SECTION II 

CONTRACT 

BETWEEN 

HINDUSTAN COPPER LIMITED  

AND 

[Please Insert the name of the Contractor] 

(CONTRACTOR) 

FOR 

[Please insert the name of the work] 

Contract For Development, Operation, Maintenance and Expansion of Surda Mine, Jharkhand, India, for 

a period of 84 (eighty four) months from………….. to ………………(excluding mobilization period of 

120 days)is entered into on this the [●] day of [●] 2018 at [●] (hereinafter referred to as the “Contract”) 

BETWEEN: 

HINDUSTAN COPPER LIMITED, a company incorporated under the Indian Companies Act 2013 

(hereinafter referred to either as the "Employer or HCL” which expression shall include its successors 

and permitted assigns) having its registered office at 1, Ashutosh Chowdhury Avenue, Kolkata – 700019  

India of the FIRST PART; 

AND 

[Please Insert the Name of the Contractor], a company incorporated under the provisions of the Indian 

Companies Act, 2013, having its registered office at [Please Insert the Address of the Contractor] or, in 

case of a Consortium, [please insert the details of the consortium members], who have, vide a power of 

attorney, duly authorized [Please Insert the Name of the Contractor], a company incorporated under the 

provisions of the Indian Companies Act, 2013, having its registered office at [Please Insert the Address 

of the Contractor], to execute this Contract for and on their behalf collectively, hereinafter referred to as 

the "Successful Bidder or Contractor" (which expression shall unless repugnant to the subject or the 

context include its successors and permittedassigns) of the OTHER PART. 

WHEREAS: 

(A) HCL is a public sector undertaking under the administrative control of the Ministry of Mines.  

(B) For undertaking the Work (as defined hereinafter), the Employer has conducted a competitive 

bidding process for inviting tenders from eligible parties. HCL, after evaluating the tender 

submitted by the parties, selected [Please Insert the details of the Selected Bidder] or Consortium 

comprising [Please insert the details of the consortium members] (“Contractor”) and issued a 

Letter of Intent (“LoI”) for the Work which was duly accepted by the Selected Bidder.  
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(C) The Contractor has represented that it has the experience, expertise, capability and know-how to 

ensure that the Works are executed and completed in accordance with the terms of the Contract 

in a safe and environmentally responsible manner and that the Works will be capable of seamless 

integration with Related Works and be carried out on, under and over the Work Site (as defined 

hereinafter).   

(D) Relying upon the representations in Recital C, the Employer appoints the Contractor for 

execution of the Work, and the Contractor agrees to carry out and complete the Works and 

remedy any defects therein, on the terms and conditions of the Contract. 

(E) The Contractor acknowledges that the Employer has entered into or will enter into other contracts 

with other contractors and/or parties for elements of the Work (as defined hereinafter) (and not 

comprised in the Works) and that the Employer will have Related Works performed and that it is 

of paramount importance that the Works are fully and completely co-ordinated with the Related 

Works in view of their concurrent and sequential nature.  

(F) This Contract has been executed and delivered in accordance with the laws of India. 

(G) The terms and conditions of this Contract have been fully negotiated between the Employer and 

the Contractor as parties of competent capacity and equal standing. 

NOW THEREFORE in reliance of the mutual covenants and agreements, HCL is desirous of regulating 

its relationship with the Contractor in accordance with and subject to the terms hereof and in the manner 

set forth herein. 

 

NOW THIS CONTRACT WITNESSETH AS FOLLOWS: 
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ARTICLE - 1 

    DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

In this Contract or any documents either issued or that may be issued in connection with this Contract, 

the following words and expressions shall, unless repugnant to the context or meaning thereof, have the 

meaning hereinafter respectively assigned to them: 

"Applicable Laws" means all laws in force and effect as of the date hereof and which may be 

promulgated or brought into force and effect hereinafter in India including any revisions, amendments or 

re-enactments including without limitation, the Mines Act, 1952, The Mines Rules, 1955, Mines and 

Minerals (Development and Regulations) Act, the Metalliferous Mines Regulations, 1961, Minimum 

Wages Act, and Workmen Compensation Act, PF Act including any rules, regulations and notifications 

made thereunder and judgments, decrees, injunctions, writs, orders and notifications issued by any court 

of record or any appropriate authorities, as may be in force and effect during the subsistence of the 

Contract. 

“Applicable Permits” means any clearance, permit, authorization, consent, license, lease, ruling, 

exemption, filing, agreements, or approval, required to be obtained and maintained by the Employer 

and/or the Contractor from time to time, in order to implement the Work and/or to design and execute 

the Works in accordance with this Contract. 

“Appointed Date” means the date of issue of Letter of Intent (LoI). 

“Approved” shall mean approved in writing including subsequent written confirmation of previous 

verbal approval. 

“Bidder” means Bidding Company or Bidding Consortium, as defined below. 

Bidding Company: If the bid is made by a single corporate entity.  

Bidding Consortium: If the bid is made jointly by corporate entities with suitable consortium 

agreement amongst them. 

“Bid Security” shall mean the bid security as furnished by the Contractor in response to the tender in 

the format attached at Appendix III.  

"Business Day" means a day other than a Sunday or a public holiday on which scheduled commercial 

banks are open for business in Rajasthan, India. 

“Change in Law” means (i) any enactment or issuance of any new Applicable Law; (ii) any change in 

the interpretation or Tender of an existing Applicable Law by any Government Agency having direct 

authority for such interpretation or Tender; (iii) any amendment, alteration or modification of an existing 

Applicable Law by any Government Agency having direct authority for the enactment, enforcement or 

interpretation, thereof; or (iv) the repeal and re-enactment of any existing Applicable Law. 



Page 123 of 191 

 

“Commencement Date” shall mean the date falling on the expiry of the mobilisation period of 4 

months (120 days) from the date of issue of LoI. 

“Company” means Hindustan Copper Limited (HCL) having its registered office at 1, Ashutosh 

Choudhury Avenue, Kolkata - 700 019, West Bengal, including its successor and assignees or its 

representatives. Company shall also mean the owner wherever the context so requires. 

“Completion” means the completion of the entire scope of Work herein specified to the required 

standards accordance with this Contract to the satisfaction of the Engineer-in-Charge, and the terms 

"Complete" "Completed" "Completion" and "Completing" shall be construed accordingly. 

“Completion Certificate” means the certificate to be issued by the Engineer-in-Charge in accordance 

with provision of Article 6.4 certifying Completion of the awarded Work 

"Confidential Information" means the Contract and everything contained therein, all documentation, 

data, particulars of the Works and technical and/ or commercial information made by (or on behalf of) 

the Employer or obtained directly or indirectly from the Employer or the Employer's Representative by 

the Contractor or which is generated by the Contractor or any information or data that the Contractor 

receives or has access to as a result of the Contract, other than information which is generally available 

in the public domain other than by any unauthorized actions or fault of the Contractor; or which is in the 

possession of the Contractor with a right to disclose. 

 

“Consortium” means the consortium consisting of (i) ______________________ (ii) 

______________________ and (iii) formed/ acting pursuant to the joint bidding agreement dated 

__________. Number of members in a Consortium shall not be more than 3 (three) and one of the 

partner being designated as lead member whose participation is to be more than 50% and the other 

partners should not be less than 20% in the share of the Consortium. 

“Contract” means the agreement to be entered into between HCL and the successful bidder, as recorded 

in the Contract Form signed by the parties, including all annexure thereto and all documents 

incorporated by reference therein. 

“Contract Agreement” means the written agreement, which the contractor shall enter into the company, 

pursuant to the acceptance of the Tender. 

"Contractor's Documents" means those documents to be prepared by the Contractor under the 

Contract including without limitation, such data, Drawings, designs, design information, descriptions, 

calculations, schedules, specifications, plans, samples, patterns, models, mock-ups, computer software 

drawings, inspection and test plans, manuals, programmes, erection and test data and all other 

information and documents including all eye readable or computer/other machine readable data relating 

to the design (to the extent required under the Contract) for execution of the Works or otherwise for the 

performance of the Contract. 

“Contract Period” means the period of Contract 120 (One Hundred Twenty) months or completion of 

the contractual quantity, whichever is earlier, excluding 120 days of mobilization period. 
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“Contract Price” shall have the meaning ascribed in the applicable clauses in the tender. 

“Contract Payment Due Date” means credit period of 30 days from the acceptance of the bill by the 

engineer In Charge within 7 days on receipt of Bill from the Contractor, for the month of completion of 

the job, after deduction of LD, if any. 

“Contract Payment Period” means the period within which, payment is to be made by HCL to the 

Contractor for the actual work done by the Contractor during the month for which payment is sought. 

“Contractual Quantity” means the quantity for which contract has been entered into. 

“Contract value” means total value of the contract on date of agreement and not of date of bidding. 

“Day” means the twenty four hours period ending at 24.00 midnight (Indian Standard Time). 

“DGMS” means Directorate General of Mines Safety, Government of India. 

“Dispute” shall have the meaning ascribed thereto in applicable clauses in the tender. 

“Drawings” shall include maps, plans, sections, and tracings or prints thereof with any modifications 

approved in writing by the Engineer-in-charge and such other drawings as may, from time to time, be 

furnished or approved in writing by the Engineer-in-charge during the currency of the contract. 

“Emergency” means a condition or situation that is likely to endanger the Mine safety as per Good 

Industry Practice on or about the Work Site/Work Facilities including safety of users thereof or which 

poses an immediate threat of material damage to any of the Work Site/Work Facilities. 

“Emergency Works” shall mean and include all such works necessary to be undertaken to prevent the 

occurrence/ happening/ further deterioration/ damage/ disaster/ accident/ incident anticipated by the 

Engineer-in-Charge that could seriously affect the safety of persons/production of Mine or part thereof. 

“Encumbrance” means any encumbrance such as mortgage, charge, pledge, lien, hypothecation, 

security interest, assignment, privilege or priority of any kind having the effect of security or other such 

obligations and shall include without limitation any designation of loss payees or beneficiaries or any 

similar arrangement under any insurance policy pertaining to the Work, physical encumbrances and 

encroachments on the Work Site/Work Facilities. 

“Engineer-in-Charge/HCL‟s Representative” shall mean such officer or officers having such rights 

and obligations set out in Schedule I, to be designated, deputed or authorized, by HCL for the purpose of 

this Contract and shall include Engineer-in-Charge‟s authorized representatives. 

“Event of Default” shall have the meaning ascribed thereto in applicable clauses in the tender. 

“Final Certificate” in relation to a work means the certificate issued by Engineer-in-Charge after the 

period of liability is over. 

“Force Majeure Event” shall have the meaning ascribed thereto in Article 9. 
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“Force Majeure Period” means, as determined by the Engineer-in-Charge, the period commencing 

from the date of occurrence of a Force Majeure Event and ending on (i) the date on which the Affected 

Party acting in accordance with the Good Industry Practice, resumes or should have resumed such of its 

obligations the performance of which was excused as per terms mentioned elsewhere in the tender or (ii) 

the Termination Date, as applicable. 

“Good Industry Practice” means those practices, methods, techniques, standards, skills, diligence and 

prudence which are generally and reasonably expected of and accepted internationally from a reasonably 

skilled and experienced operator engaged in the same type of undertaking as envisaged under this 

Contract  and acting generally in accordance with the provisions of all Applicable laws, and would mean 

good engineering and mining practices in the design, engineering, expansion, construction and work 

management and which would be expected to result in the performance of its obligations by the 

Contractor and in the operation and maintenance of the Mining Facilities, in accordance with this 

Contract, Applicable Laws, Applicable Permits, reliability, safety, environment protection, economy and 

efficiency. For avoidance of doubt, it is clarified that in the event of a conflict between any Good 

Industry Practice and any requirement and/or standard prescribed by the DGMS, the latter shall prevail 

and the Contractor shall have to oblige with the provisions of the latter. 

"Gol" means the Government of India and includes any agency, authority (including any regulatory 

authority) department, inspectorate, ministry or statutory person (whether autonomous or not) under the 

control and direction of the Government of India. 

"GoJ" means the Government of Jharkhand and any agency, authority (including any regulatory 

authority) department, inspectorate, ministry or statutory person (whether autonomous or not) (including 

any successor therefor) under the control and direction of the Government of Rajasthan.  

“Government Agency” means GoI, GoJ, HCL or any state government or governmental department, 

commission, board, body, bureau, agency, authority, instrumentality, court or other judicial or 

administrative body, central, state, or local, having jurisdiction over the Contractor, the Work Site/ Work 

Facilities or any portion thereof, or the performance of all or any of the services or obligations of the 

Contractor under or pursuant to this Contract. 

“HCL” means Hindustan Copper Limited. 

"HCL‟s Requirements" means the document or documents identified as such and included in the 

Contract and any modifications thereof or addition thereto as may from time to time be issued by (or on 

behalf of) the Engineer-in-Charge in accordance with the Contract. 

“Joint Measurement Certificate” shall have the meaning as mentioned in the NIT. 

“Lead Member” The Lead Member, in case of a Bidding Consortium, is a member company that is 

responsible for execution, accountable, commission of the contract on behalf of consortium. The Lead 

member of the consortium must have minimum 75% of the Turnover specified in Eligibility Criteria at 

clause no 1.5.3.1. HCL will have all dialogue with the Lead member only during the currency of the 

contract, as and when required. 
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“Material Adverse Effect” means material adverse effect on (a) the ability of the Contractor to exercise 

any of its rights or perform/discharge any of its duties/obligations under and in accordance with the 

provisions of this Contract and/or (b) the legality, validity, binding nature or enforceability of this 

Contract. 

“Material Breach” means a breach by either Party of any of its obligations under this Contract which 

has or is likely to have a Material Adverse Effect on the Work and which such Party shall have failed to 

cure. 

“Mine” means Surda Copper Mine at Ghatsila District, Jharkhand, India. 

“Mine Manager” means a person authorized in writing by Owner under Section 17 of Mines Act, 1952 

to be in-charge of the Mine who is responsible for the overall management, control, supervision and 

direction of the Mine. 

“Mobilization Period” means the period of 4 months (120 days) from the date of issue of Letter of 

Intent, during which, the Contractor is required to mobilize his resources and commence the Works at 

the Site.  

“Modification / Alteration Order” means an order given in writing by the Engineer-in-Charge to effect 

additions to or deletion from and alterations in the work. 

“Month” means a period beginning at 00-00 hours (Indian Standard Time) on the first day of a given 

English calendar month and ending at 00-00 hours (Indian Standard Time) on the first day of the next 

succeeding English calendar month. 

“Mtpa”, means million tonne per annum. 

“Ore Pass” means the excavation used for transferring Ore to a lower level. 

“Owner” means the Director (Mining) of HCL.  

“Parties” means the parties to this Contract collectively and “Party" means either of the Parties to this 

Contract individually. 

“Period of Liability” in relation to a Work means a period of six (6) months from the date of 

Completion, during which the Contractor stands responsible for rectifying all defects that may appear in 

the Work. 

“Person” means (unless otherwise specified or required by the context), any individual, company, 

corporation, partnership, joint venture, trust, unincorporated organization, government or Government 

Agency or any other legal entity. 

“Preliminary Notice” means the notice of intended Termination by the Party entitled to terminate this 

Contract to the other Party setting out, inter alia, the underlying Event of Default. 
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“Project Manager” means any person appointed and authorized by the Contractor, who will take 

decision at Work Site independently and on behalf of the Contractor during the implementation of the 

Contract. 

"Related Works" means works other than the Works, performed or undertaken by the Employer or 

other contractors or suppliers of the Employer or any contractor employed in connection with the Work 

and/or services related thereto or by public or private utilities or by any Government Agency or other 

authorities or by any relevant authority, either prior to, concurrently or sequentially with the Works at, 

on, over or adjacent to the Work Site in connection with or related to the Work and which may be 

connected to, associated with, ancillary to or otherwise related to or relevant to the Works. 

“Representative” means either the HCL‟s representative or the Contractors representative.  

“Retention money” means the money which is hold by HCL for successful performance of the contract. 

“Rs” or “Rupees” refers to the lawful currency of the Republic of India 

“Security Deposit” means the deposit for security of performance of its obligations during the Contract 

Period to be provided by the Contractor in accordance relevant applicable clause/clauses mentioned in 

the tender.  

“Shift” means the eight hours period consisting three shifts in a day of 24 hours (Indian Standard Time). 

"Site" shall mean the lands and other places on, under, in or through which the permanent works are to 

be carried out and any other lands or places provided by HCL for the purpose of the contract. 

"Specifications" shall mean all directions, various technical specification, provisions and requirements 

attached to the contract, which pertain to the method and manner of performing the work or works to the 

quantities and qualities of the work or works and the materials to be furnished under the contract.  

“Successful Bidder” means the bidder / consortium of bidders who has been awarded the work. 

“Supervision” means upto Foreman level at mine and shall include the successive control and directions 

given by the Contractor in relation to contract work, during the execution of the work and services. 

“Tax” means and includes all taxes, fees, cesses, levies that may be payable by the Contractor under any 

Applicable Law. 

Tax shall not include any penalty, interest or other penal sum levied on or payable by the Contractor on 

account of non-payment, short payment or delayed payment of Tax or on account of any other default. 

“Technical Assistance” means the provision by the Bidder for technical supervision and assistance for 

maintenance, operation etc. of the Equipment after the commissioning and up to the Contract Period. 

"Temporary Works" shall mean every work which is of a temporary nature, and which the Contractor 

shall remove, or at the option of HCL, hand over to HCL, upon such temporary works having fulfilled 

the reason for which they were required by the Contractor. 



Page 128 of 191 

 

“Tender” means collectively the tender issued to bidders including any supplements/amendments 

thereto and other documents, drawings, specifications, agreed variations, if any. 

“Termination” means early termination of this Contract pursuant to Termination Notice or otherwise in 

accordance with the provisions of this Contract but shall not, unless the context otherwise requires, 

include the expiry of this Contract due to efflux of time in the normal course. 

“Termination Date” means the date specified in the Termination Notice as the date on which 

Termination occurs. 

“Termination Notice” means the notice of Termination by either Party to the other Party, in accordance 

with the applicable provisions of this Contract 

“Tests” means the tests to be carried out by Contractor to ascertain the safety and reliability of the 

Works carried out by the Contractor for the Work. 

“Tonnes” or “tonne” or abbreviations “te” or “Te” or “T” or “t” or “MT” used in Tender in suffix of a 

quantity means a metric tonne of 1000 (One thousand) kilograms. 

“Work” means engineering, procurement, construction and designing of the Works and all Related 

Works in relation to the Work, in accordance with the provisions of this Contract.  

“Work Agreements” means collectively this Contract and any other material contract entered into or 

may hereafter be entered into by the Contractor in connection with the Work. 

“Work/ Works/ Job” shall mean all or any portion of the entire activities to be performed in relation to 

the Work of hauling of rock in accordance with the scope of the work, whether supplemented or not by 

HCL or the Engineer-in-Charge during the progress of execution of the activities by the Contractor by 

explanatory instructions. 

“Work Site / Site” means Surda Copper mine and Mosaboni Concentrator plant at Jharkhand, India 

where the Work is to be implemented by the Contractor in accordance with the Work Requirements or 

provision of any Temporary Work or for any other purpose for execution of Work. 

“Year” year shall mean 12 months, normally financial year starting on the 1
st
of April of each calendar 

year and closing on the 31
st
 March of the subsequent Calendar year. 

1.2 Interpretation  

       In this Contract, unless the context otherwise requires, 

a) any reference to a statutory provision shall include such provision as is from time to time modified 

or re-enacted or consolidated so far as such modification or re-enactment or consolidation applies or 

is capable of applying to any transactions entered into hereunder;  

b) references to Applicable Law shall include the laws, acts, ordinances, rules, regulations, 

notifications, guidelines or byelaws which have the force of law in any State or Union Territory 

forming part of the Union of India;  
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c) the words importing singular shall include plural and vice versa, and words denoting natural persons 

shall include partnerships, firms, companies, corporations, joint ventures, trusts, associations, 

organizations or other entities (whether or not having a separate legal entity);  

d) the headings are for convenience of reference only and shall not be used in, and shall not affect, the 

construction or interpretation of this Contract;  

e) the words "include" and "including" are to be construed without limitation; 

f) references to "construction" include investigation, design, engineering, procurement, delivery, 

transportation, installation, processing, fabrication, testing, commissioning and other activities 

incidental to the construction; 

g) any reference to any period of time shall mean a reference to that according to Indian Standard Time;  

h) the Schedules to this Contract form an integral part of this Contract and will be in full force and 

effect as though they were expressly set out in the body of this Contract; 

i) any reference at any time to any agreement, deed, instrument, license or document of any description 

shall be construed as reference to that agreement, deed, instrument, license or other document as 

amended, varied, supplemented, modified or suspended at the time of such reference; 

j) references to recitals, Articles, sub-articles, Clauses, or Schedules in this Contract shall, except 

where the context otherwise requires, be deemed to be references to recitals, Articles, sub-articles, 

Clauses and Schedules of or to this Contract; 

k) any agreement, consent, approval, authorization, notice, communication, information or report 

required under or pursuant to this Contract from or by any Party or the Engineer-in-Charge shall be 

valid and effectual only if it is in writing under the hands of duly authorized representative of such 

Party or the Engineer-in-Charge, as the case may be, in this behalf and not otherwise; 

l) Unless otherwise stated, any reference to any period commencing "from" a specified day or date and 

"till" or "until" a specified day or date shall include both such days and dates. 

1.3 Measurements and Arithmetic Conventions 

All measurements and calculations shall be in metric system and calculations done to 2 decimal 

places, with the third digit of 5 or above being rounded up and below 5 being rounded down. 

1.4 Ambiguities and Discrepancies 

 In case of ambiguities or discrepancies within this Contract, the following shall  apply: 

a) Between two Articles of this Contract, the provisions of specific Articles relevant to the issue under 

consideration shall prevail over those in other Articles;  

b) Between the written description on the Drawings and the Specifications, the latter shall prevail;  
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c) Between the dimension scaled from the Drawing and its specific written dimension, the latter shall 

prevail;  

d) Between any value written in numerals and that in words, the latter shall prevail.  

1.5 Resolution of Inconsistencies in Contract Documents 

The provisions of the various Articles of this Contract shall prevail over those of any other 

documents forming part of the Contract. Should there be any discrepancy, inconsistency, error 

and omission or any of them arises in the Contract, the matter may be referred to the Engineer-in-

Charge, who shall give his decision and issue instructions to the Contractor, directing the manner 

in which the work is to be carried out. The decision of the Engineer-in-Charge shall be 

conclusive and final and the Contractor shall carry out the work in accordance with the decision 

of the Engineer-in-Charge. 

1.6 Background Information and the manner in which discrepancies are resolved 

1.6.1 The Employer gives no warranty or undertaking as to the completeness, accuracy or fitness for 

purpose of any of the Background Information or the various documents that together comprise 

the Contract. Subject to the express provisions of the Contract, neither the Employer nor any of 

its agents or servants shall be liable to the Contractor in contract, tort (including negligence or 

breach of statutory duty), statute or otherwise as a result of: 

a) Any inaccuracy, omission, unfitness for purpose or inadequacy of any kind whatsoever in the 

Background Information; 

b) Any failure to make available to the Contractor any materials, documents, drawings, plans or other 

information relating to the Works or the Work; 

c) Any ambiguities, discrepancies, inconsistencies, divergences, design or construction impracticalities 

or omissions from, within, or between the documents which comprise the Contract.  

1.6.2 The Contractor warrants and represents to the Employer that: 

a) it has conducted its own analysis and review of the Background Information and that it has satisfied 

itself as to the accuracy, fitness for purpose and completeness of all such Background Information; 

and 

b) the Contractor has thoroughly examined the documents comprising the Contract and is satisfied that 

there are no ambiguities, discrepancies, inconsistencies, divergence, design or construction 

impracticalities or omissions from, within and between such documents and that such documents are 

accurate, complete and sufficient in all respects for the purposes of the design and execution of the 

Works; and  

c) after a complete and careful examination, it has made an independent evaluation of the scope of the 

Works required and has determined the nature and extent of the difficulties, risks and hazards that are 

likely to arise or may be faced by it in or about of the performance of all its obligations in the 



Page 131 of 191 

 

Contract. The Contractor hereby acknowledges its responsibility in respect of all such risks and 

hazards and agrees that the Employer shall not be liable in respect of the same in any manner 

whatsoever to the Contractor whether in contract, tort, statute or otherwise. 

1.6.3 Without prejudice if, notwithstanding the Contractor's analysis and examination of the documents 

comprising the Contract, any ambiguities, discrepancies, inconsistencies, divergence, design or 

construction impracticalities or omissions from, within or between any of the documents 

comprising the Contract, come to the attention of either Party, that Party shall immediately notify 

the other Party and HCL‟ Representative, specifying the ambiguity, discrepancy, inconsistency, 

divergence, design or construction impracticality or omission (as the case may be) and HCL‟s 

Representative shall issue instructions in regard thereto.  

1.6.4 The Parties agree that any ambiguity, discrepancy, inconsistency, divergence, design or 

construction impracticality or omission as aforesaid shall not vitiate the Contract. No instruction 

given by HCL‟s Representative, shall amount to a change and the Contractor shall not be entitled 

to any extension of time or additional payment in respect thereof. 

 

1.6.5 HCL‟s Requirements shall remain in the sole custody of HCL‟s Representative but two copies 

thereof shall be furnished to the Contractor free of charge. The Contractor shall provide and 

make at its own expense any further copies required by it.  
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ARTICLE - 2 

CONTRACT 

2.1 Grant of Contract  

Subject to and in accordance with the terms and conditions set forth in this Contract, HCL hereby 

grants and authorizes the Contractor to investigate, study, design, engineer, procure, finance and 

carry out office/camp construction and any other work related to the awarded work in accordance 

with the provisions of the Contract and Good Industry Practices and to exercise and/or enjoy the 

rights, powers, benefits, privileges, authorizations and entitlements as set forth in this Contract.  

2.2 Contract Period 

Duration of contract is seven (7) years from the date of issue of LoI / Work Order whichever is 

earlier, excluding four (4) months for mobilization and training etc. The seven years contract 

period will be decided based on the performance of the contractor after 3½ years excluding 

mobilization period and the contract period may be terminated after 3 ½ years at the sole 

discretion of HCL, if the performance of the contractor in Ore Production, Mine development 

and Diamond Drilling is less than 80% respectively for reasons attributed to the contractor. 

However, this will not be applicable if the performance is less than 80% in any such cases if the 

reasons beyond the control of the contractor or HCL. 

2.3 Contractual Quantity: 

As stated in clause 1.3 for Scope of Work in Section I of the NIT. 

 

2.4 Acceptance of Contract 

In consideration of the Contract Price agreed to be paid by HCL and other good and valuable 

consideration expressed herein, the Contractor hereby accepts the Contract and agrees and 

undertakes to implement the Work/provide and operate Work Facilities, and to perform/discharge 

all of its obligations as per Good Industry Practices and in accordance with Applicable Laws and 

the provisions hereof. 
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ARTICLE - 3 

CONDITIONS PRECEDENT 

3.1 Conditions Precedent 

The rights and obligations of the Contractor under this Contract are subject to the satisfaction in full 

of the following conditions precedent to be fulfilled on or before Commencement Date unless any 

such condition has been waived as provided in this Article: 

a) the Contractor shall have applied for or obtained necessary Applicable Permits unconditionally or if 

subject to conditions then all such conditions have been satisfied in full and such Applicable Permits 

are and shall be kept in full force and effect for the relevant period during the subsistence of this 

Contract; 

b) certified true copies of all Work Agreements have been delivered by the Contractor to HCL; 

c) the Performance Security has been provided by the Contractor to HCL and the same is in full force 

and effect; 

d) all of the representations and warranties of the Contractor set forth in this Contract  are true and 

correct as on date of this Contract and as on the Commencement Date; 

e) HCL shall have received from the Contractor copies (certified as true copies by an authorized officer 

of the Contractor) of the constitutional documents of the Contractor; 

f) HCL shall have received copies (certified as true copies by a director of the Contractor) of all 

resolutions adopted by the Board of Directors of the Contractor authorizing the execution, delivery 

and performance by the Contractor of this Contract   and each of the Work Agreements; 

g) HCL shall have received from the Indian legal counsel of the Contractor a legal opinion with respect 

to the authority of the Contractor to enter into this Contract and the Work Agreements and the 

enforceability of the provisions thereof;  

h) The Contractor having executed the Integrity Pact as given in Appendix VA. 

i) The Contractor ensuring that its personnel have adequate insurance coverage and are medically fit (as 

per legal requirements for working in mines), and have adequate vocational training. 

Any of the conditions precedents as set forth above may be waived fully or partially by HCL at anytime 

in its sole discretion. 

3.2 Obligation to Satisfy the Conditions Precedent 

The Contractor shall make all reasonable endeavors to satisfy the conditions precedent set out in 

Article 3.1 above and shall bear its respective cost and expense of satisfying such condition 

precedent unless otherwise expressly provided. 
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3.3 Termination upon failure to satisfy the Conditions Precedent 

 If the conditions precedent are neither fulfilled on or before the Commencement Date or any other 

later date as may have been stipulated by HCL, nor waived, then HCL shall have the right to 

terminate this Contract without any liability to any Party by giving thirty (30) days‟ notice and Bid 

Security or Performance Security, as the case may be, by the Contractor shall stand forfeited.  
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ARTICLE - 4 

WORK SITE 

4.1 Handover of Work Site  

a) HCL shall assign work to the Contractor at the designated Work Site free from encumbrance together 

with the necessary right of access for the purpose of implementing the Work within 4 months (120 

days) from the date of issuance of LoI. 

b) Upon the Work Site or any part thereof being handed over pursuant to the Article 4.1 (a), the 

Contractor shall, subject to the provisions of Article 3, have the right to enter upon, occupy and use 

the Work Site or part thereof delivered to it by HCL and to make at its costs, charges and expenses, 

such investigation, expansion, excavation and improvements in the Work Site as may be necessary or 

appropriate to implement the Work in accordance with the provisions of this Contract. 

4.2 Rights, Title and Use of the Work Site 

a) The Contractor shall have the right to the use of the Work Site in accordance with the provisions of 

this Contract and for this purpose it may regulate the entry and use of the same by other parties with 

HCL‟s permission. Provided that such access or use by the Contractor and/or any other party shall 

not result in a Material Adverse Effect and that the Contractor shall, in the event of any physical 

damage to the Work Site/Work Facilities on account thereof, ensure that the Work Site/Work 

Facilities are promptly restored at its cost and expenses. 

Provided further, that to the extent such access and use allowed to the Contractor affects the 

performance of any of its obligations hereunder, the Contractor shall not be deemed or construed to 

be in breach of its obligations nor shall it incur/suffer any liability on account thereof. 

b) The Contractor shall not part with or create any Encumbrance on the whole or any part of the Work 

Site save and except as set forth and permitted under this Contract.  

c) The Contractor shall not without the prior written consent or approval of HCL use the Work Site for 

any purpose other than for the purpose of the Work/the Work Facilities and purposes incidental or 

necessary thereto.  

4.3 Peaceful Possession 

 HCL hereby warrants that:  

a) The Work Site together with the necessary access to the Work Site having been acquired through the 

due process of law belongs to and is vested in HCL, and that HCL has full powers to hold and deal 

with the same consistent, interalia, with the provisions of this Contract and that the Contractor shall, 

in respect of the Work Site, have no liability regarding any compensation payment on account of 

land acquisition or rehabilitation/resettlement of any Persons affected thereby.  

b) The Contractor shall, subject to complying with the terms and conditions of this Contract, execute 

work at the designated work site during the contract period. In the event the Contractor is obstructed 
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by any Person claiming any right, title or interest in or over the Work Site or any part thereof or in 

the event of any enforcement action including any attachment, distain, appointment of receiver or 

liquidator being initiated by any Person claiming to have any interest in/ charge on the Work Site or 

any part thereof, HCL shall, if called upon by the Contractor, defend such claims and proceedings 

and also keep the Contractor indemnified against any consequential loss or damages which the 

Contractor may suffer, on account of any such right, title, interest or charge.  
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ARTICLE - 5 

ENGINEER-IN-CHARGE 

5.1 Nomination of Engineer-in-Charge 

HCL shall immediately and in any case not later than one (1) week of the Appointed Date (date 

of issue of LoI), nominate an officer to carry out roles and responsibilities of Engineer-in-Charge 

for the Work and communicate the details of the same to the Contractor.  

Further, the Engineer-in-Charge shall nominate another officer who could act in his position on 

instances of the said officer (i.e. the Engineer-in-Charge) being away from the Work Site. 

5.2 Rights and Obligations of Engineer-in-Charge 

Engineer-in-Charge shall be the representative of HCL to review, monitor, co-ordinate activities 

and issue directions related to the Work.  

Acts of Engineer-in-Charge as far as it is within the rights and obligations set out in Schedule I 

shall be deemed to be acts of HCL.  

5.3 Notifications of change in Office of Engineer-in-Charge 

In the event of change in the office of Engineer-in-Charge due to retirement/ replacement / 

vacation of the nominated officer, HCL shall promptly notify the details of such change to the 

Contractor.  
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ARTICLE - 6 

CONTRACTOR‟S OBLIGATIONS 

In addition to and not in derogation or substitution of any of its other obligations under this Contract, the 

Contractor shall have the following obligations:  

6.1 Performance Security Deposit:  Security deposit appearing in Schedule VII shall be submitted 

within 30 days from the appointed date. 

a) The Contractor shall, for due and punctual performance of its obligations during the Contract Period, 

deposit a Performance Security which shall be equal to ten (10) per cent of the Contract Price with 

HCL, within thirty (30) days from the issuance of LoI.  

b) The Performance Security Deposit for the complete amount, as stated in (a) above, shall be payable 

by the Contractor by way of Demand Draft/ Pay Order/Banker‟s Cheque/Bank Guarantee from a 

schedule commercial bank in the format prescribed under Schedule VII. Performance Security 

Deposit in any other format is not acceptable. Payment shall not be released if PSD has not been 

deposited in totality. 

c) The Bank Guarantee (BG) shall be valid for a period of 96 (Ninety Sixty) months from the date of 

issue of LoI and it is to be extended further one month prior to the expiry date till six months after 

the issue of completion certificate. In case of failure of the contractor to extend the BG before the 

expiry date, HCL will have the right to encash the BG. HCL will intimate the bank one month prior 

to expiry date of BG for encashment of the same if BG is not extended beyond expiry date. 

d) HCL is at liberty, after having given fourteen (14) days‟ written notice to the Contractor and without 

any further reference to the Contractor, to realize and / or forfeit the Performance Security deposit for 

non-fulfillment and or for unsatisfactory performance of the Contract or any clauses thereof. 

e) Performance Security Deposit in the form of Bank Guarantee shall remain binding not withstanding 

such variations, alterations or extensions in time as may be made, given, conceded or agreed to 

between the Contractor and HCL, and the Contractor agrees to extend the Bank Guarantee suitably if 

the Work is not completed as per the Contract Period or it is extended by the written consent of HCL. 

f) HCL shall not be liable for payment of interest under Performance Security Deposit. 

g) The Performance Security Deposit shall be released, on application by the Contractor within one (1) 

month of issue of final work completion certificate by HCL. 

h) The Bank Guarantee shall not in any way be construed as a limitation of the Contractor‟s 

responsibility or liability pertaining to its obligation and guarantees under the Contract and shall be 

without prejudice to any other remedies available to HCL as expressly set out in the Contract. 

i) The method of submission of Bank Guarantee is as below: 
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i. The bank guarantees issued by the issuing bank on behalf of the successful bidder in favour of 

Hindustan Copper Limited (HCL) shall be in paper form as well as Structured Financial 

Messaging System (SFMS). 

ii. HCL has chosen State Bank of India to act advising bank of HCL. The bank issuing the 

guarantee can chose the bank to send confirmation through SFMS. 

iii. The details of beneficiary (i.e. HCL) for issue of bank guarantee in SFMS platform is as 

furnished as below. 

State Bank of India as advising bank of HCL 

Name and Details 

of Beneficiary 

I Name Hindustan Copper Limited 

II Address TamraBhavan, 

1, AshutoshChowdhury 

Avenue, Kolkata 700019 

III Area Kolkata 700019 

IV Name of Bank State Bank of India 

V Bank A/C No 00000010373629348 

    

Beneficiary‟s 

Advising 

Bank, Branch and 

Address for 

Conformation of 

BGs 

through SFMS 

I Name of the Bank State Bank of India 

II Name of the Branch of the Bank  CAG Branch Kolkata 

III MICR Code 700002199 

IV IFSC Code SBIN0009998 

V Address of the Branch of the 

Bank 

34- J L Nehru Road. 

Reliance House, Kolkata 

700071 

 

iv. The Successful bidder is required to take note of it that above particulars are to be incorporated 

by the issuing bank properly while issuing the Bank Guarantee under SFMS mode to avoid any 

future problem in accepting the BGs. 

v. The Guarantor (BG issuing bank) shall send information about issuance of this Guarantee 

through SFMS gateway to the State Bank of India, CAG Branch Kolkata (IFSC- 

SBIN0009998), to aid in the process of confirmation of Bank Guarantee. 

vi. The BG should have a clause that “BG shall be operable including encashment at issuing bank‟s 

any local branch in Kolkata.” 

vii. The Original Bank Guarantee issued by the outstation bank shall be sent by the Issuing Bank to 

the Hindustan Copper Limited at Kolkata by Speed Post /Registered Post (AD).  

6.2 Contract Execution Plan   

6.2.1 Work Plan  
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a) The Contractor shall, within thirty (30) days of date of issue of LoI, in consultation with the 

Engineer-in-Charge finalize and submit to the Engineer-in-Charge, a Work Plan. The plan will 

contain resource mobilization plan giving details of manpower (statutory, supervisory, skilled, semi 

skilled and unskilled), machinery, equipment tools and tackles and other major materials/ 

consumables as required for completion of the work as per schedule. 

The Engineer-in-Charge shall review the Plan submitted by the Contractor within five (5) days of the 

receipt thereof and convey its comments/observations to the Contractor including the need, if any, to 

modify the same. If the comments/ observations of the Engineer-in-Charge require, the Plan to be 

modified, the Contractor shall suitably modify the same and resubmit it to the Engineer-in-Charge 

for further review within five (5) days. The Engineer-in-Charge shall give its observations and 

comments, if any, within three (3) days of receipt of such revised Plan, which shall be incorporated 

by the Contractor into the final Plan. 

In the event that the Engineer-in-Charge is not able to review the Plan in full within the prescribed 

time, the Engineer-in-Charge may advise the Contractor to commence the Works. Notwithstanding 

any such review or failure to review by the Engineer-in-Charge, the Contractor shall be solely 

responsible for the adequacy of the Plan and the Contractor shall not be relieved or absolved in any 

manner whatsoever of any of its obligations hereunder. 

6.2.2 Other submissions 

The Contractor shall before the Commencement Date i.e. within 04 (four) months (120 days) from 

the date of issuance of LoI, will submit to HCL / Engineer-in-Charge, the following information, 

for the records of HCL: 

(i) Provident Fund Account Details  

(ii) Organization Structure  

(iii) Details of Work Manager, Key supervisory staff  

(iv) Contract Labour License  

(v) Medical Examination Records of the Employees as per Mines Act 

(vi) Permanent account number of Income tax (PAN) 

(vii) TIN 

(viii) GST  number 

(ix) Other information as per requirement of contract, if any 

6.3 Works  

(i) The Contractor is required to commence the Works on the Commencement Date, i.e. within 04 

(four) months (120 days) from the date of issuance of LoI.  
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(ii) The Contractor shall in accordance with Good Industry Practices adhere to the Plan and complete 

the Works on or before the expiry of the Contract Period or as per agreed schedule.  

(iii) The Contractor shall, before commencement of the Works;  

a) have requisite organization and designate and appoint suitable officers/ representatives as it 

may deem appropriate to supervise the Work, to deal with the Engineer-in-Charge /HCL and 

to be responsible for all necessary exchange of information required pursuant to this Contract;  

b) construct, provide and maintain a reasonably furnished site office accommodation for its 

Project Manager and key supervisors at the Work Site.  

c) have achieved Completion of Mobilization.  

Failure to achieve the Completion of Mobilization before the commencement of Works shall not 

constitute a ground for extension of Contract Period.    

(iv) For the purposes of determining that the Works are being undertaken in accordance with the 

Work Requirements, the Contractor shall on its own and/or whenever directed by Engineer-in-

Charge, with due diligence, carry out all necessary and periodical Tests in accordance with the 

instructions and under the supervision of the Engineer-in-Charge. The Contractor shall maintain 

proper record of such Tests and the remedial measures taken to cure the defects or deficiencies, if 

any, indicated by the Test results.  

(v) On completion of the Works as per the Plan, the Contractor will notify the same to Engineer-in-

Charge and ascertain the completeness and acceptability of the work.  

(vi) The Engineer-in-Charge may, by written notice, require the Contractor to suspend forthwith the 

whole or any part of the Works if in its reasonable opinion the same is being carried on in a 

manner that is not in conformity with the Work Requirements and/or Plan. 

(vii) The Successful Bidder shall not assign either in part or in whole, its obligations (without diluting 

any of its primary responsibility and duties) to be performed under this contract to any other 

party, except with HCL‟s prior written consent. 

(viii) Contracts must comply with the provisions of the contract and each and every clause of scope of 

work will be binding upon them. 

6.4 Material Breach of Work Requirements 

(i) The Contractor shall be deemed to be in Material Breach of Work Requirements if the Engineer-

in-Charge acting reasonably and in accordance with the provisions of this Contract, has 

determined that due to breach of its obligations by the Contractor: 

a) There has been failure/undue delay in implementation of the Works and the Works have 

not been carried out in accordance with the Work Requirement/ Plan;  
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b) There has been a serious or persistent default in adhering to safety requirements and 

standards as prescribed by DGMS and thereby the Mining Facilities or any part thereof is 

not safe for operations;  

c) There has been persistent breach of Work Requirements/ Plan.  

 For avoidance of doubt, persistent breach shall mean: 

i. Any breach of Work Requirements by the Contractor which has not been remedied by the 

Contractor despite a notice to remedy in respect thereof issued by the Engineer-in-

Charge/HCL; or 

ii. Recurrence of a breach by the Contractor, during the pendency of notice to remedy by the 

Engineer-in-Charge/HCL requiring the Contractor to remedy a breach; or  

iii. Repeated occurrence of a breach notwithstanding that earlier breaches have been 

remedied pursuant to notice to remedy or otherwise.  

(ii) HCL‟s Rights 

Upon occurrence of a Material Breach of Work Requirements, HCL shall, without prejudice to 

and notwithstanding any other consequences provided therefore under this Contract, be entitled 

to terminate this Contract. 

6.5 Insurance  

a) The Contractor shall at its cost and expense, purchase and maintain, during the Contract Period such 

insurance as are necessary including but not limited to the following: 

i. Comprehensive third party liability insurance including injury or death to personnel / 

representatives of Persons who may enter the Work Site;  

ii. Workmen‟s compensation insurance;  

iii. Automobile liability insurance; 

iv. Any other insurance that may be necessary to protect the Contractor, its employees and its 

assets against loss, damage, destruction, business interruption or loss of profit including 

insurance against all Force Majeure Events that are insurable.  

b) Evidence of Insurance 

The Contractor shall, from time to time, provide to HCL copies of all insurance policies (or 

appropriate endorsements, certifications or other satisfactory evidence of insurance) obtained by 

the Contractor in accordance with this Contract. 

c) Validity of Insurance 

The Contractor shall from time to time promptly pay insurance premium, keep the insurance 

policies in force and valid throughout the Contract Period and furnish copies thereof to HCL.  

d) Application of Insurance Proceeds 
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Unless otherwise provided herein, the proceeds of all insurance policies received shall be 

promptly applied by the Contractor towards repair, renovation, restoration or re-instatement of 

the Work Facilities or any part thereof which may have been damaged or destroyed. The 

Contractor may designate the Lenders as the loss payees under the insurance policies or assign 

the insurance policies in their favour as security for the financial assistance provided by them to 

the Work. The Contractor shall carry out such repair, renovation, restoration or re-instatement to 

the extent possible in such manner that the Work Facilities after such repair, renovation, 

restoration or re-instatement be as far as possible in the same condition as it were prior to such 

damage or destruction, normal wear and tear excepted. 

6.6 Employment of Labour 

The Contractor shall, at its cost employ all necessary workmen and personnel for due and 

punctual performance of its obligations during the Contract Period in accordance with all 

Applicable Laws and the conditions specified in Schedule II and Good Industry Practices. 

6.7 Health & Safety, Training, and Environment  

6.7.1 The Contractor shall ensure, at its own cost, that its workers, employees and personnel are suited 

for undertaking the Works. Additionally, all personnel of the Contractor will have to undergo an 

Initial Medical Examination (“IME”) before they can commence work on the Project Site. For 

persons above forty five (45) years of age Periodical Medical Examination (“PME”) has to be 

conducted at the end of the third (3rd) year. IME and PME shall be carried out at Moubhander 

hospital, and shall be chargeable at no cost to company basis. The present charges being levied to 

Contractor is INR 630/- per person. Contractor shall also maintain complete first aid facilities for 

all his employees and personnel. Industrial injuries shall be reported promptly to the Engineer-in-

Charge / HCL, and a copy of Contractor‟s report covering each personal injury requiring the 

attention of a physician shall be furnished to the Engineer-in-Charge. Prior to the employment, 

each worker likely to be engaged by the Successful Bidder should be medically examined and 

only medically fit persons will be allowed to work. 

 

6.7.2 First Aid facilities and provisions as required under Mines Rules, 1955 with latest amendments 

shall be kept at the work site by the Successful Bidder. 

6.7.3 The Successful Bidder shall be responsible for and shall pay compensation to his workmen which 

would be payable for injuries due to accidents and/or notified and compensable disease under the 

Workmen‟s Compensation Act 1923, hereinafter called the said Act. If such compensation is paid 

by HCL as principal employer under sub–section (1) of the section (12) of the said Act, such 

compensation shall be recovered by HCL from his Security Deposit or from any sum which may 

be due or may become due to the Successful Bidder on any account whatsoever, the Successful 

Bidder should adequately insure the workers, and HCL shall not permit the Successful Bidder to 

start the work unless such insurance certificate is produced. 
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6.7.4 All personnel of the Contractor will be given vocational training including initial training & 

special training for operators etc. free of cost at Surda Vocational Training Centre, by HCL. 

Refresher training will have to be given to all the personnel of the Contractor as per the MVT 

Rules 1966 by HCL at a cost to be determined by HCL in its discretion. As per the present 

legislation one fifth of the work persons are to be imparted refresher training every year.  

6.7.5 Additionally, the Contractor shall, at its cost, comply with all necessary environment, health and 

safety measures for due and punctual performance of its obligations during the Contract Period in 

accordance with all Applicable Laws and the conditions specified in Schedule III and Good 

Industry Practices. 

6.8 Special Conditions  

a) All rock obtained from excavation at the Work Site shall remain the property of HCL and shall be 

disposed off at the site/location allocated by Engineer-in-Charge. 

b) All fossils, gold, coins and articles of antique value and interest found at the Work Site shall be the 

absolute property of HCL and the Contractor shall take reasonable precautions to prevent its 

workmen or any other person from removing or damaging any such articles and shall inform 

immediately upon finding thereof and before removal inform the Engineer-in-charge and carry out 

the Engineer-in-Charge‟s directions as to the manner of treatment of the same.  

c) Immediately, on request of HCL, carry out diligently all Emergency Works.  

6.9 General Obligations 

The Contractor shall at its own cost and expense: 

a) File all necessary and statutory application, returns and reports and obtains all Applicable Permits in 

conformity with the Applicable Laws and be in compliance thereof at all times during the Contract 

Period;  

b) Procure and maintain in full force and effect, as necessary, appropriate proprietary rights, licenses, 

agreements and permissions for materials, methods, processes and systems used in or incorporated 

into the Work;  

c) Endeavour to incorporate in each Work Agreement specific provisions that would entitle HCL or a 

nominee of HCL to step into the same at HCL‟s discretion, in place and substitution of the 

Contractor;  

d) Provide all necessary assistance to the Engineer-in-Charge as it may reasonably require for the 

performance of its duties and services;  

e) Appoint, supervise, monitor and control as necessary, the activities of Contractors, if any, under the 

respective Work Agreements;  

f) Make efforts to maintain harmony and good industrial relations among the personnel employed in 

connection with the performance of its obligations under this Contract;  
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g) Make its own arrangements for construction materials and observe and fulfill the environmental and 

other requirements under the Applicable Laws and Applicable Permits;  

h) Be responsible for quality, soundness, durability, safety and the overall Work Requirements to 

implement and/or operate and maintain the Work/Work Facilities;  

i) Ensure that the Work Site remains free from all encroachments and take all steps necessary to 

remove encroachments, if any;  

j) Afford access to the Work Site to the authorized representatives of HCL, the Engineer-in-Charge and 

any Government Agency having jurisdiction over the Work Site, including those concerned with 

safety, security or environmental protection to inspect the Work and to investigate any matter within 

their authority and upon reasonable notice, the Contractor shall provide to such persons assistance 

reasonably required to carry out their respective duties and functions;  

k) Obtain at its costs and charges, special or temporary right of access, occupation or user of any 

property that may be required by it in connection with implementation of the Work. The Contractor 

shall also obtain at its cost such facilities as may be required by it for the purposes of the Work and 

the performance of its obligations under this Contract.  

l) As per recommendations of 10
th

and 11
th

 National Conference on safety in Mines, the Contractor 

shall be required to adhere to the following additional responsibilities for safety in the Mine: 

I. Prepare a written Standard Operating Procedure (SOP) for the work to be carried out, 

including an assessment of risk, wherever possible and safe methods to deal with 

them 

II. Provide a copy of the SOP to the Engineer-in-charge. 

III. Keep an up to date SOP and provide a copy of changes to Engineer-in-charge. 

IV. Ensure that all the Works are being carried out in accordance with the Applicable 

Laws and SOP and for the same, the Contractor will deploy adequate qualified and 

competent personnel for the purpose of carrying out the Works in a safe manner. 

V. Ensure that every person engaged by him in the Mine must wear safety gadgets to be 

provided by the Contractor at his own cost and expense. If Contractor fails or is 

unable to provide safety gadgets, Engineer-in-charge will provide the same and the 

expenses accrued for the safety gadgets will be deducted from the running bill of the 

Contractor. 

VI. Submit to DGMS, quarterly returns indicating:  

i. Name of firm,  

ii. Registration number,  

iii. Name and address of persons heading the firm,  

iv. Nature of work,  

v. Type of deployment of work persons,  

vi. Number of work persons deployed,  
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vii. Number of work persons who hold vocational training certificate,  

viii. Number of persons who have undergone IME and  

ix. Type of medical coverage given to the work persons.  

m) Contractor shall be responsible to establish and maintain Time Office at site as required under the 

statute. 

n) Fencing and barricades:  

1. Successful Bidder shall erect and maintain fencing and barricades required in connection with his 

operation to guard or protect- 

i) Excavations, 

ii) Hoisting areas, 

iii) Areas adjudged, hazardous by Successful Bidder‟s or Owner‟s representatives, 

iv) Owner‟s existing property likely to be damaged by Successful Bidder‟s operations, 

v) Unloading spots, and 

vi) Any other place as directed by the Engineer-in-charge. 

2. Successful Bidder‟s employees shall become acquainted with Owner‟s barricading practice and 

shall respect the provisions thereof. 

o) Safety provisions to be displayed on notice board: The safety provisions should be displayed on 

the notice board at a permanent place at the work spot. The person responsible for compliance of the 

safety code shall be named therein by the Successful Bidder. 

p) Support: Wherever necessary, temporary support shall be provided/ erected and maintained so as to 

keep the area in safe condition till the permanent support is provided/erected. If in the opinion of the 

Engineer-in-charge any other type of support is necessary, Successful Bidder shall comply with the 

instructions. 

q) Alignment: It shall be Successful Bidder‟s responsibility to excavate all drives, cross-cuts, and other 

excavations to correct alignment, gradient and dimensions. However, HCL may perform check 

survey as per requirement and the Successful Bidder shall render all the necessary facilities to 

perform the task. 

r) Comply with all regulations applicable for such activities as per changes made to existing laws and 

new regulations from time to time. 

s) The successful bidder shall also provide all plan and sections for obtaining stoping permission and also 

submit compliance report to Engineer in Charge for the violation pointed out by statutory bodies like 

IBM, DGMS etc for onward submission through Mine Manager, Agent of mines.  

 

6.10 No Breach of Obligations  
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The Contractor shall not be considered to be in breach of its obligations under this Contract nor 

shall it incur or suffer any liability if and to the extent performance of any of its obligations under 

this Contract is affected by or on account of any of the following: 

a) Force Majeure Event, subject to Article 9.2(b)  

b) HCL Event of Default,  

c) Compliance with the instructions of the Engineer-in-Charge/HCL or the directions of any 

Government Agency other than instructions issued as a consequence of a breach by the 

Contractor of any of its obligations hereunder;  

d) Emergency decommissioning of the Work or part thereof;  

e) Contractor's inability to remove any accident debris due to non-completion of any police / 

insurance related inquiry/survey despite prompt steps having been taken by the Contractor in 

that regard.  

6.11 Related Works  

6.11.1 Contractor's acknowledgement 

The Contractor acknowledges that Related Works may be performed and that it is of paramount 

importance that the design and execution of the Works are fully and completely coordinated with 

the Related Works in view of their concurrent and sequential nature and that such coordination is 

of the utmost importance to the successful integration of the Works with the Related Works and 

to the timely completion of the Work. 

6.11.2 Related Works' responsibilities 

Accordingly, the Contractor shall at its own cost and expense, at all times and otherwise in 

accordance with the requirements and directions of HCL‟s Representative: 

2. Plan, programme, and perform the design and execution of the Works so as to minimize any 

interference with or hindrance of the performance of the Related Works; and 

3. At all times take every necessary step to protect the Works from accidental damage caused by 

the Related Works; and 

4. At all times co-operate with the Employer, HCL‟s Representative and any Related Works 

contractors so as to promote and foster a coordinated and integrated approach to the Works 

and the Related Works. The Contractor shall co-ordinate its activities with Related Works 

contractors so as to prevent, as far as possible, the performance of work by such Related 

Works contractors from impeding the performance of the Contractor or unreasonably 

disturbing the free movement of traffic around, on or in the vicinity of the Work Site; and 

5. Comply with all obligations as to interfacing the Works with the Related Works as are 

detailed in HCL‟s Requirements; and 
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6. Advise the Employer if any plans, designs, specifications and drawings of the Related Works 

contractors supplied by the Employer are in any way incompatible or inconsistent with or 

otherwise detrimental to the Works. In the case of such incompatibility or inconsistency the 

Contractor shall supply the Employer with full details of the same and make appropriate 

recommendations as to how the incompatibility or inconsistency may be remedied; and  

7. Monitor the coordination and integration of the Works with the Related Works and advise the 

Employer's Representative in writing as and when it becomes apparent that execution of the 

Works is likely to be the subject of delay and/or disruption and recommend reasonable 

proposals to reduce or prevent such delay and/or disruption. 

6.11.3 Co-ordination meetings 

HCL‟s Representative shall convene regular co-ordination meetings with the Contractor and 

Related Works contractors in order to: 

(a) Resolve conflicts in the order and sequence of the Works and Related Works in order to effect 

reasonable co-ordination and integration of the execution of the Works with the execution of 

the Related Works; and 

6.11.4 Failure to co-ordinate 

In the event that the design and execution of the Work and the design and execution of the 

Related Works are not being coordinated and integrated to the reasonable satisfaction of the 

Employer's Representative, the Employer's Representative may issue such instructions as is 

necessary including, but not limited to: 

(a) suspending the progress of the design (to the extent required by the Contract) or execution of 

the Works or any part thereof; and/or 

(b) changing the Works including the omission of work from the Contract and its execution by 

othersat the risk and cost of the contractor. 

For the avoidance of doubt, where the Employer's Representative acting reasonably, determines 

that an instruction under the relevant clause of the contract is required as a result of a breach by 

the Contractor of its obligations. The Contractor shall not be entitled to any payment 

whatsoever in respect of any such instruction or to any extension of time in respect thereof and 

the costs to the Employer of such instruction including the cost of any such suspension, or 

removal and execution by others shall, without prejudice to the Employer's other rights under 

the Contract, be deducted from the Contract Price. 

6.11.5 The Employer's Representative's assistance 

In the event that the design and execution of the Works and the design (if any) and execution of 

any Related Works are unable to be coordinated and integrated in accordance with this Article 
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6.11 as a result of circumstances beyond the control of the Contractor, the Contractor may 

request the Employer's Representative: 

(a) to issue within ten (10) days of the Contractor's request, such instructions as the Employer's 

Representative may consider necessary to enable the Contractor to comply with its obligations 

under this Article 6.11; and/or 

(b) to use its reasonable endeavour to assist in procuring the removal of the hindrance or 

impedance preventing the Contractor from complying with its obligations under this Article 

6.11. 

6.11.6 Contractor to bear costs 

The Contractor shall bear all costs and expenses associated with any change or remedied work 

rendered necessary to the design or execution of the Works or to the design or execution of 

work of any Related Works contractor as a result of any failure on the Contractor's part to 

comply with the provisions of this Article 6.11. Subject always to this Article 6.11 if in the 

opinion of HCL‟s Representative any cost is or is likely to be incurred partially as a result of a 

failure by the Contractor and partially as a result of a failure by a Related Works Contractor, 

then in the event that the Contractor and the Related Works Contractor are unable to agree on 

the apportionment of such costs between them, HCL‟s Representative may instruct the 

Contractor to make a change or carry out any repair it deems necessary and, notwithstanding the 

provisions of Article 8 in valuing such change or repair, it shall be entitled to make what it in its 

absolute discretion  the assessment of such costs allocable to the Contractor for such change or 

repair as a result of the Contractor's failure to comply with the requirements of this Article 6.11. 

6.11.7 Contractor's obligations 

Without limiting its obligations under this Article 6.11 the Contractor shall exercise due care 

and diligence in the design and execution of the Works where such design and execution of the 

Works affects or is likely to affect the Related Works and shall bear all costs, expenses, damages 

and losses suffered by any Related Works Contractor as a result of its failure to comply with 

such obligations. 

6.11.8 Contractor's Indemnities 

The Contractor shall indemnify and keep indemnified the Employer against all claims, 

proceedings, damages, costs, losses, charges and expenses of any nature whatsoever arising 

from the Contractor's failure to comply with its obligations under this Article  6.11. 

6.11.9 Temporary Works 

The Contractor shall be fully responsible for the cost of all delays to the Works or any part 

where such delays have been occasioned to or in connection with Temporary Works by the 

defaults or omissions of any Related Works Contractor and it shall not be entitled to any 
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extension of time or additional payment in respect thereof. Such responsibility shall in no way 

be in derogation of the Contractor's other obligations under this Article 6.11. 

6.12 Contractor's Documents 

6.12.1 The Contractor shall prepare all Contractors‟ Documents. The Contractor shall submit to HCL‟s 

Representative and the Engineer-in-Charge 

a) within such time as may be directed by HCL‟s Representative, those Contractor's Documents 

called for in the Contract or as HCL‟s Representative may require and in the numbers and 

format required by the Contract or, if no such number and format is stated in the Contract, as 

required by HCL‟s Representative; and 

b) during the progress of the Works such additional Contractor's Documents within such times 

and in such numbers and format as HCL‟s Representative may reasonably require.  

6.12.2 HCL‟s Representative shall review and comment on any Contractor's Documents submitted in 

accordance with Article 6.12.1 within 21 (twenty-one) Business Days after receipt of the 

Contractor's Document ("the Review Period"). HCL‟s Representative shall signify "no 

comment" or "comments made" or "resubmit" and return one copy of the Contractor's Document 

to the Contractor. If the Employer's Representative fails to so do within the Review Period, it 

shall be deemed that the Employer's Representative has signified "no comment". 

6.12.3 The notes "no comment" or "comments made" will enable the Contractor to proceed on the basis 

of the Contractor's Documents provided that the Contractor fully addresses any comments made 

by the Employer Representative.  

6.12.4 If, before reviewing and commenting on any design contained in any Contractor's Documents, 

the Engineer–in–Charge considers any change or modification is necessary to such Contractor's 

Documents, HCL‟s Representative may notify the Contractor accordingly whereupon the 

Contractor shall effect the same and re-submit the Contractor's Documents in accordance with 

this Article 6.12  

6.12.5 Where any Contractor's Document is marked "resubmit" the same shall be amended, modified or 

prepared again, as the case may be, and resubmitted by the Contractor and the procedure set out 

in this Article 6.12 shall apply to the re-submitted Contractor's Document.  

6.12.6 Notwithstanding any of the provisions of the Contract relating to the Contractor's Documents, the 

Contractor shall be fully responsible for: 

a) The adequacy of the Contractor's Documents in accordance with the Contract; and 

b) any failures of any Contractor's Documents whether to comply with the Contract and/or to 

meet its obligations there under or otherwise and for any ambiguities, failures, discrepancies, 

insufficiencies, lack of fitness for purpose, errors, omissions, design or construction 

impracticalities in any such Contractor's Documents howsoever such ambiguities, failures, 
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discrepancies, insufficiencies, lack of fitness for purpose, errors, omissions, design or 

construction impracticalities may have arisen.  

6.12.7 The Contractor shall at its own expense carry out any alterations or remedial work necessitated 

by reason of any ambiguities, failures, discrepancies, insufficiencies, lack of fitness for purpose, 

errors, omissions, design or construction impracticalities in any Contractor's Documents and shall 

modify the Contractor's Documents accordingly, or if the same be done by or on behalf of the 

Employer, the Employer shall be entitled to recover from the Contractor all costs reasonably 

incurred therein and may, without prejudice to any method of recovery, deduct the same from 

any monies due or which may become due to the Contractor.  

6.12.8 The Contractor is aware of the time required by HCL‟s Representative for the review of the 

Contractor's Documents and shall allow adequate time for such review. Furthermore, HCL‟s 

Representative shall not be obliged to comment upon any Contractor's Documents without first 

satisfying himself that to the extent required, such comment is issued with the consent, non-

objection or approval of the Engineer-in-Charge or a Government Agency. 

6.12.9 No design or execution of any part of the Works shall commence during the Review Period for 

those Contractor's Documents which are relevant to its design and execution except as may be 

expressly agreed in writing by HCL‟s Representative. 

6.12.10 If the Contractor wishes to modify any Contractor's Document (including any design 

contained in Contractor's Documents) which has previously been reviewed by HCL‟s 

Representative, the Contractor shall immediately give notice to the Employer's Representative. 

Thereafter, the Contractor shall submit revised documents to HCL‟s Representative and the 

provisions of this Article 6.12 shall apply. 

6.12.11 Save as expressly provided in this Contract, the Contractor shall not seek to recover from 

the Employer any loss or claim which may arise from the adoption, use or application by or on 

behalf of the Contractor or any other Person for whom the Contractor is responsible of the design 

in any Contractor's Documents.  

6.12.12 No review, comment, suggestion, approval on any other communication by HCL‟s 

Representative made in accordance with the review procedure specified in this Article 6.12 shall 

relieve the Contractor of any of its obligations under the Contract. 
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ARTICLE - 7 

HCL‟s OBLIGATIONS  

In addition to and not in derogation or substitution of any of its other obligations under this Contract, 

HCL shall have the following obligations: 

7.1 Specific obligations 

 HCL shall: 

a) Appoint/nominate the Engineer-in-Charge in accordance with Article 5.1 above. 

b) Instruct Engineer-in-Charge for carrying out all the obligations and exercise all the rights set 

out in Schedule I. 

c) Ensure that Engineer-in-Charge reviews and finalizes the Plan, Drawings and other 

documents within a reasonably time and in any case within the respective time specified 

elsewhere in this Contract.  

d) Provide to Contractor in accordance with the Plan, supply of specific items set out in 

Schedule IV upon exercise of the Contractor‟s option to obtain these utilities from HCL. 

e) Make payment of Contract Price in accordance with the provisions of this Contract.  

f) Grant in a timely manner, all such approvals, permissions and authorizations which the 

Contractor may require or is obliged to seek from HCL in connection with implementation of 

the Work and the performance of its obligations, under this Contract. 

g) Take all steps and make all applicable applications, filings, returns and reports for a license 

holder of a mine in accordance with the Applicable Laws to ensure compliance, expansion, 

operations and maintenance of the Work/Work Facilities.   

7.2 General obligations 

 HCL shall: 

a) grant or where appropriate provide necessary assistance to the Contractor in securing all 

Applicable Permits;  

b) ensure peaceful use of the Work Site by the Contractor under and in accordance with the 

provisions of this Contract without any hindrance from HCL or any Governmental Agency or 

persons claiming through or under it/them;  

c) pay Dead Rent / Royalty, payment to District Mineral Fund (DMF), National Mineral 

Exploration Trust (NMET) and surface rent in respect of the Work Site to the government 

treasury is accordance with Applicable Laws;  

d) Observe and comply with all its obligations set forth in this Contract.  
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ARTICLE - 8 

CONTRACT PRICE 

8.1 Contract Price 

The Contract Price is inclusive of Basic Price, all taxes & duties, levies, freight, insurance etc. 

but excluding Goods and Services Tax (GST), subject to the provisions of this Contract and in 

consideration of undertaking to perform and discharge its obligations in accordance with the 

terms, conditions and covenants set forth in this Contract, HCL agrees and undertakes to make to 

the Contractor, the following payments (“Contract Price”) as per the provisions of this Article: 

a) Payment for work done: 

Payment for actual work done shall be for Scheduled Items and shall be at the rates against each 

respective item set out under Schedule V hereafter achieved and certified by Engineer-in-Charge 

during any Contract Payment Period. 

The rates for payment set out in Schedule V shall be based on the mechanism set out under 

Schedule VI hereafter. 

b) The Contractor shall open a dedicated bank account for the works of the project and all payment 

to the Contractor shall be released to the dedicated account only. 

8.2 Payment Mechanism 

8.2.1 The contract price relating to each month shall be payable for actual work done by the 

contractor for the month through e-payment only as per format given in Schedule VIII 

(“contract payment period”). Contractor shall submit the bill for the actual work done 

during a contract payment period to the engineer-in-Charge on contract payment due date. 

The bill shall be based on the Joint Measurement Certificate. Joint measurements of work 

completed during a month and cumulative shall be made on last day of each month and the 

results of such joint measurements should be recorded and jointly signed in a bound book. 

Engineer-in-Charge shall certify the quantities and arrange for the payment of Contractor‟s bill 

after allowing adjustments for the supplies rendered HCL and for other deductions.  

Payment of the work done shall be made with a credit period of 30 days from the acceptance 

of the bill by the engineer In Charge within 7 days on receipt of Bill from the Contractor, for the 

month of completion of the job, after deduction of LD, if any. However no claim shall be 

entertained for any delay in payment. The R.A. bills should be submitted to the Engineer-in-

Charge within three weeks of completion of work. 

The payment for each month‟s actual work done shall be made after recovery of statutory 

deductions if any. 

The Contractor will submit proof of depositing of provident fund of the previous month with the 

bills.  
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8.2.2 Joint measurement: Successful Bidder shall submit the bill for the work done during the 

previous months in accordance with the joint measurement to the Engineer-in-Charge in 

the first week of every month. The results of such joint measurements should be recorded 

and jointly signed in a bound book. Engineer-in-Charge shall certify the quantities and 

arrange for the payment of the Successful Bidder‟s bill after allowing adjustments for the 

supplies and services rendered by the company and for other deductions. 

 All measurements shall be in metric system. All the work in progress will be measured by the 

representative of the Engineer-in-Charge and the Successful Bidder‟s authorized agent 

progressively. For the purpose of taking joint measurement the Successful Bidder‟s 

representative shall be bound to be present whenever required by the Engineer-in-charge. If, 

however, he absents for any reason whatsoever the measurements will be taken by Engineer-in-

charge or his representative and this will be deemed to be correct and binding on the Successful 

Bidder. 

  

8.3 Withholding of payments to Contractor and HCL‟s lien on money due to the Contractor 

Payments may at any time be withheld or reduced if, in the opinion of HCL, the Contractor is not 

diligently and efficiently endeavoring to comply with the terms of the Contract or if the 

Contractor should fail to pay wages to his labour or for material. 

HCL shall have a lien on all amount that may become due and payable to the Contractor under 

this Contract or transaction of any nature whatsoever between HCL and the Contractor and the 

Performance Security furnished by the Contractor under the Contract or any sum that may 

become due and payable to the Contractor till the Contractor pays and clears the claim 

immediately on demand. 

8.4 Final Payment and Release 

       On Completion the Engineer-in-Charge will issue a Completion Certificate to the Contractor on 

the application of the Contractor after satisfying himself (Engineer-in-Charge) that the work has 

been completed in accordance with the contract documents and verifying from the following 

completion documents:   

(a) All surplus materials, rubbish, equipment etc are cleaned off the site completely. 

(b) The work has been measured, 

(c) All temporary works, labour and staff colonies/camp constructed are removed.  

(d) Performance Security, if any remaining after set-off by HCL of any amounts owed by the 

Contractor to HCL, and which amounts not having been paid by the Contractor to HCL,  

Material appropriation statement for the material, if issued by HCL for the Work and list of 

surplus material returned to HCL‟s stores duly supported by necessary documents. If the 

contractor fail to comply with the requirements of this clause on or before the date fixed for the 
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completion of the work, the Engineer-in-Charge may at the expenses of the contractor remove 

such surplus materials and rubbish and dispose off the same as he thinks fit. The contractor shall 

forthwith pay the amount of all expenses so incurred and shall have no claim in respect of any 

such surplus materials as aforesaid except for any sum actually realized by the sale thereof. 

The Contractor, after obtaining the completion certificate, is eligible to present the final bill for 

the work executed by him under the terms of contract.  

After the issue of Completion Certificate by the Engineer-in-Charge as aforesaid and on the 

particulars contained therein and after getting the final bill for the work executed by the 

contractor, HCL shall determine the total value of the Work done by the Contractor and after 

adjusting all sums paid to him already or due to HCL, and such further sums as HCL may require 

to reserve or retain under the terms of the Contract, release eighty percent (80%) of the final 

payment due to the Contractor subject to undertaking given by the contractor. The remaining 

twenty percent (20%) of the outstanding final payment shall be paid by the HCL within seven (7) 

days after the expiry of the Period of Liability, provided that no set-offs are required to be made 

by HCL, during the Period of Liability, for remedying any work done by the Contractor under the 

Contract. Such final payment shall be made only when the Contractor furnishes to HCL an 

undertaking to the effect that Contractor has no further claim of whatever nature or description 

against HCL. 

The Contractor should file no claim after final payment and HCL will not be liable to pay any 

money to the Contractor except as specifically provided for in the Contract. Acceptance by the 

Contractor of the final payment as aforesaid shall release HCL from all acts of omission and 

commission by HCL or by the Engineer-in-Charge. 

8.5 Variation in Schedule Items 

The Itemized quantities indicated in Schedule V are indicative and at this stage it is envisaged 

that variation may be within plus 5% for items mentioned in the Contract and the duration of the 

contract may be extended based on the variation on pro rata basis target during the period of the 

contract.  

8.6 Liquidated Damage (LD)  

8.6.1 Time is the essence of the contract. If the Successful Bidder is fails to achieve atleast 90% of the 

target ore production and mine development (LD for other schedule items specified in following 

pages), they shall be liable to pay liquidated damages on Quarterly basis. Liquidated Damages 

shall be calculated in the manner specified in this Article 8.6.2. 

8.6.2 Liquidated Damage will be levied on the Contractor, and calculated in the following manner: 

1. For target of ore production and development shortfall will be calculated on quarterly basis. 

However, Engineer in Charge HCL may increase and communicate the Production target for the 

year in the beginning of year as per clause 1.1.30. 



Page 156 of 191 

 

Any shortfall in achievement of quarterly targeted production & development that will be 

communicated by Engineer-in-Charge to the Successful Bidder after completion of the said 3 

months will attract liquidated damages as the shortfall will adversely affect mining programme of 

HCL. Failure to achieve the said target for any performance review period by the Successful 

Bidder shall make him liable to pay a Liquidated Damages from their running bills at the 

following rates: 

Shortfall in Quarterly target Rate of liquidated damage 

  

Up to 10%   NIL 

Above 10% but less than or equal to 20% 10 % of the shortfall value in Quarterly 

target 

Above 20% but less than or equal to 40% 15 % of the shortfall value in Quarterly 

target 

Above 40%  20 % of the shortfall value in Quarterly 

target 

 

2. If the Successful Bidder fails to achieve atleast 90% of the target of each schedule items specified 

under SCHEDULE as per 1.1.31 , they shall be liable to pay liquidated damages on Quarterly 

basis based on the targets fixed at the beginning of each year LD will be calculated as described 

below 

Shortfall in Quarterly target Rate of liquidated damage 

  

Up to 10%   NIL 

Above 10% but less than or equal to 20% 10 % of the shortfall value in Quarterly 

target 

Above 20% but less than or equal to30% 15 % of the shortfall value in Quarterly 

target 

Above 30% but less than or equal to 40% 20 % of the shortfall value in Quarterly 

target 

Above 40% but less than or equal to 50% 30 % of the shortfall value in Quarterly 

target 

Above 50%  40 % of the shortfall value in Quarterly 

target 

 

3. Liquidated damages for delay in start of work beyond mobilization period (four months) from the 

date of issue of LoI or Work order whichever is earlier @ 10% of total monthly rate of the 

shortfall shall be levied on Successful Bidder. The Successful Bidder can start the work during 

mobilization period and claim their bills for payment. There will be no target in the mobilization 

period. The achievement of mobilization period will be carried over to the achievement of first 

year or subsequent years. 
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4. Salary & Wages of Successful Bidder Labour: Successful Bidder shall regularly pay the wages 

of his labours. If he fails to clear the dues (wages of his labours), and the Company, HCL/ICC is 

forced by statute to pay them, a penalty of 24 % of dues paid to his labours will be charged from 

the Successful Bidder‟s pending amount with HCL/ICC. If the default continues for 3 months 

consecutively, the Contract will be terminated and Wages & Statutory Payments to the labour of 

the Successful Bidder will be paid by Principal Employer i.e. HCL/ICC, forfeiting Successful 

Bidder‟s any pending amount with HCL/ICC including Security Deposit.  

8.6.3   The liquidated damage will be maximum of 10% of the total awarded value (excluding GST). 

However, if there is shortfall in the achievement due to such circumstances, which are under the 

control of HCL/ICC, liquidated damages will not be applicable & in that case, proportionate 

reduction in the monthly/quarterly target will be allowed. 

Non-achievement of targets will, however, not attract any liquidated damages in case the same is 

established due to force majeure conditions as stipulated under the contract.  

8.6.4  HCL shall have the right to adjust the Liquidated Damage which HCL may become entitled to 

from any amount payable by HCL to the contractor under the contract and in case no payment is 

due from HCL to the contractor, the contractor shall promptly and without demur or protest 

arrange remittance to HCL on demand. 

A delay by the Successful Bidder in the performance of its obligations under the contract shall 

render the Successful Bidder liable to any or all of the following consequences: damage claim by 

HCL, invoking of Security Deposit and/ or termination of the Contract making the Successful 

Bidder liable for all consequential damages suffered or sustained by HCL apart from the 

liquidated damages. 

8.6.5 Also, HCL shall reconcile measurement of work done at the end of each completed year, and 

excess amount of LD on account of non achieving quarterly target earlier, deducted earlier from 

the bills of the successful bidder on quarterly basis during the completed period of 1 year, shall 

be refunded to the successful bidder on achievement of 100% of the annual target. 

 

8.7 Situation when Reduction not leviable: 

The Contractor is not liable to Reduction, if such Reduction is triggered on account of following 

events: 

(i) delay in delivery of the Work Site or any part thereof  by HCL, 

(ii) suspension of Works or part thereof by HCL or the Engineer-in-Charge, for reasons not 

attributable to the Contractor, 

(iii) Change of Scope Order 

(iv) Force Majeure 

(v) HCL Event of Default, and 

(vi) Any other event as may be expressly notified by HCL during the Contract Period. 
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8.8 Payments for Emergency Works 

In the event the Contractor, having executed Emergency Works beyond the Works for which rate 

have been indicated against Scheduled Item, and such Works are not part of the work and due to 

the nature of work being an Emergency, a Change of Scope Order has not been issued, payments 

for such works shall be arrived based on mutual discussions between the Partiessubject to 

recording of such jobs to be done in a specified time which is to be indicated.  

8.9 Taxes and Duties 

(a) The Contractor agrees to and does hereby accepts full and exclusive liability for the payment of 

any and all taxes including Goods and Services Tax (GST) now or hereafter imposed, increased 

or modified, insurance and old age pensions or annuities now or hereafter imposed by any 

Central or State Government which are imposed with respect to or covered by the wages/salaries 

or other compensations paid to the persons employed by the Contractor. The Contractor shall be 

responsible for the compliance with all obligations and restrictions imposed by any applicable 

labour law or any other law affecting employer-employee relationship and the Contractor further 

agrees to comply, and to secure the compliance of all Contractor(s)if any, with all applicable 

Central, Municipal laws and regulations and requirements of any Central, State or local 

Government Agency or authority. 

The statutory variation in taxes and duties shall be reimbursed / adjusted at actual on submission 

of proof of documentary evidence 

(b) Taxes as applicable from time to time. 

The rates at which Contract Price is arrived under Schedule V are excluding Goods and Services 

Tax (GST) which shall be reimbursed on production of Bill against which Input Credit can be 

taken.  

The statutory variation in taxes and duties shall be reimbursed at actual on submission of proof of 

documentary evidence. 

8.10 Tax deduction at source: Income Tax, Works Contract Tax or any other statutory tax will be 

deducted at the time of payment at the prevailing rate as applicable from time to time. 

8.11 Currency for payment: All payments shall be made in Indian Rupee. Payment will not be made 

in any other currency. 



Page 159 of 191 

 

ARTICLE - 9 

FORCE MAJEURE 

9.1 Force Majeure Events 

If at any time during the continuance of this contract, the performance in whole or in part by either party 

of any obligation under this contract shall be prevented or delayed by reasons of war, act of hostility of 

public enemy, civil disruption or sabotage, fires, floods, explosions, epidemics, quarantine restrictions, 

strikes, lock-outs or acts of God (here-in-after referred to as events), provided notice of the happening of 

any such eventuality is given by the either party to the other within 21 days from the date of occurrence 

thereof, neither party shall by reasons of such event be entitled to terminate this contract nor shall either 

party have any claim for damages against the other in respect of such non – performance or delay in 

performance / execution under this contract. Provided also that such performance/execution under the 

contract should commence as soon as practicable, after such event has come to an end or ceased to exist, 

and the decision of HCL as to whether the performance has been so resumed or not shall be final and 

conclusive. Provided further that if the performance in whole or in part or any execution under this 

contract is prevented or delayed by reasons of any such event for a period exceeding 60 days, either 

party may opt to terminate the contract. If the contract is terminated under this clause, HCL shall have 

liberty to take over from the contractor at a reasonable price, all unused, undamaged and acceptable 

materials, machinery, equipments, etc. at the site being used for the performance of the contract and in 

the possession of the contractor at the time of such termination of such portion thereof as HCL may 

deem it fit, except such materials, equipments, etc that the contractor may with the concurrence of HCL 

elect to retain. It is also understood in addition that this force Majeure clause will cover parties‟ inability 

to perform on account of change in law or imposition of rules or restrictions by the Government. 

9.2 Foreclosure of Contract Full or in Part 

If at any time after acceptance of the TENDER, HCL shall decide to foreclose or reduce the scope 

of the Works and hence not require the whole or any part of the Work to be carried out, the 

Engineer-in-Charge shall give 10 days notice in writing to that effect to the Contractor, provided 

that:  

In the event, any such action is taken by HCL, the Contractor shall be paid full amount for 

the up to date quantum of Work executed at Work Site as per billing schedule under the 

relevant items of Work under this Contract and in addition, a reasonable amount as 

certified by the Engineer-in-Charge or any other agency appointed by HCL for those 

supplied items which could not be utilized for execution of the Work to the full extent 

because of the foreclosure. 
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ARTICLE - 10 

MATERIAL BREACH AND SUSPENSION 

10 MATERIAL BREACH AND SUSPENSION 

10.1 If the Contractor shall be in Material Breach of this Contract, HCL shall be entitled in its sole 

discretion and without prejudice to its other rights and remedies under this Contract including its 

right of Termination hereunder, to (i) suspend all or any of the rights of the Contractor under this 

Contract including payment of Contract Price by HCL and (ii) exercise the rights of the 

Contractor under this Contract itself or authorize any other person to exercise the same during 

such suspension. Such suspension by HCL shall be by a communication in writing to the 

Contractor and shall be effective forthwith upon the issue thereof to the Contractor. Provided, 

however, that the period of such suspension under this Article shall not exceed one hundred and 

twenty (120) days. 

10.2 Subject to Article 10.1 above, HCL shall have the right to utilize the proceeds of Contract Price 

and Performance Security for meeting the costs incurred by HCL to remedy and rectify the cause 

of such suspension and for defraying the maintenance expenses during such suspension period. 

Provided, however, that if the Contractor is making diligent efforts to remedy and rectify such 

cause, then HCL shall allow the Contractor reasonable time and opportunity for such remedy or 

rectification. 

10.3 The suspension of the rights of the Contractor by HCL pursuant to Article 10.1 above shall be 

revoked by HCL forthwith upon the Contractor having remedied the Material Breach during such 

suspension period to the satisfaction of HCL unless in the meantime this Contract has been 

terminated by HCL in accordance with Article 12. 

10.4 At any time during the period of suspension under this Article, the Contractor may in writing 

notify to HCL that it does not intend to cure the breach or default that had caused such 

suspension. Within seven (7) days of receipt of such notice, HCL shall terminate this Contract as 

if a Material Breach of this Contract had occurred on account of a Contractor Event of Default. 
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ARTICLE - 11 

EVENTS OF DEFAULT AND TERMINATION 

11.1 Events of Default 

       The following events shall be termed as Events of Default: 

If the Contractor shall not execute the contract in the manner as stipulated in the Contract or if 

the Contractor or of it, in the opinion of the HCL: 

(a) Does not execute the contract in conformity with the provisions of the Contract, or  

(b) Substantially suspends any part of its execution for a period of fourteen (14) days without 

authority from HCL, or  

(c) Fails to carry on and execute the Contract to the satisfaction of HCL or  

(d) Commits or permits any other breach of any of the provisions of the Contract (on the part of the 

Contractor to be performed or observed) or persists in any of the above mentioned breach of the 

Contract for fourteen (14) days, after notice in writing shall have been given to the Contractor by 

the HCL requiring such breach to be remedied, or  

(e) Abandon the Work(s), or  

(f) During the continuance of the Contract, becomes bankrupt, makes any arrangement or 

composition with its creditors, or permits any execution to be levied or goes into liquidation other 

than for the purpose of amalgamation or reconstruction; or  

(g) Does not perform as per the agreed programme submitted by the Contractor.  

11.2 Termination due to Events of Default 

(a) If HCL decides to terminate this Contract, it shall in the first instance issue Preliminary Notice to 

the Contractor. Within 15 days of receipt of the Preliminary Notice, the Contractor shall submit 

to HCL in sufficient detail, the manner in which it proposes to cure the underlying Event of 

Default (the “Contractor's Proposal to Rectify”). In case of non submission of the Contractor's 

Proposal to Rectify within the said period of fifteen (15) days, HCL shall be entitled to terminate 

this Contract by issuing Termination Notice, and to appropriate any Security, if subsisting.  

(b) If the Contractor's Proposal to Rectify is submitted within the period stipulated thereof, the 

Contractor shall have to its disposal a further period of fifteen (15) days to remedy / cure the 

underlying Event of Default. If, however it fails to remedy/cure the underlying Event of Default 

within the stated period, HCL shall be entitled to terminate this Contract, and to appropriate the 

Security, if subsisting.  

.  

11.3 Rights of HCL on Termination 
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(a) HCL shall have the power to terminate the Contract and enter upon the Work(s) and take 

possession thereof and of the material, Temporary Works, Construction Plant, and stock thereon, 

and to revoke the Contractor‟s license to use the same, and to complete the Work(s) by its agents, 

other contractor or workmen, or to re-let the same upon any terms and to such other Persons as 

HCL in its absolute discretion may think proper to employ and for this purpose  use or authorize 

the use of any material, Temporary Works, Construction Plant, equipment, stock etc. as aforesaid 

without making payment or allowance to the Contractor for the said material, other than such as 

may be certified in writing by the Engineer-in-Charge to be reasonable, and if HCL shall by 

reason of its taking possession of the Work(s) or of the Work(s) being completed by other 

contractor (due account being taken on any such extra work or Works which may be omitted) 

incur any extra cost then the amount of such excess as certified by the Engineer-in-Charge shall 

be deducted from any money which may be due for Work done by the Contractor under the 

Contract and not paid for and/or Performance Security . Any deficiency shall forthwith be made 

good and paid to HCL by the Contractor and HCL shall have power to sell in such manner and 

for such price as it may think fit, all or any of the Construction Plant, material etc. constructed by 

or belonging to and to recoup and retain the said deficiency or any part thereof out of the 

proceeds of the sale. 

(b) The money that may have been due to the Contractor on account of Work executed by it shall not 

be payable to the Contractor before the expiry of six (6) calendar months reckoned from the date 

of Termination of the Contract or from the taking over the Work or part thereof by HCL as the 

case may be, during which period the responsibility for faulty materials or workmanship in 

respect of such Work under the Contract will be exclusively with the Contractor and such money 

shall be subject to deduction of all amount due from the Contractor to HCL, whether under the 

terms of the Contract or otherwise, or required to be retained by HCL. 

(c) The rights and remedies of HCL as per this Article shall not constitute as limitation of 

Contractor‟s liabilities but shall be exclusive and in addition to any other rights and remedies 

provided under the Contract or by law for the time being in force. 

(d) Any waiver by HCL of any breach of the terms or conditions of the Contract shall not constitute 

a waiver of any subsequent breach of the same. 

(e) Any failure by HCL at any time or from time to time to enforce or require strict performance by 

the Contractor of any of the terms and conditions of the Contract, shall not constitute a waiver by 

HCL of a breach of any such terms or conditions and shall not affect or impair such terms or 

conditions in any way or the right at any time to avail himself of such remedies as it may have for 

any such breach or breaches of such terms or conditions. 

(f) Failure to enforce any condition herein contained shall not operate as a waiver of the condition 

itself or any subsequent breaches thereof. 

11.4 Rights of Parties  
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Notwithstanding anything to the contrary contained in this Contract, Termination pursuant to any 

of the provisions of this Contract shall be without prejudice to accrued rights of either Party 

including its right to claim and recover money, damages and other rights and remedies which it 

may have in law or contract. The rights and obligations of either Party under this Contract, 

including without limitation those relating to Termination Payment, shall survive the Termination 

but only to the extent such survival is necessary for giving effect to such rights and obligations. 

11.5 Termination Payments  

11.5.1 In the event, any such action is taken by HCL, the Contractor shall be paid full amount for the up 

to date quantum of Work executed at Work Site as per billing schedule under the relevant items 

of Work under this Contract. 
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ARTICLE - 12 

DIVESTMENT OF RIGHTS AND INTERESTS 

12 DIVESTMENT OF RIGHTS AND INTERESTS 

12.1 Upon Termination of this Contract, the Contractor shall comply with the following: 

a) notify to HCL forthwith the location and particulars of all Work Facilities; 

b) deliver forthwith actual or constructive possession of the Work Site and Work Facilities free and 

clear of all Encumbrances and execute such deeds, writings and documents as may be required 

by HCL for fully and effectively divesting the Contractor of all of the rights, title and interest of 

the Contractor in the Work Facilities free of any charge or cost to HCL; and 

c) comply with the divestment requirements set out in Article 12.2 below. 

12.2 Upon Termination of this Contract, the Contractor shall comply and conform to the following 

Divestment Requirements in respect of the Work Facilities: 

(a) all Work Facilities including the equipment, roads, pavements, shall have been renewed and 

cured of all defects and deficiencies as necessary so that the Facilities are compliant with the 

Work Requirements set forth in this Contract ; 

(b) the Contractor delivers relevant records and reports pertaining to the Work;  

(c) the Contractor executes such deeds of conveyance, documents and other writings as HCL may 

reasonably require to convey, divest and assign all the rights, title and interest of the Contractor 

in the Work Facilities free from all Encumbrances absolutely and free of any charge or tax unto  

HCL or its nominee; and 

(d) the Contractor complies with all other requirements as may be prescribed under Applicable Laws 

to complete the divestment and assignment of all the rights, title and interest of the Contractor in 

the Work free from all Encumbrances absolutely and free of any charge or tax to HCL or its 

nominee. 

12.3 Not earlier than three (3) months before the expiry of the Contract Period but not later than thirty 

(30) days before such expiry, or in the event of earlier Termination of this Contract, immediately 

upon but not later than fifteen (15) days from the date of issue of Termination Notice, the 

Engineer-in-Charge shall verify, in the presence of a representative of the Contractor, compliance 

by the Contractor with the divestment requirements in relation to the Work Facilities and, if 

required, cause appropriate Tests to be carried out at the Contractor‟s cost for determining the 

compliance therewith. If any shortcomings in the divestment requirements are found by either 

Party, it shall notify the other of the same and the Contractor shall rectify the same at its cost.  

12.4 Upon the Contractor conforming to all divestment requirements and handing over actual or 

constructive possession of the Work Site to HCL or a person nominated by HCL in this regard, 

HCL shall issue a certificate (the “Vesting Certificate”) within one month of Contractor 
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conforming to all divestment requirements and handing over actual or constructive possession of 

the Work Site and Work Facilities to HCL, which will have the effect of constituting evidence of  

divestment of all rights, title and lien in the Work Site and Work Facilities by the Contractor and 

their vesting in HCL pursuant hereto. Issue of the Vesting Certificate shall not be unreasonably 

withheld by HCL. The divestment of all rights, title and lien in the Work shall be deemed to be 

complete on the date when all the divestment requirements have been fulfilled and Vesting 

Certificate has been issued, it being expressly agreed that any defect or deficiency in any 

divestment requirement shall not in any manner be construed or interpreted as restricting the 

exercise of any rights by HCL or its nominee on or in respect of the Work on the footing as if all 

divestment requirements have been complied with by the Contractor. 
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ARTICLE - 13 

MODE OF PAYMENT BY HCL 

13.1 Mode of Payment 

The Contractor hereby expressly authorizes HCL to make payment of Contract Price, 

Termination Payment, if any, and any other payment which becomes payable by HCL to the 

Contractor under this Contract directly to the credit of such bank account at _____________, 

(Designated Account), and/or to make/issue and deliver cheques, drafts or other instruments in 

respect of such payments in favour of a bank at _________ (Designated Bank). 

Payment will be made through e-mode for which Bank Mandate Form, as given in Schedule-

VIII, duly filled up has to be submitted by the successful bidder. 

13.2 Valid Discharge 

The Contractor hereby agrees, undertakes and confirms that;  

(a) the payment to the credit of the Designated Account or to the Designated Bank shall be made by 

HCL notwithstanding any instructions to the contrary issued or disputes raised by the Contractor.  

(b) any payment made in accordance with Article 13.2 (a) shall be valid and HCL shall, to the extent 

of the payment so made, be relieved and discharged of all its obligations in respect of such 

payments under this Contract. Provided no such discharge shall prejudice any claim which the 

Contractor may have against the Lenders.  
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ARTICLE - 14 

DISPUTE RESOLUTION  

14.1 Amicable Resolution 

(a) Save where expressly stated to the contrary in this Contract, any dispute, difference or 

controversy of whatever nature between the Parties, howsoever arising under, out of or in relation 

to this Contract including disputes, if any, with regard to any acts, decision or opinion of the 

Engineer-in-Charge and so notified in writing by either Party to the other (the "Dispute") shall in 

the first instance be attempted to be resolved amicably in accordance with the procedure set forth 

in part (b) below.  

(b) Either Party may require such Dispute to be referred to the work in charge of HCL and the 

Contractor for amicable settlement. Upon such reference, the two shall meet at the earliest as per 

their mutual convenience and in any event within fifteen (15) days of such reference to discuss 

and attempt to amicably resolve the Dispute. If the Dispute is not amicably settled within fifteen 

(15) days of such meeting, either Party may refer the Dispute in accordance with the provisions 

of part (c) below.  

(c) In the event that any Dispute has not been resolved as per the provisions of (b) above, the same 

shall be referred to the director or a person of equivalent designation, of HCL and the Contractor 

for amicable settlement. Upon such reference, the two shall meet at the earliest as per their 

mutual convenience and in any event within fifteen (15) days of such reference to discuss and 

attempt to amicably resolve the Dispute. If the Dispute is not amicably settled within fifteen (15) 

days of such meeting between the two, either Party may refer the Dispute to arbitration in 

accordance with the provisions of Arbitration clause.  

  

14.2 Arbitration 

Any dispute(s) of difference(s) of any kind whatsoever arising between the parties out of, or 

relating to the construction, meaning, scope operation or effect of the contract or its validity or its 

breach thereof, if not settled mutually, shall be referred by the parties to this contract for 

Arbitration under the Arbitration and Conciliation Act, 2015 and the provisions there under, and 

the award made in pursuance thereof shall be binding on the parties.  

  

The dispute may be referred to an arbitral tribunal, consisting of an Arbitrator nominated by both 

parties each and one arbitrator appointed by both the above arbitrators. The Arbitrator will be 

appointed within 30 days of reference to arbitration. The Arbitrator will be nominated by the 

Chairman-cum-Managing Director of Hindustan Copper Limited (HCL), who, according to the 

2015 Act, will not stand in conflict of interest with any to the organizations. A declaration to the 

effect shall be submitted by the Arbitrator, to guarantee impartially in the proceedings. 
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In the event of such an arbitrator to whom the matter is originally referred, being transferred or 

has vacated his office because of retirement, or resignation or otherwise or refuses to act or is 

incapable of acting for any reason whatsoever, the Chairman-cum-Managing Director of HCL 

shall appoint another person to act as arbitrator in his place, who again would not stand in any 

conflict of interest with both the parties. Such person(s) shall be entitled to proceed from the stage 

at which his predecessor left it. 

 

The duration of proceedings and the fee structure will be governed by the 2015 Act. The venue of 

the arbitration shall be Kolkata only. The award of the arbitrator shall be final and binding on the 

parties. Any dispute, which arises at any point of time out of arbitration, shall have the jurisdiction 

of the court of Kolkata, West Bengal. 

 

Subject to the above, the provision of Arbitration and Conciliation Act, 1996 and the rules there 

under and the statutory modifications thereof shall govern such arbitration proceedings and shall 

be deemed to apply and be incorporated in this contract. 

 

ln the event of any dispute or difference relating to the interpretation and application of the 

provisions of commercial contract(s) between Central Public sector Enterprises (CPSEs)/Port 

Trusts inter se and also between CPSEs and Government Departments/Organizations (excluding 

disputes concerning Railways, Income -Tax, Customs & Excise Departments), such dispute or 

difference shall be taken up by either party for resolution through AMRCD as mentioned in DPE 

OM No.4 (1)/2013-DPE ( GM )/FTS- 1835 DATED 22-05-2018. 

. 



Page 169 of 191 

 

ARTICLE - 15 

MISCELLANEOUS 

15.1 Assignment and Charges 

(a) Subject to Articles 15.1 (b) and Article 15.1 (c) herein below, neither Party shall assign this 

Contract or the rights, benefits and obligations hereunder save and except with prior consent of 

the other Party.  

(b) Except as provided in Article 15.1 (c) herein below, the Contractor shall not create nor permit to 

subsist any Encumbrance over or otherwise transfer or dispose of all or any of its rights and 

benefits under this Contract except with prior consent in writing of HCL, which consent HCL 

shall be entitled to decline without assigning any reason whatsoever.  

(c) Restraint set forth in Article 15.1 (a) and Article 15.1 (b) above shall not apply to:  

(i) liens/Encumbrances arising by operation of law (or by an agreement evidencing the same) 

in the ordinary course of business of the Contractor; 

(ii) mortgages/pledges/hypothecation of goods/assets other than Work Site, as security for 

indebtedness, in favour of the Lenders and working capital providers for the Work; 

(iii) assignment of Contractor‟s rights and benefits under this Contract to or in favour of the 

Lenders as security for financial assistance provided by them. 

15.2 Indemnity 

(a) The Contractor shall at all times, indemnify and keep HCL and the Engineer-in-Charge 

indemnified against any claim and hold them harmless from any and all liabilities for death, 

bodily injury and/or damages resulting from or arising out of or in any way connected with the 

operations covered by the Contract. The Contractor shall be responsible for all risks arising in 

connection with or on account of the operations covered under the Contract and it shall make 

good all losses and damages arising therefrom. In case HCL or the Engineer-in-Charge incurs 

any cost, expense or loss on account of any claim, demand or cause of action brought against 

them and arising out of the operations covered by the Contract, HCL shall recover such cost, 

expense or loss from the Contractor. HCL shall have power, without being bound to do so, to 

defend, contest or compromise any such claim, demand or cause of action and any amount that 

may become payable by HCL and any expense that may be incurred by HCL in this behalf, shall 

also be recoverable from the Contractor. 

(b) The Contractor shall, at all times, indemnify and keep indemnified HCL and the Engineer-in-

Charge and hold them harmless against any claim or demand which may be made, arising out of 

any use of existing patents, or alleged infringement of such patent or of other patent rights 

committed by the Contractor in carrying out the operations covered by the Contract and against 

all liabilities in respect thereof, and against all acts, suit proceedings, claim, cost and expense  
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whatsoever, which may be lodged against or incurred and become payable by HCL in respect 

thereof. 

15.3 Governing Law and Jurisdiction 

This Contract shall be governed by the laws of India. The courts at Ranchi, India shall have 

jurisdiction over all matters arising out of or relating to this Contract. 

15.4 Waiver 

(a) Waiver by either Party of any default by the other Party in the observance and performance of 

any provision of or obligations under this Contract: 

(i) shall not operate or be construed as a waiver of any other or subsequent default hereof or 

of other provisions or obligations under this Contract;  

(ii) shall not be effective unless it is in writing and executed by a duly authorised 

representative of such Party; and  

(iii) shall not affect the validity or enforceability of this Contract in any manner.  

(b) Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

conditions and provisions of this Contract or any obligation hereunder nor time or other 

indulgence granted by a Party to the other Party shall be treated or deemed as waiver/breach of 

any terms, conditions or provisions of this Contract. 

15.5 Survival 

Termination of this Contract shall not relieve the Contractor or HCL of any obligations except as 

otherwise provided in this Contract  or liabilities for loss or damage to the other Party arising out 

of or caused by acts or omissions of such Party prior to the effectiveness of such Termination or 

arising out of such Termination. 

15.6 Confidentiality  

The Contractor shall at all time keep confidential all oral and written information relating directly 

or indirectly to the Work; either disclosed to the Contractor by/or on behalf of HCL; or acquired 

by the Contractor during the course of performance of the Contract. The Confidential 

Information shall be held in strict confidence and used only for purposes of this Contract. The 

Contractor shall not disclose such information to any third party without HCL‟s prior written 

approval. If the Contractor is required to disclose any confidential information by operation of 

law, the Contractor shall notify HCL immediately and shall cooperate in seeking a reasonable 

protective order. Any contravention of the provision of this Article will tantamount to breach of 

the Contract. 
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15.7 No Third Party Rights  

This Contract and all rights hereunder are intended for the sole benefit of the Parties hereto and, 

to the extent expressly provided in this Contract, for the benefit of the Lenders and, except as set 

forth in the Contract, it shall not imply or create any rights on the part of, or obligations to, any 

other entity or individual. 

15.8 Amendments 

This Contract and the schedules together constitute a complete and exclusive understanding of 

the terms of the Contract between the Parties on the subject hereof and no amendment or 

modification hereto shall be valid and effective unless agreed to by all the Parties hereto and 

evidenced in writing. 

15.9 Notices 

Unless otherwise stated, notices to be given under this Contract including but not limited to a 

notice of waiver of any term, breach of any term of this Contract and Termination of this 

Contract, shall be in writing and shall be given by hand delivery, recognized international 

courier, mail, telex or facsimile transmission and delivered or transmitted to the Parties at their 

respective addresses set forth below: 

If to HCL 

-------------------------------------------------------- 

-------------------------------------------------------- 

If to the Contractor  

----------------------------------------------------- 

----------------------------------------------------- 

Or such address, telex number, or facsimile number as may be duly notified by the respective 

Parties from time to time, and shall be deemed to have been made or delivered (i) in the case of 

any communication made by letter, when delivered by hand, by recognized international courier 

or by mail (registered, return receipt requested) at that address and (ii) in the case of any 

communication made by telex or facsimile, when transmitted properly addressed to such telex 

number or facsimile number. 

15.10 Severability 

If for any reason whatsoever any provision of this Contract is or becomes invalid, illegal or 

unenforceable or is declared by any court of competent jurisdiction or any other instrumentality 

to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining 

provisions shall not be affected in any manner, and the Parties shall negotiate in good faith with a 

view to agreeing upon one or more provisions which may be substituted for such invalid, 
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unenforceable or illegal provisions, as nearly as is practicable. Provided failure to agree upon any 

such provisions shall not be subject to dispute resolution under this Contract or otherwise. 

15.11 No Partnership 

Nothing contained in this Contract shall be construed or interpreted as constituting a partnership 

between the Parties. Neither Party shall have any authority to bind the other in any manner 

whatsoever. 

15.12 Language 

All notices required to be given under this Contract and all communications, documentation and 

proceedings which are in any way relevant to this Contract shall be in writing and in English 

language. 

15.13 Exclusion of Implied Warranties etc. 

This Contract expressly excludes any warranty, condition or other undertaking implied at law or 

by custom or otherwise arising out of any other agreement between the Parties or any 

representation by any Party not contained in a binding legal agreement executed by the Parties. 

15.14 Counterparts 

This Contract may be executed in two counterparts, each of which when executed and delivered 

shall constitute an original of this Contract but shall together constitute one and only the 

Contract. 

IN WITNESS WHEREOF THE, PARTIES HAVE EXECUTED AND DELIVERED THIS 

CONTRACT AS OF THE DATE FIRST ABOVE WRITTEN. 

SIGNED, SEALED AND DELIVERED 

For and on behalf of HCL by:   For and on behalf of CONTRACTOR by: 

___________________________                        _________________________________ 

Signature:     Signature: 

 

Name:  Name:     

Designation: Designation:  

Seal:                                                                                        Seal: 

In the presence of:                                                                  In the presence of: 

1)                                                                                            1) 
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SCHEDULE - I 

ENGINEER IN CHARGE 

PART A - RIGHTS AND OBLIGATIONS OF ENGINEER-IN-CHARGE 

Engineer-in-Charge shall be the officer as may be designated, deputed or authorized, by HCL for 

the purpose of the Work with the following rights and obligations: 

1. Co-ordination with the various agencies/ contractors engaged in the Work Site and ensures 

minimum interference among such agencies/ contractor.  

2. Ensure exchange of technical information with the Contractor in order to complete the Work 

economically with full efficiency.  

3. Ensure smooth sharing of certain facilities, if any, among various contactors, interse.   

4. Take cognizance of changes (leave/travel) in Work Managers or other key personnel of the 

Contractor.  

5. In case of emergency/ contingency situations, execute work which are under scope of Contractor 

and the Contractor is unwilling or unable to execute the same  

6. Review and record daily progress reports (containing details of progress of execution of the 

work, resources   deployed, etc) prepared by Contractor.  

7. Issue necessary instructions for Work for which specifications/ drawings have not been 

prescribed or issued by HCL. The instructions shall include execution of all details which shall 

cover incidental works whether temporary or permanent, which must evidently, required by 

reasons of the nature of the Works included in the Contract and are to be carried out by the 

Contractor in all respect.  

8. Review and approve drawings, prints, articles, machinery or fabricated materials of work 

entering into or forming part of the permanent construction prepared by the Contractor, 

specifications/ details of which are not provided by HCL in advance.  

9. Direct the Contractor to repair or replace the materials in case the same was issued by HCL and 

has been damaged or lost by the Contractor.  

10. In case of delay in execution of Work by Contractor on account of non-procurement of certain 

material, issue such materials if available with HCL at the risk and cost of the Contractor.  

11. Authorize the Contractor for the utility of materials for manufacturing the items which can be 

obtained from manufacturer in finished form.  

12. Issue necessary directions to Contractor for execution of an indemnity bond in the prescribed 

form for the safe custody and accounting of the all materials issued by HCL.  

13. Inspection of the materials used by the Contractor during the work process in the Work Site.  
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14. For the fabrication of the items required for the work, issue prior permission to remove the 

materials (in case of damage or waste).  

15. During the transportation of the materials to the Work Site of erection, issue instructions prior to 

their actual erection and ensure that the things are not left lying around indefinitely.  

16. Ensure that the staff employed by Contractor are as per the technical proposal of the Contractor 

and have valued qualifications and are efficient to perform the work  

17. Periodically reviewing on time to time basis the attendance of a Work Manager or a contactor in 

the site of the work.  

18. Take decision on the strata whether the ground qualifies to be termed as “bad ground”, and if the 

ground is liable to be termed as such, then have discussions with Contractor to finalize the 

minimum over break.  

19. Approving and ensuring the levels and alignment of grouting below base plates.  

20. Testing, commissioning and approving the machinery and equipments during installation and 

assembling in the company.  

21. Provide guidance to Contractor, in case of erection of fencing and barricades during execution of 

the work.  

22. Enjoy accessibility of the records of all pours showing dates, quantities, locations, weather, and 

temperature conditions, a tabulation of the code numbers of all test cylinders cast and the result 

of all slump tests.  

23. Issue written approval in case of proposal from Contractor for use of any kind of additives.  

24. On routine basis measurement and inspection of the lines and grades for the better and accurate 

result.  

25. Check and approve all lines, levels, benches and gradients  

26. If required, direct removal of survey stations  

PART B - Power of the Engineer-in-Charge to Order Suspension of Work: 

The Engineer-in-Charge may, as he deems fit, by giving directions in writing and without 

invalidating the Contract, order the Contractor to suspend the Work or any part hereof for such 

time and for such reasons, as he may consider necessary. The Contractor shall not, after such 

directions to suspend the Work or any part thereof has been given, proceed with the Work or part 

thereof until he receives a written order from the Engineer-in-Charge to do so. In the event of 

such suspension, the Employer may, under the provision of the Contract, extend the time for 

Completion of the Work or part thereof by such period as it may consider reasonable, provided 

the suspension is not due to violation of regulations by Contractor. The decision of the Employer 

in the matter shall be final and binding on the Contractor. 
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The Work or any part thereof shall not be suspended by the Contractor in any circumstance 

without prior knowledge and approval of the Engineer-in-Charge excepting accident(s) involving 

loss of life or serious bodily injury. If the Contractor proposes to suspend the Work or any part 

thereof, he should report to the Engineer-in-Charge furnishing the reasons necessitating such 

suspension(s) of Work in detail, and should obtain his prior written order before such 

suspension(s). 

If it appears to the Engineer-in-Charge that any Work has been executed with unsound, imperfect 

or unskillful workmanship or with material or articles of unsound or of a quality inferior to the 

requirement of the Contract, the Contractor shall on order in writing from the Engineer-in-

Charge, rectify or remove and reconstruct the Work forthwith so specified in whole or in part as 

the case may be, remove the material or articles at his own cost notwithstanding that the same 

may have been passed, certified and paid for. In the event of his failing to do so within a period 

as specified by the Engineer-in-Charge in his aforesaid order then the Engineer-in-Charge may 

rectify, remove, reconstruct and/or re-execute the Work or remove and replace with other 

material or articles as the case may be at the risk and cost of the Contractor. 

Inspection of work: 

 

1. The Engineer-in-Charge/Mines Manager or his  representative which includes HCL‟s Surveyor and 

his staff,  will have full power and authority to inspect the work at any time wherever work is in 

progress either on the site or at the Successful Bidder‟s premises/ workshop wherever situated, 

premises/ workshops of any person, firm or corporation where work in connection with the 

Contract may be in hand or where material are being or are to be supplied and the Successful 

Bidder shall afford or procure for the Engineer-in-charge or his representative every facility and 

assistance to carry out such inspection. The Successful Bidder shall at all time during the usual 

working hours and at all other times at which reasonable notice of the intention of the Engineer-in-

charge or his representative to visit the works shall have been given to the Successful Bidder, either 

himself be present to receive orders and instructions or have a responsible officer duly accredited 

in written be present for the purpose. 

 

2. No material shall be dispatched from the Successful Bidder‟s stores before obtaining the approval 

in writing of the Engineer-in-charge. The Successful Bidder is to provide at all times during the 

progress of work and the maintenance period proper means of access with ladder, gangways, etc. 

and the necessary attendance to move and adopt as directed for inspection or measurement of the 

work by the Engineer-in-charge. 

The Successful Bidder shall make available to the Engineer-in-Charge or his  representative which 

includes HCL‟s Surveyor and his staff, free of cost all necessary instrument and assistance in 

checking or setting out of works and in checking of any works made by the Successful Bidder for 

the purpose of setting out and taking measurement of work. 
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SCHEDULE - II 

CONDITIONS FOR EMPLOYMENT OF LABOUR 

1. The Successful Bidder shall intimate the number of persons likely to be engaged by him for the 

performance of the contract to the Engineer-in-charge of HCL.  

2. The Contractor shall carry out its operations in strict compliance of its obligations under the 

provisions of Contract Labour (Regulation and Abolition) Act, 1970 and various notifications 

issued from time to time under the act. The Successful Bidder will not start the work and 

payment will not be released unless he obtained the license required under the Contract Labour 

(Regulations and Abolition) Act 1970 and Rules framed there under. 

3. The workers engaged by the Contractor shall be on its roll. The Contractor shall ensure that all 

labour engaged by the Contractor, whose assistance the Contractor has taken with prior written 

approval of HCL, shall be properly trained and qualified craft persons. The Contractor shall pay 

all their wages, other dues and benefits and shall abide by the Applicable Laws relating to 

employment of labour like Payment of Wages Act, Minimum Wages Act, Workmen‟s 

Compensation Act, Contract Labour (Abolition and Regulation) Act, and Workmen‟s Health 

Insurance etc. 

4. The Contractor shall maintain all records required under the Applicable Laws relating to 

employment of workers in general and to Mine workers. HCL shall have the right to inspect all 

such records and the Contractor shall have the obligation to rectify all omissions and 

commissions relating to these records. 

5. The Contractor shall, at its cost provide all facilities including medical facilities, canteen, training 

centre, recreation facilities etc. as may be required by the Applicable Laws or otherwise. 

6. For employment of skilled/semi skilled/unskilled labour the Contractor will give preference to 

local people. 

7. When so required by HCL, the Contractor shall furnish certificate of qualifications and 

experience of all workers employed by the Contractor, whose assistance it has sought with the 

prior written approval of HCL, and HCL, if so required by law, retain these certificates in its 

custody. 

8. Leave – The contractor shall comply with provisions of Mines Act. 

9. Contractor shall ensure the Payment of Minimum Wage as per Job description. 

10. Medical facilities – The Contractor shall make necessary arrangements for medical facilities at 

the Work site in accordance with the Mines act and Rules thereto or ESI facilities, if applicable 

or make necessary arrangement as equivalent to ESI facilities. 

11. Night allowances – The Contractor also liable to pay night allowances for those workers engaged 

in night shift duties. 
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12. PF deduction shall be deposited in RPFC Office Jamshedpur. 

13. Contractor shall make necessary arrangements for subsidized canteen facilities at the workplace 

or canteen allowances. 

14. Social Security Acts: 

A. Deduction of P.F., Family Pension & E.C. Act. Etc. 

 

The Contractor shall comply with the provision of Employee Provident Fund and Miscellaneous 

Provision Act, 1952 and schemes and rules etc, framed there under and Employee Compensation 

Act1923, and the rules etc., framed there under and all other laws of the land application to the 

employees of the Contractor. Those Contractor who has no own PF Establishment code shall 

deposit PF Contribution in ICC PF Trust and Pension Fund etc. through HCL/ICC through Bank 

Draft or Banker Cheque through HCL/ ICC on or before 12
th

 of the following months as per 

details given below:- 

 

Sl.  Pay to On Account of 

1 PF Trust, India Copper Complex 15.67% on account of PF + 1.1% admin. Charges 

2 
Hindustan Copper Limited, India 

Copper Complex 

8.33% Pension Fund + 0.5% EDLI Charges + 

0.005% EDLI Insp. Charges 

 

Those who fail to deposit the EPF with in stipulated period can be penalized under provision of 

Employee Provident Fund Act, 1952. Contractors those who have their own PF Establishment 

Code shall submit the Copy of bank challan as a proof of Depositing PF & Pension fund etc. to 

the respective RPFC along with Form 6A & 3A for the last Financial Year.  The Contractor must 

submit Form 6A & 3A for the current financial year with in the stipulated period and SD will be 

released only after receipt of copy of Form 6A & 3A.  In the event of failure on the part of the 

Contractor to deposit provident fund and pension fund, the company shall recover the same from 

the bills of the Contractor together with any other charges/penalty leviable for the said default of 

the Contractor and directly deposit the provident fund with HCL/ ICC employees provident fund 

and family pension with the appropriate authority. 

 

The Contractor shall at all times indemnify the company against all claims, damages, 

compensation etc. that might be paid or become payable by the company under the said 

Employees Provident Fund and Miscellaneous Provision Act, 1952 and Employee‟s 

Compensation Act 1923 and all other labour, industrial and other laws of the land applicable to 

the employees engaged by the Contractor. Before commencement of the work, the Contractor 

must submit the copy of insurance covered under Employee‟s Compensation Act, 1923 of his 

labours going to be deputed under this Work Order in Central Human Resource Deptt., and then 

only they will be allowed to start the work. 

 

B. Wages to the Labour: 



Page 178 of 191 

 

 

Party will abide by laws with the provisions of the Payment of Wages Act, 1936, Minimum 

Wages Act, 1948, Contract Labour (Regulation & Abolition) Act, 1970 etc. and also provisions 

of any other law as may be applicable from time to time. Wages of any kind i.e. Salary, Over 

Time, Bonus, and Advance or on any other account whatever shall be paid, through bank account 

only. Cash payment will not be allowed in any circumstance whatever the reason there may be. 
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SCHEDULE - III 

CONDITION FOR ENVIRONMENT, HEALTH & SAFETY MANAGEMENT 

1. Environment, Health and Safety Management 

During the entire Contract Period, the Contractor shall observe and abide by the general 

guidelines and specific guidelines on environment, health and safety applicable to mining works 

in accordance with Applicable Laws and Good Industry Practices. 

2. Environment  

2.1 During the entire Contract Period, the Contractor‟s men and equipment shall conform to the 

provisions of all directions and orders issued by HCL in respect of environment protection. 

2.2 The Contractor shall abide by and perform all Works in accordance with all applicable 

environmental laws, regulations and permits in force.  

2.3 If after the execution of this Contract, any change in the Work or additional work is required due 

to new environmental laws and regulations not previously applicable to the Work, the Contractor 

and HCL shall agree upon the changes required and Additional Cost, if any. An addendum to the 

Contract will be executed incorporating the required changes and additional price, if any. 

3. Safety  

3.1 The Contractor shall, at all times, exercise all reasonable precautions for the safety of its 

personnel and employees/workers in the performance of its obligations under the Contract and 

shall comply with all lawful instructions of HCL and/or DGMS or other authority relating to 

safety in general and in particular to the safety of the Mine and its operations and safety of all 

persons engaged in the Mine and shall abide by all applicable provisions of the safety laws drawn 

up by the DGMS, GOJ or GOI or municipalities and other authorities in India and shall provide 

all facilities and gadgets required for the purpose. Any compensation to be paid to the 

workers/employees or others on any account including failure to observe safety laws shall be the 

responsibility of the Contractor. In case of non-compliance by the successful bidder, the same 

may be provided by HCL at the successful bidder‟s cost 

3.2 The contractor shall be responsible for implementation of safety rules as per good industry 

practices and applicable laws and directions of DGMS. 

3.3 Special precautions should be taken while deploying workers in the mine. Before employing any 

labour to the mine proper vocational training should be imparted and all rules and regulations in 

that regard should be strictly followed and shall ensure that:  

3.3.1 No person/vehicle shall be deployed at any place other than authorized place.  

3.3.2 All workers should obey lawful instructions of mine management.  

3.3.3 All drivers shall obey systematic traffic rules prepared by management.  
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3.4 Before deployment of the workers, they must be trained and briefed about safety aspects in a 

mine. However during course of execution of the work, if any accident occurs whether major or 

minor, the matter shall have to be immediately informed to mine management so that Notices of 

accidents in accordance of the statutes (Reg. 9 of MMR 1961) be given and other necessary steps 

may be taken in accordance of the Mines Act 1952 and other relevant laws. 

4. Supervision of the work by the Successful Bidder and the Successful Bidder‟s agent and his 

supervising staff at the work site: 

a) Ore production, development, and shaft sinking of Surda Copper Mine to be outsourced is 

statutorily under the control of Mine Manager and Agent of the Surda Copper Mine. 

 

b) Regarding statutory supervision, the Successful Bidder and HCL management shall frame out 

a policy to comply with the provisions of MMR1961. However, for execution, supervision 

and control of the Contract, Successful Bidder shall deploy statutory qualified supervisors 

and officials experienced in the field of Metal Mining in all the three shifts of operation. 

 

c) The Successful Bidder shall name and depute a qualified person having sufficient experience 

in carrying out work of similar nature, which the instructions for work are given. 

 

d) The Successful Bidder shall keep at all time on the work site while the work is in progress, a 

properly qualified and competent Project Manager, duly authorized and empowered to act for 

him and to receive on his behalf all such notices and communications as the company and/or 

the Engineer-in-charge may wish to issue from time to time. From the moment the Project 

Manager so appointed takes charge of the work, such notices and communications shall 

operate as if the Successful Bidder himself had received them and all act done by Project 

Manager shall be “quit facit per aliumperse”, which means “he who does through another 

does by himself”. The act of Project Manager is the act of the Successful Bidder, as binding 

as if done by the Successful Bidder himself, notwithstanding absence of formal authority or 

definite instructions from the Successful Bidder to the said Project Manager or any purported 

restrictions or powers or limitations of authority imposed by the Successful Bidder. It shall be 

open to the company to enforce replacement of the Project Manager and/or any other 

employees of the Successful Bidder in the event that the Engineer-in-charge/ Mine Manager 

deems the Project Manager or any other employee to be incompetent or otherwise 

unacceptable at any time. The Project Manager shall arrange for receipt of material, supplies 

and equipment as per terms and conditions of the Contract. 

 

e) The Successful Bidder is expected to employ only Indian Nationals. In case foreign expert(s) 

is/are required to be engaged, it should be specifically mentioned in the offer, but no foreign 

exchange will be payable by the company, wherever practicable, skilled/semi-skilled (if 
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available) and unskilled personals are to be recruited locally for underground and surface 

work.   

5. Fire Prevention 

      The Contractor shall take all reasonable precautions to prevent break out of fire of any nature in 

the place or in the vicinity of the Mining Facilities. The Contractor shall be responsible for all 

damages due to fire directly or indirectly attributable to its activities or of its workers/employees. 

The Contractor shall have to provide a suitable, reliable and adequate fire fighting system by way 

of water pipeline with fire fighting hydrant points at various strategic locations in the Mining 

Facilities. In addition to this, fire extinguishers of different types such as CO2 type, foam type, 

dry chemical powder type and soda-acid type, suitable for industrial use shall be provided at 

different required locations. Fire hydrants and fire fighting facilities shall also be provided at 

vulnerable points like workshops, fuelling facilities, mine offices etc. within the Work Site. The 

Contractor shall prepare a plan for this purpose, obtain the approval of HCL and shall implement 

the plan, after such modifications/ additions as HCL may prescribe. The fire fighting plan should 

comply with all Applicable Laws and the Contractor shall obtain necessary approvals from the 

statutory authorities. 

6. Sanitary and Medical Requirements  

      The Contractor shall promptly and fully comply with the Applicable Laws and provide sanitary 

and medical requirements, or as may be prescribed by HCL or by Engineer-in-Charge for proper 

work, safety and health of the workers/employees and of the local communities. In case of such 

non-compliance of the Contractor, the same may be provided by the Engineer-in-charge at the 

Contractor‟s cost. 

7. Cleanliness  

            All portions of the work shall be maintained and kept neat, clean and proper sanitary conditions 

shall be maintained at all time.  

8. First Aid  

      The Contractor shall keep first aid facilities and provisions as required under Applicable Laws at 

the work site. 

9. Protection of Work  

      The Contractor and its workmen shall protect the work, excavations, equipment existing 

installation and material belonging to the Contractor and HCL from damage until the issuance of 

Completion Certificate to the satisfaction of the Engineer-in-Charge. Should any damage occur, 

due to negligence of the Contractor he shall repair it at his own cost, to the satisfaction of the 

Engineer-in-Charge. 

10. Drinking Water 
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 The Contractor shall make necessary arrangements for sufficient supply of cool and wholesome 

drinking water as per the provisions of Applicable Law. 

11. Conservancy 

The Contractor shall make necessary arrangements urinals and latrines at the Work Site in 

accordance with the Mines Act and rules thereto. 

12. Work Hours 

 The Contractor shall comply with the requirements of the work hours and wages as prescribed by 

the Mines Act and rules thereto. Shift timings of Surda Mine need to be followed. The persons of 

Successful Bidder shall be abide by the rules of „Time Office‟ of the Surda Mine registering „in‟ 

and „out‟ attendances as per the statute. 
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SCHEDULE - IV 

SUPPLIES FROM HCL 

HCL shall provide following material, equipment, article etc. free of any charge unless otherwise 

mentioned to the Successful Bidder to perform the work awarded under this contract. 

1. Power: HCL shall provide power to the Contractor from 33 KV substation at Surda.   

The Contractor shall make its own arrangement at his own cost making use of the existing facilities 

of HCL available at work sites. The Contractor also provide suitable electric meters, fuses, switches 

etc. which should be in the custody and control of HCL. The recovery rate for power supply shall be 

as per prevailing rate of Indian Copper Complex. HCL shall not however guarantee for the supply of 

power and no compensation for any failure or shortage of supply of power will be entertained and 

this also does not relieve the Contractor of his responsibility for timely completion of this work.  

Contractor shall comply with CERA-2010 & ensure to maintain power factor above 0.85. HCL shall 

charge the successful bidder for Power at applicable rate.  

Power tariff as on 31.03.2018 is Rs 5.85/- per kWh + surcharge per KVA.+ penalty for low power 

factor as levied by Authorities. Power tariff will be recovered as per actual. 

2. Water: The contractor shall make use of the existing facilities for drawal and treatment of water and 

make its own arrangement whenever and wherever necessary. The tariff for water drawal and water 

cess has to be borne by the contractor. Maintenance and augmentation of all pumping installations, 

pipe network and distribution system will have to be carried out by the Contractor at his own cost. . 

Water recycling has to be done by the Contractor to conserve water by making best efforts.   

3. Compressed Air: Compressed air will be arranged by the contractor. However it can make use of the 

existing facilities on as is where is basis and augment those as per the requirement. 

4. Land  for  Contractor‟s  Field  office,  Godowns,  Workshop:  HCL  will  at  own  discretion  and 

convenience and for the duration of the execution of the Work, make available near the Project Site, 

land free of charges to the Contractor for construction of temporary structures for Contractor‟s field 

office, godowns, workshops and assembly yard required for the execution of the Contract on an “as -

is basis” at no cost to HCL. In case of any modifications, upgrades etc that need to be carried out by 

the Contractor at his own cost.  

5. Residential Accommodation: The residential accommodation in the HCL Colony can be given to the 

Contractor on as is where is basis subject to availability as per the prevailng rate is for HCL 

employees. 

 

In addition to monthly rent, the contractor has to: 

i. deposit a refundable, interest free security deposit amounting to INR one lakh. 
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ii. pay electricity charges on actual. 

iii. pay water charges @ Rs 50/month/house. 

6. The successful contractor can utilize the building / structure available at the site for office, lamp 

room, work shop, canteen which will be made available to him on “as is where is” basis. Repair, if 

required any, will be done by the contractor at his own cost. These building / structure etc will be 

handed over to HCL on completion of the work. 
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SCHEDULE - V 

 

Schedule of items and Rates 

As given in Appendix X 
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SCHEDULE - VI 

ESCALATION 

Awarded rate for all items mentioned in Price Bid shall remain firm during the entire contract period. 

However, suitable compensation will be provided for variation in rate of the following items to be 

calculated in manner given in formula below: 

1)  

1) Labour Escalation = Awarded Rate in Rs per Unit*(L2-L1) *0.20 

       L1 

Where: 

L1=   Minimum wages of Unskilled labour in non-coal mines (below ground) for schedule employment 

as per Central Govt., as on the last date of submission of tender.  

L2=  Minimum wages of Unskilled labour in non-coal mines (below ground) for schedule employment 

as per Central Govt., on the first day of the quarter under review. 

 

2) Material Escalation = Awarded Rate in Rs per Unit*(M2-M1)*0.20 

           M1 

Where: 

 

M1 = All India Wholesale Price Index as published by the RBI Bulletin (New Series) (Base 2011-12 

=100) of all commodities as on the month of Tender submission.  

M2 = All India Wholesale Price Index as published by the RBI Bulletin (New Series) (Base 2011-12 

=100) of all commodities as on the quarter under review. 

 

3) Fuel and Power Escalation =Awarded Rate in Rs per Unit * (F2-F1)*0.10 

                                   F1 

Where: 

 

 F1 =  Average Index number for Wholesale Price for group fuel and power as published by the RBI 

Bulletin (New Series) (Base 2011-12 =100) of all commodities as on the month of Tender 

submission.  

F2 =  Average Index number for Wholesale Price for group fuel and power as published by the RBI 

Bulletin (New Series) (Base 2011-12 =100) of all commodities as on the quarter under review. 

 

Revised rate for the quarter under review = Awarded rate + changes due to Labour escalation (i) + 

changesdue to change in All India Wholesale Price Index of all commodities (ii) + changes due to 

change in Fuel and Power escalation (iii). 
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NOTE: 

i. The compensation for escalation shall be worked out on quarterly basis on the first day of every 

month. 

ii. Documentary evidence regarding increase in All India Wholesale Price Index of all commodities 

will also have to be submitted by the successful contractor for claiming escalation. 

iii. If the contract is to be extended beyond the stipulated period for completion of the work due to 

fault on part of the contractor, escalation on prices/wages will not be allowed. In such case, the 

rate with escalation as applicable prior to commencement of the extended period shall be paid to 

the contractor during the extended period of the contract. However, if the delay in the completion 

of work by the contractor is due to HCL‟s fault, escalation on prices/wages will be allowed 

during the extended period. 
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SCHEDULE – VII 

PERFORMA FOR BANK GUARANTEE TOWARDS SECURITY DEPOSIT 

(ON NON-JUDICIAL STAMP-PAPER OF APPROPRIATE VALUE) 

To,  

Hindustan Copper Limited, 

„Tamra Bhawan‟ 

1, Ashutosh Chowdhury Avenue, 

Kolkata – 700 019 

Dear Sir, 

 M/s---------------------------------------------------------------------------------------- upon being 

awarded the work of [ ] at Surda Copper Mine under tender/LOI/Work Order No. ----------- approached 

us with the request to furnish Hindustan Copper Limited at Corporate Office, Kolkata a Bank Guarantee 

for Rs. -----------------------only (Rupees ------------------------------------------- only) towards security 

deposit. At their request and in consideration of the promises we ------------------------------------------------

------------------------------- have agreed to give guarantee as hereinafter mentioned. 

1. We ------------------------------------------------------------------------------ hereby agree and undertake that 

if in your opinion any default is made by the said M/s ------------------------ in performing any of the 

terms and/or conditions of the agreement or if in your opinion he commits any breach of agreement 

or there is any demand by you against the said M/s. -----------------------------------------------------------

------------------------------------------ then on notice to us by you we shall on demand without demur 

and without reference the said  M/s. ------------------------------------------------------------------------------

-----------------  immediately pay to your, in any manner in which you may direct, the said amount of 

Rs.---------- only  (Rupees ------------------------------------------- only ) or such portion thereof as  may 

be demanded by you not exceeding the said sum and as you may from time to time require. Our 

liability to pay is not dependent or conditional on your proceeding against the said M/s -----------------

--------------------------------- and we shall be liable to pay the aforesaid amount as and when 

demanded by you merely on a claim being raised by you and even before any legal proceedings are 

taken against the said M/s ----------------------------------------. 

2. You will have full liberty without reference to us and without affecting this guarantee. Postpone for 

any time or from time to time the exercise of any of the powers and rights conferred on you under the 

contract with the said M/s. -----------------------------------------------------------------------------------------

------------------------------- and to enforce or to forbear from endorsing any power or rights or by 

reason of time being given to the said M/s. -------------------------------------------------------------------- 

which under law relating to sureties would but for the provision have the effect of releasing us. 

3. Your right to recover the said sum of Rs. ---------------- only  (Rupees ----------------------------- from 

us in manner aforesaid will not be affected or suspended by reason of the fact that any dispute or 
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disputes have been raised by the said M/s. ------------------------------------------------------------- and/or 

that any dispute or disputes are pending before any officer, tribunal or court. 

4. Our guarantee herein contained shall not be determined or affected by the liquidation or winding up 

of dissolution or change or constitution or in solvency of the said M/s. ------------------------------------

----------- but shall in all respects and for all purposes be binding and operative until payment of all 

money due to you in respect of such liability or liabilities. 

5. Our liability under this guarantee is restricted to Rs. -------------------only (Rupees -----------------------

---------- only). Our guarantee shall be valid up to ---------------- and we are liable to pay the 

guaranteed amount or any part thereof under the Bank Guarantee only and only if you serve upon us 

a claim or demand or a suit/action to enforce a claim under guarantee is filed against us on or before 

----------------------.  

6. We have power to issue this guarantee in your favour under Memorandum and Articles of 

Association and the undersigned has full power to do under the power of attorney dated ----------------

----- granted to him by the Bank.  

Yours faithfully, 

------------------------------- 

------------------------------- 

------------------------------- Bank 

 (Signature of a person duly authorized to sign on behalf of the Bank). 
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SCHEDULE -VIII 

MANDATE FORM FOR ELECTRONIC PAYMENT THROUGH INTERNET & RBI 

To 

Hindustan Copper Limited, 

………………………………………. 

………………………………………. 

Dear Sir, 

Sub: Authorization for release of payment due from HCL,-----------------------------------------through 

Electronic fund transfer (RBI-EFT)/ Internet /RTGS. 

Refer Work Order No………………….                                                             dated………….... 

(Please fill in the information in CAPITAL LETTERS. Please TICK wherever it is applicable) 

1.   Name of the Party      : 

2.   Address of the Party :……………………………………………. 

 ………………………………………..  

 City:…………….Pin Code………….. 

 E-mail Id:……………………………..  

 Permanent Account Number:………………………Phone No.…………….. 

3.   Particulars of Bank: 

Bank Name  Branch Name  

Branch Place  Branch City  

Pin Code  Branch Code        
 

MICR    No          

(9 Digits code number appearing on the MICR Band of the Cheque supplied by the Bank. 

Please attach Xerox copy of a Cheque of your bank for ensuring accuracy of the Bank name, 

Branch name and Code number) 

Account Type Savings Current Cash Credit 

Account Number (as appearing 

in the Cheque Book) 

                

RTGS/IFSC Code            
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4. Date from which the mandate should be effective: 

 

I hereby declare that the particulars given above are correct and complete. If any transaction is delayed 

or not effected for reasons of incomplete or incorrect information, I shall not hold Hindustan Copper 

Limited responsible. I also undertake to advise any change in the particulars of my account to facilitate 

updation of records for purpose of credit of amount through RBI EFT/Internet/RTGS. 

 

Place: 

Date:           Signature of the Party/Authorized Signatory 

 

Certified that the particulars furnished above are correct as per our records. 

 

Bank‟s Stamp: 

Date:     (Signature of the Authorized Official from the Banks) 

 

N.B.:RTGS / NEFT charges, if any, shall be borne by the party. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


